
State of California Department of Transportation Page 1
01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-199-33.4/33.8

01-HUM-0-/79.9

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

HA26

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN DEL NORTE COUNTY NEAR IDLEWILD

FROM COLLIER REST AREA ENTRANCE TO

NORTH END OF COLLIER TUNNEL

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

REHABILITATE SRRA

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

GR SUNDBERG, INC.

DANIELSON CONSTRUCTION, INC.

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

ARCATA  CA 95521

EUREKA, CA 95502

(707)825-6565

 

 

 

(707)825-6565

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

MALMBERG, CLAYTON

STEEN, NATHANIEL

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)496-5581

(707)498-2122

 $11,985,000

 $6,985,000

 $255,195

 $9,785,000

 $2,554,117

 $2,535,000

Bid + CCOs

 $10,362,905

 $6,382,080

 $255,195

 $295,277

 $0

 $1,007,860

Comp To  date

 $15,882

 $240,179

 $0

 $0

 $0

 $76,895

This Month

02/16/16

11/13/17

07/27/16

11/15/17

11/26/18

05/28/18

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

12/17/18

10/24/18

Approved

03/29/19

03/29/19

12/22/16

12/30/19

02/27/20

02/15/19

Est Comp

 0%

 0%

 100%

 0%

 0%

 80%

%Time

 86%

 91%

 100%

 3%

 0%

 40%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0C4704

01-0J0804

Contract 

  

  

  

  

ACNH-P199-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

5211 BOYD ROAD

P.O. BOX 3598

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

207 PRICE MALL

5354 TOOBY ROAD

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-HUM-36-.9/.4

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

Fed Aid

20.20

201130

20.20

201130

HM

HM1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE

FROM 1.2 MILE EAST OF MCCLELLAN

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

Description 

STORM DAMAGE REPAIRS

STORM DAMAGE REPAIR

PLACE POLYESTER CONCRETE OVERLAY &

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

OVERLAY

Type Of Work

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

GOLDEN STATE BRIDGE, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

Contractor

MCKINLEYVILLE, CA 95517

BENICIA, CA 94510

TEMPE  AZ 85282

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA  CA 95502

 

 

(602)437-1711

(707)825-6565

 

(707)443-6371

KING, ROBERT

KING, ROBERT

KING, ROBERT

KING, ROBERT

GORONA, MARK

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)498-5107

(707)725-7190

(707)498-5107

(707)498-5107

(707)825-4887

(707)725-1020

 $8,385,000

 $9,185,000

 $6,045,964

 $2,053,899

 $13,400,400

 $5,415,509

Bid + CCOs

 $8,349,058

 $207,297

 $5,316,344

 $0

 $12,035,169

 $4,479,262

Comp To  date

 $2,462

 $14,982

 $16,254

 $0

 $0

 $322,953

This Month

02/03/17

08/03/18

05/10/18

11/09/17

06/23/17

06/07/18

Awarded

04/15/17

10/31/18

05/30/18

12/18/17

08/21/17

07/09/18

Approved

02/01/19

07/01/20

01/23/19

12/12/18

11/09/18

01/28/19

Est Comp

 0%

 0%

 92%

 0%

 100%

 75%

%Time

 100%

 2%

 88%

 0%

 90%

 80%

% Work 

 

 

 

 

 

 

Message

01-0G9204

01-0J1704

01-0G3604

01-0F8504

01-0H4904

01-0H3204

Contract 

  

  

  

  

  

ACNH-Q101-(335)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1225 CENTRAL AVE #11

3701 MALLARD DRIVE

1310 W. 23RD STREET

5211 BOYD ROAD

61050 HIGHWAY 101

PO BOX 1006

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

CT. STE. E

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-77.0/77.5

01-HUM-101-102.9/105.2

01-HUM-101-110.6/0

01-HUM-101-/89.1

Fed Aid

20.20

201130

HM1

HB1

HA26

HA23

20.80 122

Pgm Code

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY IN EUREKA FROM 0.3

MI SOUTH TO 0.2 MI NORTH OF  WABASH

AVENUE

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

THE TRINIDAD NORTHBOUND SRRA,

SOUTHBOUND SRRA & SAVAGE CREEK WATER

INLET

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

IMPROVE INTERSECTION

REHABILITATE SAFETY ROADSIDE REST

REPLACE 2 DRAINAGE SYSTEMS AND

MICROSURFACING

Type Of Work

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

GR SUNDBERG, INC.

MERCER FRASER COMPANY

AMERICAN PAVEMENT SYSTEMS, INC

Contractor

EUREKA, CA 95503

EUREKA  CA 95502

EUREKA  CA 95502

ARCATA  CA 95521

EUREKA CA 95502

MODESTO, CA 95354

 

(707)443-6371

(707)443-6371

(707)825-6565

(707)443-6371

(209)522-2277

GORONA, MARK

KING, ROBERT

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)496-4359

(707)498-5107

 

 

(707)496-4359

(707)496-4359

 $4,985,000

 $11,465,117

 $2,505,252

 $3,549,570

 $1,055,656

 $636,988

Bid + CCOs

 $4,175,753

 $6,794,915

 $0

 $0

 $727,517

 $636,988

Comp To  date

 $0

 $1,150

 $0

 $0

 $0

 $0

This Month

01/26/17

02/22/18

11/29/18

12/06/18

10/11/17

08/31/16

Awarded

03/21/17

04/16/18

01/07/19

01/09/19

11/28/17

02/14/17

Approved

08/08/18

01/24/19

01/25/19

10/12/16

Est Comp

 100%

 93%

 0%

 0%

 91%

 100%

%Time

 84%

 58%

 0%

 0%

 68%

 100%

% Work 

 

 

 

 

SUSPENDED

OVER RUN

Message

01-0G8304

01-0G6404

01-0C7104

01-0C4404

01-0B4204

01-0G5204

Contract 

  

  

HSNH-Q101-(336)E

ACST-Q101-(339) 

STER-19D7-(04E)

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

830 HILMA DRIVE

PO BOX 1006

PO BOX 1006

5211 BOYD ROAD

PO BOX 1006

1012 11TH STREET, SUITE 1000

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, SUITE

G

33 DEPOT ST.

COLFAX, CA 95713

FORTUNA, CA 95540

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-HUM-101-/13

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY NEAR ARCATA ON

ROUTE 200 FROM 0.2 MILE WEST OF MAD

RIVER BRIDGEO FRONTAGE ROAD OFF RAMP

AND ON ROUTE 299 DIR'S 

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN LAKE COUNTY AT VARIOUS LOCATIONS

ON ROUTES 20 AND 29

Description 

REPAIR SINKHOLE AND DRAINAGE

REPAIR BRIDGE

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

SLIDE REMOVAL AND SLOPE

STABILIZATION

CULVERT REHABILITATION

Type Of Work

MENDOCINO CONSTRUCTION SERVICE

GOLDEN STATE BRIDGE, INC

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

R. BROWN CONSTRUCTION CO., INC

GRANITE CONSTRUCTION COMPANY

Contractor

WILLITS, CA  95490

BENECIA, CA 94510

COOS BAY, OR 97420

ARCATA, CA 95521

WILLOW CREEK, CA 95573

UKIAH CA 95482

 

 

 

 

 

(707)467-4100

RODRIGUEZ, SHERI

BRIAN WINTER

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

STEEN, NATHANIEL

KRAFT, DAN

Resident
Engineer

(707)498-5252

(707)834-1151

(707)725-1020

(707)496-4359

(707)498-7940

(530)713-7864

 $4,135,000

 $2,485,000

 $2,985,000

 $285,000

 $1,735,000

 $3,504,148

Bid + CCOs

 $3,065,697

 $0

 $1,429,236

 $176,658

 $1,657,720

 $5,559

Comp To  date

 $0

 $0

 $52,028

 $0

 $0

 $0

This Month

03/17/17

11/24/18

03/04/17

02/20/15

02/17/17

09/10/18

Awarded

04/20/17

01/07/19

05/08/17

04/08/15

05/08/17

10/08/18

Approved

12/30/18

06/04/19

01/30/19

03/06/15

03/30/19

07/24/19

Est Comp

 0%

 0%

 0%

 100%

 0%

 12%

%Time

 74%

 0%

 48%

 62%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

01-0H1004

01-0J4404

01-0H0104

01-0F1504

01-0G9504

01-427804

Contract 

  

  

  

  

  

B1NH-X033-(090)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

3701 MALLARD DR.

61050 HIGHWAY 101

5211 BOYD ROAD

P.O. BOX 406

1324 S. STATE STREET

1500 REDWOOD DRIVE

5065 BOYD RD SUITE H

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

5065 BOYD ROAD, STE H

15513 40TH AVENUE

GARBERVILLE, CA 95542

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

CLEARLAKE, CA 95422

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-LAK-20-31.1/31.8

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

Fed Aid

HB1

HB1

20.80 122

20.20

201131

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.1 MI EAST OF PUTAH CREEK BR#14-21

TO DRY CREEK BR#14-20

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY  AT THE SOUTH

FORK  EEL RIVER BRIDGE 10-0149 DIR'S

EMERGENCY L.B.

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

Description 

CONSTRUCT ROUNDABOUT

IMPROVE INTERSECTION

SHOULDER WIDENING

MICROSURFACING

REPAIR BRIDGE

RECONSTRUCT ROADWAY

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

VSS INTERNATIONAL, INC.

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

PLEASANTON, CA 94588

UKIAH, CA 95482

(707)585-1221

(707)585-1221

(707)585-1221

(916)373-1500

 

(707)467-1400

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

RODRIGUEZ, JOAQUIN S.

HADIPOUR, ROOZBEH

Resident
Engineer

(530)713-7864

(530)713-7864

(530)713-7864

(530)682-3842

(707)725-1020

(707)498-5978

 $6,081,423

 $4,369,924

 $7,648,006

 $436,816

 $610,000

 $20,985,000

Bid + CCOs

 $0

 $2,193,733

 $0

 $451,447

 $0

 $6,281,662

Comp To  date

 $0

 $2,900

 $0

 $0

 $0

 $51,700

This Month

06/11/18

03/22/18

10/15/18

08/10/16

07/23/18

07/29/16

Awarded

07/02/18

04/17/18

11/08/18

02/14/17

11/06/18

10/27/16

Approved

06/28/19

04/03/19

07/29/19

09/27/16

05/02/19

07/31/19

Est Comp

 0%

 67%

 0%

 100%

 0%

 0%

%Time

 0%

 50%

 0%

 100%

 0%

 30%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

 

Message

01-0C8104

01-0C7504

01-0A0404

01-0G5004

01-0J1404

01-0G4504

Contract 

SNHG-X033-(089)E

HSST-P029-(137)E

HSST-P175-(009)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

3785 CHANNEL DRIVE

4847 HOPYARD RD. STE 4 #395

1324 S. STATE STREET

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

7663 HIGHWAY 29

1487 SANDY PRAIRIE

COURT, SUITE E

925B NORTH FRANKLIN

STREET

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

CLEARLAKE, CA 95457

KELSEYVILLE, CA 95451

FORTUNA, CA 95540

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY NEAR CALPELLA ON

ROUTE 20 AT RUSSIAN RIVER BOH #10-182

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

STORM DAMAGE REPAIRS

REHAB BRIDGE DECK

REPAIR ROADWAY

Type Of Work

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

COVELO, CA 95428

WATSONVILLE, CA 95077-5085

TEMPE  AZ 85282

ANDERSON, CA 96007

 

 

(707)983-8135

 

(602)437-1711

(530)378-2211

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

KRUEGER, GRANT

RASHID, AMAL

PERRIN, KATHARINE

Resident
Engineer

(707)498-3067

(707)498-5252

(707)485-1841

(707)498-3067

(707)496-4363

(707)496-5840

 $8,735,000

 $8,985,000

 $835,000

 $1,485,000

 $587,545

 $805,000

Bid + CCOs

 $8,326,087

 $8,802,228

 $691,847

 $1,312,508

 $460,301

 $767,569

Comp To  date

 $0

 $146,555

 $0

 $0

 $0

 $0

This Month

01/11/17

01/09/17

01/07/16

04/06/18

09/11/18

01/29/16

Awarded

04/24/17

02/15/17

03/15/16

05/07/18

09/25/18

05/09/16

Approved

09/26/18

01/30/19

03/07/16

10/29/18

01/30/19

03/17/16

Est Comp

 100%

 0%

 100%

 100%

 83%

 100%

%Time

 95%

 98%

 83%

 88%

 78%

 95%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0H9404

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 620

246 GHILOTTI AVENUE

P.O. BOX 575

PO BOX 50085

1310 W. 23RD STREET

5750 PLEASANT VIEW DRIVE

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

6301 N. STATE

925 B NORTH FRANKLIN

STREET

6301 N. STATE STREET

6301 N STATE ST.

ARCATA, CA 95521

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

Fed Aid

HB1

HM

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO COUNTY ON ROUTE 20

ABOUT 9.5 MILES WEST OF UPPERLAKE

FROM COLD CREEK BR #5 TO 0.8 MILE

WEST OF OLD LAKE COUNTY ROAD

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

Description 

BONDED WEARING COURSE, GUADRAIL

OVERLAY

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

WILLITS MITIGATION

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION &

CONSERVATION

Contractor

SANTA ROSA  CA 95407

UKIAH CA 95482

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

SONOMA CA 95476

(707)585-1221

(707)467-4100

(510)526-3424

(925)416-0700

 

(707)996-6633

PERRIN,KATHARINE

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)485-8623

 

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

 $2,307,940

 $1,094,820

 $13,705,366

 $1,085,000

 $9,985,000

 $19,141,759

Bid + CCOs

 $1,703,305

 $0

 $7,290,931

 $106,610

 $9,697,846

 $16,222,900

Comp To  date

 $113,694

 $0

 $86,464

 $0

 $0

 $161,983

This Month

05/25/18

12/27/18

10/13/16

09/19/16

10/10/17

04/15/15

Awarded

06/14/18

01/25/19

11/03/16

12/09/16

11/17/17

05/07/15

Approved

02/14/19

11/26/19

10/13/16

01/31/19

12/09/19

Est Comp

 75%

 0%

 43%

 100%

 100%

 70%

%Time

 71%

 0%

 54%

 10%

 97%

 90%

% Work 

SUSPENDED

 

SUSPENDED

 

OVER RUN

 

Message

01-0E4704

01-0H3604

01-0B5004

01-0G5604

01-0H7604

01-262054

Contract 

HSNH-P020-(180)E

ACNH-P020-(188)E

NHER-19C7-(004)E

  

  

NHP-Q101-(263)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1324 S STATE STREET

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

23195 MAFFEI RD.

6301 NORTH STATE

STREET

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

6301 NORTH STATE

STREET

REDWOOD VALLEY,CA 95470

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

Description 

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR ACCELERATED PAVEMENT FAILURE

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL CA 94901

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

(415)453-4675

(707)467-4100

(707)467-4100

 

(707)585-1221

 

MUNES, NASH

MUNES, NASH

MUNES, NASH

FAZAL, IMRAN

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(707)223-0791

(707)223-0791

(707)456-1924

(707)834-1151

(707)498-5252

(707)498-5252

 $4,645,750

 $6,338,955

 $4,295,800

 $7,985,000

 $5,560,000

 $13,485,000

Bid + CCOs

 $4,122,942

 $5,932,941

 $1,661,935

 $6,594,005

 $3,678,974

 $13,381,097

Comp To  date

 $26,520

 $21,132

 $4,297

 $0

 $0

 $8,638

This Month

07/01/15

03/06/18

03/29/18

03/31/17

06/03/16

03/09/17

Awarded

07/16/15

03/29/18

04/17/18

06/28/17

06/30/16

05/15/17

Approved

12/18/19

01/28/19

07/29/19

10/30/18

02/28/19

01/30/19

Est Comp

 57%

 97%

 44%

 0%

 0%

 0%

%Time

 89%

 91%

 38%

 83%

 66%

 99%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-262064

01-262034

01-262044

01-0H1104

01-0G3404

01-0H0904

Contract 

NHP-Q101-(266)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

6301 N. STATE ST.

P.O. BOX 130

P.O. BOX 130

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-MEN-101-104.7/105.3

01-MEN-101-210.0/22

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA22

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.3 MILE SOUTH TO 0.7 MILE  NORTH OF

SB ON FR RTE 253  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 1 TO 0.5 MILE

EAST OF INDIAN CREEK BRIDGE

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR ROADWAY AND CULVERT

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

CAPM, TAPERED EDGE, UPGRADE MBGR

STORM DAMAGE REPAIRS

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

O.C. JONES & SONS, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

WILLITS, CA 95490

COVELO, CA 95428

SANTA ROSA, CA 95407

WILLITS, CA 95490

BERKELEY CA 94710

COVELO, CA 95428

(707)459-2377

 

 

 

(510)526-3424

 

RODRIGUEZ, SHERI

RASHID, AMAL

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)496-4363

(707)223-0791

(707)485-8623

 

(707)498-3067

 $12,235,000

 $610,000

 $14,585,000

 $1,985,000

 $9,088,570

 $1,015,000

Bid + CCOs

 $10,203,396

 $0

 $5,584,074

 $1,876,608

 $0

 $996,116

Comp To  date

 $288,922

 $0

 $0

 $0

 $0

 $0

This Month

12/10/16

11/16/18

07/16/18

08/14/17

09/14/18

04/06/18

Awarded

02/27/17

12/07/18

08/28/18

10/19/17

10/09/18

05/07/18

Approved

01/30/19

03/29/19

05/28/19

10/10/18

07/18/18

Est Comp

 0%

 0%

 56%

 100%

 0%

 100%

%Time

 83%

 0%

 38%

 95%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

01-0G6504

01-0J4004

01-0J1604

01-0H7104

01-415504

01-0J1004

Contract 

  

  

  

  

B1NH-P128-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

P.O. BOX 575

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

1520 FOURTH STREET

PO BOX 575

1500 REDWOOD WAY

6301 N. STATE STREET

998 HEARST RD.

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/17.2

Fed Aid

20.20

201130

HA23

20.20

201130

20.20

201130

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

Description 

REPLACE CULVERT AND SLOPE REPAIR

STABILIZE ROADWAY

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

HMA OVERLAY

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

MERCER FRASER COMPANY

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

GARBERVILLE CA, 95542

FORTUNA CA 95540

EUREKA, CA 95502

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

UKIAH CA 95482

(707)923-2200

(707)443-6371

 

 

 

(707)467-4104

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

PERRIN, KATHARINE

ARJUN SUNED1

Resident
Engineer

(707)485-8562

(707)354-1072

(707)498-5978

(707)496-5840

(707)485-8623

(707)496-5563

 $560,000

 $4,778,280

 $6,810,000

 $535,000

 $11,485,000

 $9,961,372

Bid + CCOs

 $276,567

 $4,420,727

 $3,726,434

 $238,136

 $5,499,191

 $9,556,488

Comp To  date

 $0

 $0

 $0

 $0

 $48,943

 $0

This Month

01/07/15

09/28/17

03/05/18

01/11/17

04/10/17

03/22/18

Awarded

03/09/15

10/27/17

03/28/18

03/21/17

07/17/17

04/09/18

Approved

02/19/15

10/23/18

05/22/19

02/24/17

06/30/19

12/13/18

Est Comp

 0%

 100%

 90%

 100%

 0%

 100%

%Time

 49%

 92%

 55%

 45%

 48%

 96%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

01-0F0204

01-0B5504

01-0H9804

01-0G7804

01-0H2104

01-0G6804

Contract 

  

STER-19D6-(004)E

  

  

  

ACST-P253-(107)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

200 DINSMORE DRIVE

P.O. BOX 1006

600 SANTANA DRIVE

600 SANTANA DRIVE

1324 SOUTH STATE ST

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

998 HEARST-WILLITS

ROAD

6301 N. STATE ST.

6301 N. STATE STREET

6301 N. STATE STREET

UKIAH, CA 95482

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA,95470

Accepted

01/04/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

01District

 $3,832,443 $222,075,153 $364,044,491

01-MEN-271-17.7/18

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

HA21

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR PIERCY  FROM

0.7 MILE NORTH OF HIGHWAY 271/101

SEPARATION TO 0.4 MILE SOUTH OF THE

SIDEHILL VIADUCT

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

REPLACE BRIDGE

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

REPAIR WILDFIRE DAMAGE

Type Of Work

MERCER FRASER COMPANY

STEELHEAD CONSTRUCTIONS, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

EUREKA CA 95502

PALO CEDRO, CA 96073

UKIAH, CA 95482

(707)443-6371

 

 

JOAQUIN RODRIGUEZ

SEYOUM, KASSAYE

DAN KRAFT

Resident
Engineer

(707)621-0000

(707)485-1010

(707)994-5074

 $4,820,350

 $5,985,000

 $10,485,000

Bid + CCOs

 $566,710

 $4,941,175

 $7,148,173

Comp To  date

 $152,500

 $0

 $1,975,408

This Month

09/14/18

03/31/17

08/02/18

Awarded

10/09/18

05/25/17

09/13/18

Approved

07/26/19

04/30/18

08/27/19

Est Comp

 4%

 0%

 40%

%Time

 12%

 83%

 68%

% Work 

 

 

 

Message

01-0A8404

01-0H1204

01-0J3704

Contract 

B1ST-P271-(001)E

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

PO BOX 1006

P.O. BOX 997

1324 SOUTH STATE STREET

1487 SANDY PRAIRIE

CT,SUITE E

6301 NORTH STATE

STREET

P.O. BOX 457

FORTUNA, CA 95540

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

02-MOD-299-.5/0

Fed Aid

20.80

010010

20.80

.524

Pgm Code

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 10 MILES  WEST

OF SUSANVILLE FROM 0.3 MILE WEST TO

0.4 MILE EAST OF BIG  SPRINGS ROAD

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 6 MILES NORTH

OF SUSANVILLE FROM 0.1 MILE SOUTH TO

0.7 MILE SOUTH OF ANTELOPE RADIO

STREET.

IN LASSEN COUNTY  AT SUSANVILLE

MAINTENANCE STATION  DIR'S EMERGENCY

F.A.

IN MODOC COUNTY NEAR ADIN AT BUTTE

CREEK BRIDGE AND AT ASH CREEK BRIDGE.

Description 

COLD PLANE AC PVMT, AC OVERLAY,

CURVE IMPROVEMENT

OVERLAY AC TRAVEL-WAY

CURVE IMPROVEMENT

REMOVAL & REPLACE EXISTING HEATING

SYSTEM

REPLACE BRIDGES & RECONSTRUCT ROADW

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

MESA ENERGY SYSTEM, INC.

WEST COAST CONTRACTORS, INC.

DBA OREGON WEST COAST

CONTRACTORS

Contractor

BURNEY  CA 96013

BURNEY  CA 96013

SPARKS, NV 89431

CHICO  CA 95928

IRVINE, CA 92618

COOS BAY  OR 97420

(530)335-5501

(530)335-5501

(775)355-0420

(530)891-6555

 

(541)267-7689

YOLTON, JOHN

JOHN YOLTON

COLLINS, RONALD

YOLTON, JOHN

YOLTON, JOHN

Resident
Engineer

(530)864-9033

(530)864-9033

(530)605-5866

(530)864-9033

(530)864-9033

 

 $15,094,395

 $2,294,949

 $290,000

 $3,699,598

 $299,000

 $6,908,619

Bid + CCOs

 $7,048,115

 $46,500

 $290,000

 $3,586,779

 $0

 $0

Comp To  date

 $131,302

 $46,500

 $0

 $86,733

 $0

 $0

This Month

06/11/18

09/11/18

05/05/16

06/29/18

11/19/18

12/20/18

Awarded

07/09/18

09/25/18

07/14/16

07/13/18

11/30/18

01/25/19

Approved

08/30/19

03/27/19

03/30/18

10/09/19

01/03/19

Est Comp

 22%

 0%

 20%

 100%

 0%

 0%

%Time

 47%

 2%

 100%

 95%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

OVER RUN

 

 

Message

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-4H9704

02-4F2104

Contract 

ACNH-P036-(105)E

HSNH-P044-(058)E

  

NSST-S139-(024)E

  

B1ST-P299-(204)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

24339 HIGHWAY 89 N.

2055 E. GREG STREET

1764 SKYWAY

2 CROMWELL

61050 HIGHWAY 101

470-800 DIANE DRIVE

471-800 DIANE DR

1555 E. MAIN ST.

471-800 DIANE DR

471-800 DIANE DRIVE

SUSANVILLE, CA 96130

SUSANVILLE,CA 96130

QUINCY, CA 95971

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 13
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-MOD-299-23.1/33.5

02-MOD-299-51.9/52.5

02-PLU-70-11.5/11.9

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

Fed Aid

HA21

HA21

20.20

201130

Pgm Code

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

IN MODOC COUNTY NEAR CEDARVILLE  FROM

0.6 MILE WEST OF CEDAR PASS SKI TOW

ROAD TO CEDAR PASS SKI TOW ROAD

IN PLUMAS COUNTY ABOUT 3 MILES WEST

OF BELDEN FROM 2.1 MILES TO 1.6

MILES WEST OF CHIPPS CREEK BRIDGE

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

Description 

BRIDGE REPLACEMENT AND ROADWAY

SUPERELEVATION IMPROVEMENT

CURVE IMPROVEMENT

BRIDGE REPLACEMENT - SEISMIC

BRIDGE REHABILIATION

REMOVE SLIDE MATERIAL AND DEBRIS

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

MEYERS EARTHWORK

KNIFE RIVER CONSTRUCTION

STEWART ENGINEERING INC

M.C.M. CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

BURNEY  CA 96013

REDDING  CA 96049

CHICO  CA 95928

REDDING CA 96001

NORTH HIGHLANDS  CA 95660

REDDING, CA 96049

(530)335-5501

(530)365-8858

(530)891-6555

(530)244-8464

(916)334-1221

 

ZDENEK, MIKE

MIKE ZDENEK

COLLINS, RON

COLLINS, RON

JOHNSON, RYAN

Resident
Engineer

(530)229-0559

(530)229-0559

 

(530)605-5866

(530)605-5866

(530)895-5245

 $16,862,426

 $3,334,009

 $2,493,143

 $10,548,092

 $10,367,299

 $1,335,000

Bid + CCOs

 $10,257,306

 $99,030

 $0

 $3,829,829

 $9,487,067

 $1,198,158

Comp To  date

 $86,962

 $0

 $0

 $13,494

 $52,439

 $0

This Month

05/08/18

09/19/18

12/21/18

11/30/17

11/16/16

01/10/17

Awarded

06/14/18

10/08/18

01/09/19

02/02/18

12/09/16

03/22/17

Approved

08/05/19

04/10/19

09/17/19

03/07/19

08/31/18

Est Comp

 44%

 0%

 0%

 47%

 89%

 100%

%Time

 61%

 3%

 0%

 36%

 91%

 90%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

02-4F77U4

02-1H3304

02-0H4504

02-1C7504

02-2C0904

02-3H1004

Contract 

ACNH-P299-(201)E

HSST-P299-(203)E

HSST-P070-(134)E

ACST-P070-(133)E

ACST-P070-(05E)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

PO BOX 493730

1764 SKYWAY

5323 EASTSIDE RD

6413 32ND STREET

P.O. BOX 492335

1031 BUTTE STREET

1031 BUTTE STREET

1555 E. MAIN SREET

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

REDDING, CA 96001

REDDING CA 96001

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

Fed Aid

HA21

20.20

201130

HA21

Pgm Code

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN AND NEAR

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

Description 

REPLACE BRIDGE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

BRIDGE REPLACEMENT

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

Contractor

RANCHO CORDOVA  CA 95742

BENICIA  CA 945101195

REDDING  CA 96049

REDDING, CA 96049

BENICIA  CA 945101195

SYLMAR CA 91342

(916)852-5530

(925)372-8000

(530)246-4292

 

(925)372-8000

(818)362-8391

JOHNSON, RYAN

CHAFFEE, ERIC

ALEXANDER, NATHAN

MD TOFAEL ANWAR

BADE, TIM

Resident
Engineer

(530)895-8245

(530)218-2266

 

(530)604-5102

(530)225-3172

(530)238-2964

 $5,950,712

 $30,539,409

 $120,615,511

 $270,000

 $6,934,601

 $132,526,824

Bid + CCOs

 $5,885,279

 $25,384,827

 $0

 $140,841

 $1,145,246

 $131,754,402

Comp To  date

 $280

 $59,740

 $0

 $0

 $293,561

 $17,500

This Month

05/10/16

02/03/16

11/06/18

12/06/17

05/21/18

09/25/09

Awarded

06/02/16

02/17/16

11/30/18

03/07/18

06/07/18

10/14/09

Approved

07/24/19

07/24/19

01/13/18

07/05/19

03/01/19

Est Comp

 100%

 72%

 0%

 100%

 12%

 100%

%Time

 98%

 84%

 0%

 52%

 17%

 100%

% Work 

OVER RUN

 

 

OVER RUN

 

OVER RUN

Message

02-4E6404

02-0E0904

02-4C40V4

02-4H1504

02-4G5204

02-378904

Contract 

STP-P147-(003)E

NHPI-005 -(   )8

B1IM- 005-(359)E

  

ACIM- 005-(356)E

ACBR-0058-(337)N

--()

 355-  E -()

--()

  

--()

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

11315 SUNRISE GOLD CIR STE A

3701 MALLARD DRIVE

PO BOX 494519

P. O. BOX 494519

3701 MALLARD DRIVE

15901 OLDEN STREET

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1031 BUTTE STREET

3504 LARMIE STREET

18300 ANTLER SCHOOL

RD, BLDG D

CHICO CA 95928

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

LAKEHEAD, CA 96051

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SHA-5-54.6/55.9

02-SHA-5-/67

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-44-59.4/59.8

02-SHA-89-26.3/29.2

Fed Aid

20.20

201130

HB4N

Pgm Code

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

IN SHASTA COUNTY IN AND NEAR  REDDING

AT VARIOUS LOCATIONS FROM TEHAMA

COUNTY LINE TO SISKIYOU COUNTY LINE

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF FOURTH STREET

OVERCROSSING TO 0.3 MILE NORTH OF

FAWNDALE OVERCROSSING

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY NEAR OLD STATION

FROM 0.3 MILE WEST TO 0.2 MILE EAST

OF HAT CREEK BRIDGE

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF BURNEY FROM 0.3 MILE NORTH

OF CLARK CREEK ROAD TO LAKE BRITTON

BRIDGE

Description 

REMOVE EXISTING ROCK BUTTRESS,

COLLISION SEVERITY REDUCTION

WORKER SAFETY

CONSTRUCT INTERCHANGE

BRIDGE REPLACEMENT

AC OVERLAY

Type Of Work

STEVE MANNING CONSTRUCTION,INC

STEELHEAD CONSTRUCTORS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

TULLIS, INC.

STEELHEAD CONSTRUCTORS, INCL.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96049

REDDING CA 96003

REDDING  CA 96002

REDDING  CA 96049

REDDING CA 96003

BURNEY  CA 96013

 

(530)226-6400

(530)223-9322

(530)241-5105

(530)226-6400

(530)335-5501

GASIK, JOEL

SUNIL REPAKA

SUNIL REPAKA

ALEXANDER, NATHAN

Resident
Engineer

(530)751-6116

(530)949-8019

(530)949-8019

(530)225-2922

 

 

 $5,085,000

 $5,960,129

 $2,609,850

 $5,763,050

 $5,648,123

 $934,439

Bid + CCOs

 $2,940,405

 $0

 $1,010,164

 $5,399,959

 $0

 $0

Comp To  date

 $922,695

 $0

 $0

 $2,748

 $0

 $0

This Month

06/21/18

11/02/18

07/18/18

10/13/17

11/02/18

12/19/18

Awarded

08/30/18

11/20/18

08/13/18

11/20/17

11/30/18

01/09/19

Approved

01/30/19

05/03/19

02/15/19

02/01/19

Est Comp

 100%

 0%

 54%

 85%

 0%

 0%

%Time

 58%

 0%

 39%

 93%

 0%

 0%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

 

 

 

Message

02-4H3904

02-4F5104

02-4G5704

02-368414

02-4F2004

02-4H2004

Contract 

  

HSIM- 005-(357)E

ACIM- 005-(358)E

ACST-P044-(056)E

B1NH-P044-(057)E

ACNH-P089-(124) 

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 491660

2940 INNSBRUCK DR

8585 COMMERCIAL WAY

PO BOX 493416

2940 INNSBRUCK DR

24339 HIGHWAY 89 N.

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST

1031 BUTTE ST.,

STE.205,MS #60

REDDING, CA 96001

REDDING CA 96001

REDDING CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SHA-299-7.6/18.3

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-910-/0

02-SHA-910-/.1

02-SIS-5-2.7/11.4

Fed Aid
Pgm Code

IN SHASTA COUNTY AT AND NEAR SHASTA

FROM 0.5 MILE WEST OF CRYSTAL CREEK

ROAD TO TRINITY ALLEY.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

Description 

PAVEMENT PRESERVATION

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

PAVEMENT REHABILITATION

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

Type Of Work

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 960019604

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 960019604

REDDING  CA 96049

REDDING  CA 96049

(530)241-5105

(530)246-4292

(530)335-5501

(530)241-5105

(530)246-4292

(530)246-4292

MANDHIR GREWAL

ZDENEK, MIKE

ANWAR, TOFAEL

SUNIL REPAKA

GASIK, JOEL

MALLORY, NICOLE

Resident
Engineer

(530)229-0542

(530)229-0559

(530)225-3172

(530)949-8019

(530)756-6116

(530)605-5871

 $15,355,347

 $3,355,362

 $7,693,997

 $10,224,844

 $3,331,218

 $57,104,586

Bid + CCOs

 $0

 $3,260,002

 $7,500,137

 $3,785

 $2,966,866

 $27,974,338

Comp To  date

 $0

 $9,112

 $5,175

 $0

 $0

 $22,205

This Month

08/24/18

03/21/18

02/01/18

07/18/18

06/12/17

03/12/18

Awarded

09/12/18

04/03/18

02/22/18

08/06/18

07/10/17

03/29/18

Approved

04/23/19

01/28/19

01/24/19

04/24/19

01/17/19

09/17/19

Est Comp

 0%

 89%

 96%

 8%

 88%

 41%

%Time

 0%

 96%

 99%

 0%

 93%

 49%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

02-3E7404

02-3H2004

02-4E0204

02-4G4204

02-1H8804

02-4G5504

Contract 

B1NH-P299-(202)E

  

ACST-P299-(199)E

B1NH-X089-(123)E

  

ACIM- 005-(177)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493416

P.O. BOX 494519

24339 HWY 89 N.

16951 CLEAR CREEK ROAD

17400 CLEAR CREEK RD

P.O. BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST.

1625 MOTT ROAD

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MOUNT SHASTA, CA 96067

Accepted

01/25/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-37.4/51.2

02-SIS-5-57.8/58.5

02-SIS-5-66.0/69.3

Fed Aid
Pgm Code

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD

UNDERCROSSING TO 0.6 MILE NORTH OF

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.8 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.4 MILE NORTH OF BAILEY HILL

ROAD OVERCROSSING TO OREGON STATE

LINE

Description 

IMPROVE TRUCK INSPECTION FACILITY

BRIDGE REPLACEMENT - SOUTHBOUND

STRENGHTEN AND UPGRADE BRIDGES

MILL AND FILL

BRIDGE STRENGTHENING AND RAIL

PAVEMENT MILL AND FILL

Type Of Work

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

ROCKY MOUNTAIN CONSTRUCTION,

LLC

J.F. SHEA CONSTRUCTION, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

KLAMATH FALLS  OR 97603

REDDING  CA 96049

ANDERSON  CA 96007

(530)892-1918

(530)246-4292

(530)246-4292

(541)882-8377

(530)246-4292

(530)378-2211

MALLORY, NICOLE

JEFF STEPPAT

STEPPAT, JEFF

LOADER, MARK

Resident
Engineer

(530)235-9814

(530)515-0639

(530)515-0639

 

(530)941-9542

 

 $6,598,658

 $8,325,197

 $4,288,213

 $6,187,187

 $4,497,595

 $1,329,130

Bid + CCOs

 $6,333,070

 $0

 $3,896,548

 $0

 $4,367,761

 $0

Comp To  date

 $0

 $0

 $117,676

 $0

 $0

 $0

This Month

02/11/16

07/30/18

11/16/17

12/06/18

12/14/16

11/29/18

Awarded

02/25/16

08/15/18

12/19/17

01/18/19

01/11/17

01/09/19

Approved

01/19/19

10/17/19

01/23/19

12/21/18

Est Comp

 100%

 0%

 98%

 0%

 100%

 0%

%Time

 96%

 0%

 90%

 0%

 96%

 0%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

02-2E8004

02-4F5404

02-4G2404

02-4H2504

02-4F58U4

02-4H1904

Contract 

  

B1IM- 005-(179)E

ACIM- 005-(178)E

  

ACIM-0059-(76E)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

PO BOX 494519

4815 TINGLEY LANE #A

17400 CLEAR CREEK RD

5750 PLEASANT VIEW DRIVE

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE STREET

2150 EDWARDO STREET

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

Accepted

01/14/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

02-SIS-5-583.0/67.7

02-SIS-96-52.5/88.4

02-SIS-96-602.0/60.2

02-SIS-96-/.7

02-SIS-96-/0

02-SIS-97-21.8/0

Fed Aid

20.20

201130

20.20

201131

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR  HORNBROOK

FROM ROUTE 96 TO 0.8 MILE NORTH OF

BAILEY HILL UNDERPASS DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY AT SEIAD VALLEY AT

SEIAD CREEK BRIDGE DIR'S EMERGENCY

F.A.

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 8 MILES

NORTH OF YREKA ON ROUTE 96 FROM 0.5

MILE WEST TO 0.2 MILE EAST OF RTE 263

AND ON ROUTE 263 FROM 0

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

Description 

WILDFIRE DAMAGED REPAIR

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

EXCAVATE SEIAD CREEK CHANNEL

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

BRIDGE REPLACEMENT

REHABILITATE WATER AND SEWER

Type Of Work

MEYERS EARTHWORK, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

Contractor

REDDING, CA 96049

REDDING  CA 96049

REDDING, CA 96049

HAPPY CAMP, CA 96039

BENICIA  CA 945101195

SAN RAMON  CA 94583

 

(530)246-4292

 

 

(925)372-8000

(925)552-8253

LOADER, MARK

LOADER, MARK

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

Resident
Engineer

(530)941-9542

(530)941-9542

(530)246-4292

(530)605-5871

 

(530)515-0639

 $1,285,000

 $7,523,250

 $385,000

 $4,985,000

 $17,574,186

 $2,952,530

Bid + CCOs

 $730,767

 $3,693,281

 $65,149

 $4,442,319

 $0

 $2,918,703

Comp To  date

 $0

 $144,838

 $0

 $0

 $0

 $0

This Month

07/31/18

07/10/17

06/01/18

01/20/17

12/14/18

03/29/18

Awarded

08/27/18

07/27/17

08/28/18

04/28/17

12/21/18

04/25/18

Approved

01/30/19

07/16/19

12/30/18

09/20/18

01/08/19

Est Comp

 0%

 57%

 0%

 100%

 0%

 98%

%Time

 57%

 49%

 17%

 89%

 0%

 98%

% Work 

 

 

 

OVER RUN

 

SUSPENDED

Message

02-4H8204

02-4E6504

02-4H5004

02-3H2604

02-2E4804

02-4E6804

Contract 

  

ACST-P096-(060)E

  

  

B1ST-X093-(009)E

CNHG-P097-(044)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 493730

17400 CLEAR CREEK RD

P.O. BOX 494519

P.O. BOX 258

3701 MALLARD DRIVE

7 CROW CANYON COURT, SUITE 25

1031 BUTTE STREET

2150 EDWARDO ST

1625 MOTT RD.

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96002

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-SIS-263-49.3/56.4

02-TEH-5-/22.4

02-TEH-36-75.1/78.4

02-TRI-3-11.0/27

02-TRI-36-26.7/27.1

02-TRI-299-9.5/10.5

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

Description 

AC OVERLAY

AC OVERLAY

CURVE IMPROVEMENT AND INSTALL MBGR

AC OVERLAY, REPLACE AC SURFACING

CURVE IMPROVEMENT

REPAIR CULVERT FAILURE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

REDDING  CA 96049

REDDING  CA 960019604

REDDING  CA 960019604

REDDING  CA 96049

REDDING CA 96003

REDDING, CA 96049`

(530)246-4292

(530)241-5105

(530)241-5105

(530)246-4292

(530)226-6400

 

JEFF STEPPAT

BENNER, HENRY

BENNER, HENRY

SERGIO MENDOZA

MENDOZA, SERGIO

Resident
Engineer

(530)515-0639

(530)949-8132

(530)949-8132

(530)945-2437

 

(530)945-8437

 $2,278,872

 $11,426,383

 $10,419,887

 $5,987,012

 $8,865,778

 $3,325,000

Bid + CCOs

 $0

 $10,817,585

 $10,286,819

 $6,055,102

 $0

 $2,963,427

Comp To  date

 $0

 $0

 $36,840

 $0

 $0

 $0

This Month

02/22/18

01/03/18

12/06/16

02/22/18

11/02/18

10/04/17

Awarded

03/12/18

02/22/18

12/28/16

03/12/18

11/20/18

11/21/17

Approved

02/05/19

12/03/18

01/21/19

12/14/18

10/16/19

11/14/18

Est Comp

 0%

 100%

 47%

 100%

 0%

 94%

%Time

 0%

 100%

 99%

 100%

 0%

 89%

% Work 

SUSPENDED

COMPLETED

SUSPENDED

COMPLETED

 

 

Message

02-3H1904

02-3H1204

02-4G03U4

02-0H0904

02-4F8604

02-3H8804

Contract 

ACST-P263-(001)E

  

ACHS-STP0-(610)2

  

HSST-S036-(108)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

P.O. BOX 493416

16951 CLEAR CREEK ROAD

P.O. BOX 494519

2940 INNSBRUCK DRIVE

P.O. BOX 492335

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

13700 HWY 36E

1031 BUTTE ST

1031 BUTTE STREET

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING CA 96001

REDDING, CA 96001

Accepted

01/04/19

01/07/19

Location
Storm Water
Plan
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02District

02-TRI-299-408.0/41.2

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

HA26

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR JUNCTION CITY

FROM 0.6 MILE EAST OF VALDOR DRIVE TO

0.1 WEST OF POWERHOUSE ROAD. DIR'S

EMERGENCY L.B.

IN BUTTE, LASSEN, PLUMAS, SHASTA,

SISKIYOU, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS.

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5FROM 0.3 MILE S. OF FAWNDALE

OVERCROSSING TO .2 MILE SOUTH OF

PIONEER BRIDGE OVERHEADIR'

IN TRINITY AND SHASTA COUNTIES IN AND

NEAR REDDING FROM 0.1 MILE WEST OF

TRINITYDAM BOULEVARD TO SUNSET DRIVE.

DIR'S EMERGNECY F.A

Description 

CARR FIRE LANDSLIDE REPAIR

IMPROVE CHAIN CONTROL AREAS.

REPLACE STRIPING

REHABILITATE WATER SYSTEMS.

REPAIR OR REPLACE OTHER FIRE DAMAGE

ITEMS

CARR FIRE RECONSTRUCITON

Type Of Work

R. BROWN CONSTRUCTION

COMPANY,INC.

TULLIS, INC.

CENTRAL STRIPING SERVICE, INC.

TIMBERWORKS

STEVE MANNING CONSTRUCTION,INC

TULLIS, INC.

Contractor

WILLOW CREEK, CA 95573

REDDING  CA 960019604

RANCHO CORDOVA  CA 95742

MT SHASTA  CA 96067

REDDING, CA 96049

REDDING, CA 96049

 

(530)241-5105

(916)635-5175

(530)926-4093

 

 

GREWAL, MANDHIR

ZDENEK, MIKE

LOADER, MARK

GASIK, JOEL

GREWAL, MANDHIR

Resident
Engineer

(530)229-0542

 

(530)229-0559

(530)246-4292

(530)751-6116

(530)229-0542

 $2,485,000

 $7,803,641

 $6,494,250

 $3,824,412

 $9,985,000

 $21,385,000

Bid + CCOs

 $0

 $0

 $3,050,517

 $3,855,236

 $1,671,812

 $13,300,999

Comp To  date

 $0

 $0

 $0

 $12,603

 $672,812

 $0

This Month

01/11/19

12/20/18

02/28/18

06/15/17

09/06/18

07/30/18

Awarded

01/30/19

01/09/19

03/20/18

06/29/17

10/10/18

08/20/18

Approved

05/08/19

04/24/19

10/30/19

03/31/19

12/28/18

Est Comp

 0%

 0%

 52%

 13%

 100%

 85%

%Time

 0%

 0%

 47%

 96%

 17%

 62%

% Work 

 

 

 

 

OVER RUN

 

Message

02-0J0904

02-4F7804

02-3H7204

02-4E6704

02-4H9204

02-4H8704

Contract 

  

ACST-000C-(477)E

  

CIMG-000C-(450)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

16951 CLEAR CREEK ROAD

3489 LUYUNG DR

PO BOX 1240

P.O. BOX 491660

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1625 MOTT ROAD

1031 BUTTE STREET,

SUITE 205

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

02District

 $2,735,216 $329,658,129 $653,640,710

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

03District

03-BUT-32-/37.7

03-BUT-191-6.8/8.6

03-COL-20-31.8/32.8

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

Fed Aid

20.20

201130

HA22

20.20

201130

Pgm Code

IN BUTTE AND PLUMAS  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN EL DORADO AND SIERRA COUNTIES AT

VARIOUS LOCATIONS

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

Description 

REMOVE/CHIP TREES AND DEBRIS

REALIGN CURVES, WIDEN SHOULDERS

PAVEMENT REHABILITATION

UPGRADE METAL BEAM GUARD RAIL TO

BRIDGE DECK REHABILITATION

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DREAMBUILDER CONSTRUCTION

CORP.

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

CHICO, CA 95928

CHICO  CA 95928

ROSEVILLE  CA 95661

PLACENTIA  CA 92870

BENICIA  CA 945101195

PLACERVILLE, CA 95667

 

(530)891-6555

(916)757-6400

(714)646-3697

(925)372-8000

(530)676-0825

JOHNSON, RYAN

SOLANO, MATT

FALLBECK, CHRISTOPHER

HARLINE, JOE

KOKER, JUANAH

Resident
Engineer

(530)895-5245

(530)218-4810

 

(530)682-7746

(530)682-6224

(530)218-4803

 $19,985,000

 $18,242,000

 $12,760,000

 $1,350,061

 $3,875,634

 $3,285,000

Bid + CCOs

 $0

 $17,303,178

 $0

 $0

 $3,192,789

 $2,040,347

Comp To  date

 $0

 $0

 $0

 $0

 $94,315

 $209,278

This Month

11/10/18

02/14/17

10/15/18

12/24/18

04/05/18

06/30/16

Awarded

01/09/19

02/27/17

11/08/18

01/09/19

04/25/18

10/14/16

Approved

08/31/19

01/04/19

05/10/19

05/15/19

01/30/19

Est Comp

 0%

 100%

 0%

 0%

 34%

 0%

%Time

 0%

 100%

 0%

 0%

 79%

 62%

% Work 

 

OVER RUN

 

 

SUSPENDED

 

Message

03-4H8304

03-3F7604

03-2F9804

03-4F6304

03-0G8704

03-1H6904

Contract 

  

ACHS-STP1-(100) 

B1NH-P020-(187)E

SSTG-000C-(485)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

1324 LAWSON LN

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

2707 NORTE DAME BLVD

2707 NOTRE DAME BLVD.

138 NEW MOHAWK ROAD

33 DEPOT ST

3065 BLAIRS LANE

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

COLFAX, CA 95713

PLACERVILLE, CA 95667

Accepted

01/14/19

Location
Storm Water
Plan
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03District

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-89-13.5/14.5

Fed Aid

HA42

HA21

HA42

20.20

201130

20.20

201130

Pgm Code

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

IN EL DORADO COUNTY NEAR MEYERS AT

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY AT THE JUNCTION

OF ROUTE 50 AND 89S

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 4.0 MILES WEST OF BRIDAL

VEIL FALLS ROAD. DIR'S 

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

Description 

INSTALL SANDTRAPS AND PULLOUTS

REPLACE BRIDGE

CONVERT MINOR LEG STOP CONTROLLED

WATER QUALITY IMPROVEMENTS

INSTALL RSP AND REPLACE DAMAGED MBGR

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

Type Of Work

MARTIN BROTHERS CONSTRUCTION

Q&D CONSTRUCTION, INC.

Q&D CONSTRUCTION, LLC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

Contractor

SACRAMENTO CA 95826

SPARKS  NV 89431

SPARKS  NV 89431

SYLMAR  CA 91342

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

(916)381-0911

(775)786-2677

(775)786-2677

(818)362-9200

 

 

MONTPLAISIR, JARET

KOKER, JUANAH

MONTPLAISIR, JARET

Resident
Engineer

 

 

 

(530)682-5837

(916)416-7612

(530)682-5837

 $1,832,594

 $7,196,614

 $4,124,536

 $27,229,578

 $485,000

 $1,355,000

Bid + CCOs

 $0

 $0

 $0

 $18,167,301

 $134,598

 $456,626

Comp To  date

 $0

 $0

 $0

 $114,507

 $0

 $0

This Month

08/10/18

11/09/18

11/30/18

01/23/17

06/15/18

10/25/16

Awarded

09/14/18

12/10/18

12/20/18

02/14/17

07/19/18

02/02/17

Approved

05/02/19

07/01/19

12/30/18

01/03/17

Est Comp

 0%

 0%

 0%

 61%

 0%

 100%

%Time

 0%

 0%

 0%

 66%

 28%

 34%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-2H4404

Contract 

ACNH-P050-(146)E

B1NH-P050-(145)E

HSNH-P050-(144)E

ACNH-P050-(39 )

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

8801 FOLSOM BLVD SUITE 260

1050 SOUTH 21ST STREET

1050 SOUTH 21ST STREET

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

P.O. BOX 7176

2489 LAKE TAHOE BLVD.

STE 6

11323 SANDERS DRIVE

10960 WEST RIVER

STREET, SUITE 101A

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

03District

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-37.6/54

03-GLE-162-82.0/81.6

03-NEV-80-19.0/19.4

Fed Aid

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

Description 

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

COLD PLANE AC PAVEMENT & RHMA-G

PAINT TWO BRIDGES

REPLACE SANDHOUSE

Type Of Work

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

LAMON CONSTRUCTION

F.D. THOMAS, INC

P N P CONSTRUCTION INC

Contractor

REDDING, CA 96099

PLACERVILLE, CA 95667

RALEIGH  NC 27615

YUBA CITY  CA 95991

CENTRAL POINT  OR 97502

APPLEGATE, CA 95703

 

 

(919)388-4222

(530)671-1370

(541)664-3010

(530)885-9360

ALTERTON, NATHAN

NANUGONDA, VEERA

GRANDY, DWAYNE

GRANDY, DWAYNE

CROSBY, TIM

Resident
Engineer

(530)957-1110

(530)621-0986

 

(530)713-7814

(530)713-7814

(530)320-6460

 $4,405,000

 $370,000

 $848,283

 $4,454,705

 $832,760

 $3,396,805

Bid + CCOs

 $2,401,510

 $181,787

 $0

 $4,281,696

 $523,278

 $2,320,198

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $165,573

This Month

06/14/17

05/13/11

09/18/18

03/12/18

03/22/18

02/12/18

Awarded

07/20/17

11/03/11

11/08/18

04/03/18

04/16/18

03/20/18

Approved

07/06/18

06/23/11

04/08/19

09/28/18

02/22/19

03/01/19

Est Comp

 0%

 67%

 0%

 100%

 60%

 78%

%Time

 55%

 100%

 0%

 96%

 61%

 68%

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

03-3H3604

03-2F7204

03-2H6804

03-0G7604

03-0G6204

03-3F9204

Contract 

  

STP-    -(   )

  

ACST-P162-(039)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

871 VON GELDERN WAY

217 BATEMAN DRIVE

100 CROTHER ROAD

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

10960 WEST RIVER ST.,

STE 101A

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

CHICO, CA 95928

CHICO, CA 95928

TRUCKEE, CA 96161

Accepted

12/28/18

Location
Storm Water
Plan
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03District

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-/0

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

Fed Aid

20.80

120000

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

Description 

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

TREE REMOVAL

TREE REMOVAL.

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

Type Of Work

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

Contractor

SPOKANE, WA 99202

IRVINE  CA 92606

BERKELEY  CA 94710

BERKELEY  CA 94710

BENICIA  CA 94510

REDDING, CA 96003

 

(949)252-0441

(510)549-3954

(510)549-3954

(707)742-6000

 

WARD, DONALD

CROSBY,TIM

MONTPLAISIR, JARET

FALLBECK, CHRIS

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

Resident
Engineer

(916)801-3478

(530)320-6460

(530)682-5837

(530)682-7746

(530)632-6714

(916)624-2851

 $1,385,000

 $5,864,493

 $1,290,565

 $1,587,400

 $35,006,965

 $525,000

Bid + CCOs

 $724,582

 $6,617,162

 $36,500

 $1,261,375

 $24,150,855

 $63,557

Comp To  date

 $0

 $0

 $0

 $308,045

 $1,177,044

 $0

This Month

10/28/16

06/07/18

08/03/18

08/03/18

02/14/18

10/16/17

Awarded

02/23/17

06/28/18

08/31/18

08/31/18

03/05/18

01/12/18

Approved

12/22/16

01/24/19

02/15/19

02/11/19

04/30/19

11/18/17

Est Comp

 100%

 91%

 24%

 81%

 68%

 100%

%Time

 52%

 98%

 3%

 79%

 69%

 12%

% Work 

OVER RUN

SUSPENDED

SUSPENDED

 

 

 

Message

03-2H4704

03-0G9504

03-2H6504

03-2H6604

03-0H26U4

03-3H9404

Contract 

  

  

  

  

ACNH-P065-(108)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

2828 8TH STREET

2828 8TH STREET

2100 GOODYEAR RD

2806 TARMAC ROAD

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

10183 TRUCKEE AIRPORT

RD, #202

138 NEW MOHAWK RD.,

SUITE B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA95610

TRUCKEE, CA 96161

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

Fed Aid

HB4N

HB33

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY NEAR SIERRA  COLLEGE

BLVD. TO PENRYN ROCK  SPRINGS UC

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

Description 

COLD PLANE & RHMA OVERLAY

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

REPLACE CROSS CULVERT

REPLACE CULVERT

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

Contractor

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95765

(916)757-6400

(916)757-6400

(916)757-6400

 

(530)346-8150

 

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

OULAD-DAOUD, BRAHIM

Resident
Engineer

 

(530)346-7996

(530)682-7747

(530)628-7747

(530)628-7747

(916)624-2851

 $3,999,888

 $36,548,913

 $3,796,156

 $1,385,000

 $295,000

 $325,000

Bid + CCOs

 $0

 $32,974,898

 $3,553,148

 $717,291

 $152,995

 $229,573

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/24/18

03/10/16

11/16/17

06/25/18

02/11/16

02/09/17

Awarded

01/18/19

04/05/16

11/30/17

09/17/18

04/20/16

05/05/17

Approved

01/14/19

11/13/18

12/30/18

03/01/16

03/20/17

Est Comp

 0%

 98%

 100%

 100%

 88%

 100%

%Time

 0%

 90%

 93%

 52%

 52%

 100%

% Work 

 

SUSPENDED

OVER RUN

OVER RUN

 

 

Message

03-1G2704

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-2H9704

Contract 

  

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE, SUITE 300

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

1175 S. AUBURN STREET

4401 DULUTH AVE.

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

33 DEPOT ST. P.O.

1807

2520 WARREN DRIVE,

SUITE A

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/23.1

03-SAC-50-/5.3

Fed Aid

20.20

201130

HA42

Pgm Code

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM THE SAN JOAQUIN CO LN TO

RICHARDS BLVD UC (BR#24-250 RT) AND

ROUTE 50 FROM 0.2 MILE DIR'

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES IN

WEST SACRAMENTO AND SACRAMENTO FROM

0.1 MILE WEST OF JEFFERSON  BOULEVARD

UNDERCROSSING TO WATT

Description 

REMOVE AND REPLACE FAILED PCC SALBS,

STRIP

WEIGH IN MOTION REPAIRS AND

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

UPGRADE METAL BEAM GUARD RAIL

INSTALLATION OF FIBER OPTICS SYSTEM

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

FBD VANGUARD CONSTRUCTION

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

STUDEBAKER BROWN ELECTRIC,INC

Contractor

BENICIA, CA 94510

LIVERMORE  CA 94550

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

PLACENTIA  CA 92870

NORTH HIGHLANDS  CA 95660

 

(925)245-1300

(707)639-4414

(916)855-4400

(714)646-3697

(916)678-4660

CHOY, WING

SCOTT, JEFF

SCHNEIDER, JOLIE

WARD, DONALD

TRI, PRESTON

Resident
Engineer

(530)628-6814

(916)847-4916

(510)377-4171

(916)801-3478

(916)416-5572

 

 $3,485,000

 $1,641,888

 $15,347,560

 $9,406,692

 $2,290,529

 $5,458,016

Bid + CCOs

 $42,214

 $1,358,734

 $8,366,394

 $7,963,702

 $2,087,403

 $0

Comp To  date

 $42,214

 $0

 $165,438

 $0

 $0

 $0

This Month

11/09/18

07/30/18

09/28/17

02/08/18

06/01/18

11/27/18

Awarded

01/07/19

08/31/18

10/27/17

02/22/18

06/25/18

12/12/18

Approved

06/12/19

02/14/19

07/23/20

01/22/19

12/18/18

Est Comp

 14%

 51%

 37%

 98%

 100%

 0%

%Time

 1%

 82%

 55%

 94%

 100%

 0%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

03-4H8104

03-4F4004

03-3F5704

03-0G7704

03-4F6104

03-4F4604

Contract 

  

ACIM- 005-(350)E

ACNH-P012-(123)E

  

SNHG-X067-(079)E

B1NH-P050-(143)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

550 GREENVILLE ROAD

2320 CORDELIA RD

4001 BRADSHAW ROAD

1324 LAWSON LANE

6643 32ND STE. 106

1016 N MARKED BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD.

#120

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

1016W NORTH MARKET

BLVD

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

Accepted

12/27/18

Location
Storm Water
Plan
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03District

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-70.0/7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTE 160 AT

THE THREE MILE SLOUGH BRIDGE (BRIDGE

NO. 24-121) DIR'S EMERGENCY F.A.

Description 

REMOVE AND REPLACE FAILED PCC SLABS

BORE AND JACK A 36' REINFORCED

CONCRETE

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

REPLACE DAMAGED MECHANICAL

COMPONENTS

Type Of Work

MYERS AND SONS CONSTRUCTION,LP

PRESTON PIPELINES, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

GOLDEN STATE BRIDGE, INC.

Contractor

SACRAMENTO, CA 95834

MILPITAS, CA 95035

PLEASANTON, CA 94566

ROSEVILLE CA 95661

CONCORD  CA 94520

BENICIA, CA 95510

(916)283-9950

(916)386-1500

 

(916)757-6400

(925)687-6666

 

CHOY, WING

LEE, SUSHMA

KALKAT, JASPAL

EISSA, HANI

LEE, SUSHMA

SHAH, MRUDANG

Resident
Engineer

(530)682-6814

(916)718-8055

(916)204-6879

(916)416-7513

(916)718-8055

(530)682-7172

 $5,485,000

 $785,000

 $485,000

 $3,327,527

 $17,797,605

 $485,000

Bid + CCOs

 $3,914,302

 $309,478

 $0

 $1,918,987

 $11,433,987

 $0

Comp To  date

 $56,619

 $0

 $0

 $106,428

 $291,327

 $0

This Month

08/30/18

12/05/14

04/23/18

05/10/18

02/08/18

12/05/18

Awarded

10/05/18

02/20/15

06/12/18

06/07/18

03/05/18

01/08/19

Approved

02/28/19

01/22/15

01/30/19

03/01/19

02/07/19

03/12/19

Est Comp

 100%

 0%

 0%

 61%

 91%

 0%

%Time

 71%

 39%

 0%

 55%

 64%

 0%

% Work 

OVER RUN

 

 

SUSPENDED

SUSPENDED

 

Message

03-4H7004

03-0H2504

03-4H3804

03-1H3804

03-0F3514

03-4H9004

Contract 

  

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

133 BOTHELO AVE

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

3701 MALLARD DRIVE

1016 N. MARKET BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

Description 

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

TREE REMOVAL

REPAIR DAMAGED BRIDGE

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REMOVE AC, PLACE METHACRYLATE &

Type Of Work

GRANITE CONSTRUCTION COMPANY

MOUNTAIN F ENTERPRISES, INC

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

SPARKS, NV 89431

FOLSOM  CA 95630

BENICIA, CA 94510

SPARKS, NV 89431

SPARKS, NV 89431

TEMPE  AZ 85282

 

(530)626-4127

(925)372-8000

 

 

(602)437-1711

CROSBY, TIM

FALLBECK, CHRIS

HAMM, JEFF

CROSBY, TIM

STELLHORN, RANDY

CHAMBERLIN, AARON

Resident
Engineer

(530)320-6460

(530)682-7746

(916)508-3719

(530)320-6460

(530)330-2725

(916)996-0601

 $3,025,000

 $1,492,150

 $9,985,000

 $1,385,000

 $2,435,000

 $1,428,277

Bid + CCOs

 $501,585

 $1,034,146

 $1,203,587

 $679,978

 $1,593,003

 $1,133,195

Comp To  date

 $0

 $103,965

 $0

 $0

 $0

 $21,088

This Month

02/10/17

08/10/18

08/13/18

09/24/18

04/25/17

05/10/18

Awarded

07/17/17

09/12/18

08/30/18

11/01/18

08/04/17

05/29/18

Approved

10/10/17

02/08/19

02/10/20

12/18/18

06/20/18

04/03/19

Est Comp

 100%

 73%

 25%

 60%

 100%

 35%

%Time

 17%

 69%

 40%

 49%

 65%

 76%

% Work 

 

 

 

 

 

 

Message

03-2H9904

03-2H6704

03-4H6904

03-4H7104

03-3H2904

03-0G8004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVE

1180 IRON POINT ROAD #350

3701 MALLARD DRIVE

1900 GLENDALE AVENUE

1900 GLENDALE AVE.

1310 W. 23RD STREET

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD,

SUITE B

2777 DEL MONTE STREET

10183 TRUCKEE AIRPORT

RD. SUITE 202

P.O. BOX 1807

2060 3RD STREET

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

COLFAX, CA 95713

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

Fed Aid

20.20

201130

HB1

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY FROM N. COURTLAND RD

TO 0.4 MILES NORTH OF WILLOW POINT

ROAD.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

Description 

INSTALL RAMP METERS

REPAIR CULVERTS AND EMBANKMENTS

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

CIR W/RHMA OVERLAY

REPAIR SLIPOUTS

Type Of Work

GRANITE ROCK COMPANY

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DESILVA GATES COSNTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

SAN JOSE  CA 95138

SACRAMENTO, CA 95853

BERKELEY  CA 94710

SACRAMENTO, CA 95851

DUBLIN  CA 94568

SACRAMENTO, CA 95851

(408)574-1400

 

(510)526-3424

 

(925)829-9220

(916)757-6400

ELGHASSEIN, DEYA DEAN

ZINK, PHIL

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

SHAH, MRUDANG

TRI, PRESTON

Resident
Engineer

(916)263-4929

(530)682-7747

(916)710-0286

(916)416-5572

(530)682-7172

(916)416-5572

 $3,880,833

 $2,135,000

 $15,780,765

 $295,000

 $5,253,718

 $1,210,000

Bid + CCOs

 $12,750

 $1,093,555

 $2,988,500

 $131,590

 $0

 $947,307

Comp To  date

 $12,750

 $0

 $75,163

 $0

 $0

 $0

This Month

08/31/18

12/18/17

06/19/18

01/11/17

11/09/18

09/29/16

Awarded

10/08/18

01/10/18

07/13/18

05/05/17

12/10/18

11/21/16

Approved

03/25/19

12/30/18

06/14/19

02/14/17

11/04/16

Est Comp

 0%

 0%

 25%

 0%

 0%

 100%

%Time

 0%

 51%

 19%

 45%

 0%

 78%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-1F2304

03-4H0904

03-0C4724

03-2H7704

03-0G9904

03-2H2604

Contract 

ACIM- 080-(245)E

  

HSST-P016-(041)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE

PO BOX 13557

1520 FOURTH STREET

P.O. BOX 15002

11555 DUBLIN BLVD.

P.O. BOX 15002

3855 N.FREEWAY BLVD.,

#120

33 DEPOT ST

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

2777 DEL MONTE ST

3951 PERFORMANCE DR.

SUITE E

SACRAMENTO, CA 95834

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/0

03-YOL-275-13.0/13

03-YUB-20-1.2/1.3

Fed Aid

20.20

201130

HA21

Pgm Code

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN WEST SACRAMENTO AT SACRAMENTO

RIVER BRIDGE 22-0021

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

Description 

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

SUB-NAV PROTECTION

MECHANICAL AND ELECTRICAL UPGRADES

IMPROVE EXISTING PARKING LOT AT

Type Of Work

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

GOLDEN STATE BRIDGE, INC.

DMZ BUILDERS

R&R HORN, INC.

Contractor

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

BENICIA  CA 945101195

CONCORD  CA 94520

CHICO CA 95973

(916)855-4400

(951)710-1000

 

(925)372-8000

(925)826-5387

(530)342-8655

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

THURMAN, ANTHONY

CHAMBERLIN, AARON

Resident
Engineer

(530)682-3842

(916)799-2649

(916)416-5572

 

(916)799-5518

(916)996-0601

 $11,750,118

 $438,834

 $283,773

 $10,967,948

 $5,797,800

 $948,883

Bid + CCOs

 $7,958,088

 $0

 $112,267

 $0

 $5,010,800

 $939,707

Comp To  date

 $0

 $0

 $0

 $0

 $170,480

 $0

This Month

06/07/18

03/13/18

01/10/17

12/07/18

05/24/18

06/20/17

Awarded

06/28/18

03/29/18

04/25/17

12/17/18

06/25/18

07/20/17

Approved

03/18/19

03/06/19

01/18/17

01/25/19

06/27/19

Est Comp

 52%

 0%

 100%

 0%

 94%

 0%

%Time

 67%

 0%

 100%

 0%

 86%

 0%

% Work 

 

SUSPENDED

OVER RUN

 

 

PLANT EST

SATIS

Message

03-0G9304

03-0H2704

03-2H7804

03-3F5504

03-0G8104

03-1H3504

Contract 

  

SNHG-X113-(035)E

  

B1NH-P275-(006)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

3701 MALLARD DRIVE

4070 NELSON AVE, STE. A

13504 SKYPARK INDUSTRIAL AVE

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVE

2707 NOTRE DAME BLVD.

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

Fed Aid

HA22

HB1

HB71

20.20

201130

HB71

Pgm Code

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

ABOUT 6 MILES EAST OF MARYSVILLE FROM

0.1 MILE EAST OF LOMA RICA  ROAD TO

0.2 MILE WEST OF SPRING  VALLEY ROAD

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

Description 

RHMA OVERLAY,DIKE,PCC ISLAND

WIDEN SHOULDERS AND REHAB PAVEMENT

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

Type Of Work

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

Contractor

CHICO  CA 95928

YUBA CITY  CA 95991

BENICIA  CA 94510

PLACENTIA  CA 92870

COLFAX, CA 95713

DIXON  CA 95620

(530)891-6555

(530)671-1370

(707)742-6000

(714)646-3697

 

(707)693-0289

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CATANIA, DAVID

SHAH, MRUDANG

Resident
Engineer

(530)682-3842

 

(916)996-0601

(530)682-3842

(530)265-9864

(530)682-7172

 $1,584,700

 $7,731,552

 $17,124,753

 $3,483,061

 $535,000

 $1,639,431

Bid + CCOs

 $1,092,911

 $0

 $9,527,637

 $2,224,367

 $160,953

 $0

Comp To  date

 $0

 $0

 $292,716

 $103,525

 $0

 $0

This Month

05/22/18

11/09/18

05/21/18

03/19/18

09/24/18

09/25/18

Awarded

06/19/18

12/10/18

06/19/18

04/03/18

10/30/18

11/08/18

Approved

01/28/19

05/22/19

02/05/19

01/31/19

Est Comp

 81%

 0%

 43%

 81%

 68%

 0%

%Time

 67%

 0%

 55%

 62%

 30%

 0%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

03-1G0104

03-2F3204

03-2F5904

03-2F0804

03-4H7304

03-3F1304

Contract 

ACNH-P020-(183)E

B1NH-P020-(186)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

ACNH-000C-(474) 

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

871 VON GELDERN WAY

2100 GOODYEAR RD

1324 LAWSON LN

1175 SOUTH AUBURN STREET

PO BOX 1177

379 COLUSA AVENUE

1930 FEATHER RIVER

BLVD

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

YUBA CITY, CA 95991

OROVILLE, CA 95965

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

 $3,510,474 $197,678,666 $385,809,363

03-YUB-70-/0

Fed Aid

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

NORDIC INDUSTRIES, INC.

Contractor

OLIVEHURST, CA 95961

 

GRIFFITH, GARRETT

Resident
Engineer

(530)682-3842

 $1,185,000

Bid + CCOs

 $452,297

Comp To  date

 $0

This Month

01/02/18

Awarded

01/31/18

Approved

03/08/19

Est Comp

 0%

%Time

 38%

% Work 

 

Message

03-4H1504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1437 FURNEAUX ROAD 379 COLUSA AVE.

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

Fed Aid

20.20.201

130

HA12

HB4C

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

IN ALAMEDA COUNTY, IN BERKELEY AT

UNIVERSITY AVENUE OC

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

APPLY HIGH FRICTION SURFACE

ROADWAY PLANTING

RECONSTRUCT MAINTENANCE FACILITIES.

REPLACEMENT/PROFILE GRINDING OF

EXPRESSWAY WIDENING - SEGMENT 2 SOU

Type Of Work

RGW CONSTRUCTION, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

MARINA LANDSCAPE INC

THOMPSON BUILDERS CORPORATION

FBD VANGUARD CONSTRUCTION

DESILVA GATES CONSTRUCTION PAT

GERHARDS

Contractor

LIVERMORE, CA 94551

BENICIA  CA 94510

ANAHEIM CA 92805

NOVATO, CA 94949

LIVERMORE, CA 94550

DUBLIN  CA 94568-2909

(925)606-2400

(707)746-8028

(714)939-6600

(415)456-8972

(925)245-1300

(510)381-1641

RUZIC, JOHN

SINGH, BAHADUR

BARTEL, DAVID

HALALI, BEHZAD

RUZIC, JOHN

RIHANI, RAIF

Resident
Engineer

(510)812-6336

(510)867-6029

(510)385-6755

(510)867-6107

(510)812-6336

(510)715-7421

 $5,725,000

 $6,148,889

 $2,291,280

 $17,257,212

 $525,616

 $42,175,231

Bid + CCOs

 $5,191,845

 $0

 $1,824,989

 $8,149,131

 $492,762

 $41,047,361

Comp To  date

 $0

 $0

 $3,360

 $332,184

 $0

 $0

This Month

02/17/17

11/13/18

08/06/14

04/06/18

06/13/18

09/30/15

Awarded

02/17/17

12/17/18

08/21/14

04/27/18

07/02/18

10/20/15

Approved

01/31/19

05/08/19

09/17/19

12/01/18

01/30/19

Est Comp

 100%

 0%

 0%

 45%

 62%

 67%

%Time

 91%

 0%

 0%

 47%

 90%

 96%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

COMPLETED

 

Message

04-4K4704

04-1J3704

04-294944

04-014114

04-3J5704

04-297624

Contract 

  

HSNH-000C-(487)E

  

  

  

STP-P084-(042)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

2990 BAY VISTA COURT

1900 SOUTH LEWIS STREET

250 BEL MARIN KEYS BLVD BLDA

550 GREENVILLE ROAD

11555 DUBLIN BLVD

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD

171 BURMA ROAD BLDG 3

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

RICHMOND, CA 94804

HAYWARD, CA 94544

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

01/17/19

Location
Storm Water
Plan
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04District

04-ALA-92-1.0/10

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

04-ALA-238-14.5/16.7

04-ALA-238-14.5/14.5

04-ALA-260-1.1/1.6

Fed Aid

20.80.315

000

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN BERKELEY AT BANCROFT WAY.

IN ALAMEDA COUNTY IN AND NEAR SAN

LEANDRO, FROM ORA LOMA DITCH TO

HESPERIAN BOULEVARD

IN SAN LORENZO, FROM 0.42 MILE WEST

OF HESPERIAN BOULEVARD  UNDERCROSSING

TO 0.52 MILE EAST OF MISSION

BOULEVARD UNDERCROSSING

BETWEEN LIVERMORE AND HAYWARD, AT

EAST CONNECTOR SEPARATION BRIDGE NO.

33-0524F, N238/S880 CONNECTOR BRIDGE

NO. 33-0540G AND I-580

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

Description 

REPAIR AC APPROACH AND METHACRYLATE

INSTALL TRAFFIC SIGNAL.

AC RESURFACING, UPGRADE CURB RAMPS.

INSTALL AND UPGRADE SAFETY

BRIDGE MAINTENANCE.

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CALIFORNIA HIGHWAY

CONSTRUCTION GROUP, INC.

MCGUIRE AND HESTER

PACIFIC INFRASTRUCTURE

CONSTRUCTION LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

NRC ENVIRONMENTAL SERVICES INC

Contractor

IRVINE  CA 92606

CONCORD  CA 94520

ALAMEDA  CA 94502

VACAVILLE  CA 95688

VACAVILLE  CA 95688

ALAMEDA, CA 94501

(949)252-0441

(925)766-7014

(510)632-7676

(707)449-3604

(707)455-7033

(510)749-1390

ARSHAD, MIAN

RUZIC, JOHN

BEHNIWAL, NACHHATAR

(NEIL)

ZHANG, RUI

WRIGHT, DOUGLAS

KAMKAR, REZA

Resident
Engineer

(510)231-7119

(510)812-6336

(510)867-6032

(510)867-6031

(510)385-6880

(510)385-8001

 $1,413,231

 $718,200

 $810,991

 $4,214,855

 $2,224,521

 $2,899,840

Bid + CCOs

 $816,832

 $0

 $0

 $25,500

 $0

 $191,000

Comp To  date

 $0

 $0

 $0

 $25,500

 $0

 $0

This Month

05/07/18

11/26/18

11/13/18

11/29/18

12/13/18

08/06/18

Awarded

05/30/18

12/19/18

12/17/18

12/10/18

01/09/19

08/06/18

Approved

03/01/19

07/18/19

07/31/19

07/12/19

Est Comp

 84%

 0%

 0%

 12%

 0%

 57%

%Time

 55%

 0%

 0%

 1%

 0%

 7%

% Work 

 

 

 

 

 

 

Message

04-2K1604

04-1J7004

04-1K3404

04-2J6704

04-4H0804

04-3K6904

Contract 

  

SNHG-P123-(004)E

  

SIMG-238 -(006)E

B1IM-X001-(650)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

1647 WILLOW PASS RD., #150

2810 HARBOR BAY PARKWAY

871 COTTING COURT STE A

4950 ALLISON PARKWAY, SUITE A

1605 FERRY POINT

3401 REGATTA BLVD.

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

5675 GIBRALTAR DRIVE

SUITE B

2675 B GIBRALTAR

DRIVE

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/21.9

04-ALA-680-/4

Fed Aid

HA22

Pgm Code

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM 0.3 MILE SOUTH OF SCOTT

CREEK ROAD TO 0.3 MILE NORTH OF

ALCOSTA BOULEVARD. ____

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

Description 

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

INSTALL RAMP METERS, RAMP HIGH

REHABILITATE ROADWAY AND INSTALL

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

CONCORD CA 945246227

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

CONCORD  CA 94520

CONCORD  CA 94520

(925)687-6666

(415)453-4675

(925)687-6666

(925)687-6666

(925)457-1265

(925)687-6666

DIKE, EDDIE

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

SANDHU, KHARAKBIR

ALEMAYEHU, WONDWOSEN

Resident
Engineer

(925)460-3504

(510)867-4515

(925)460-3502

(510)385-6995

(510)385-6995

(510)385-5768

 $65,817,933

 $1,353,839

 $109,882,019

 $10,893,501

 $10,305,883

 $18,731,980

Bid + CCOs

 $51,257,183

 $1,002,009

 $38,201,175

 $10,300,679

 $0

 $14,442,766

Comp To  date

 $395,082

 $2,322

 $766,736

 $520,047

 $0

 $70,953

This Month

10/24/16

12/07/17

11/16/17

02/06/18

12/05/18

02/01/18

Awarded

11/28/16

12/26/17

01/04/18

03/06/18

12/27/18

02/22/18

Approved

07/01/19

10/28/21

07/01/21

04/01/19

01/09/20

08/01/19

Est Comp

 72%

 0%

 22%

 90%

 0%

 70%

%Time

 77%

 0%

 35%

 94%

 0%

 77%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-3G59U4

04-2537H4

04-4G0564

04-4G1154

04-4G1134

04-3G6034

Contract 

ACIM-000C-(438)E

  

ACIM- 680-(079)E

ACIM- 680-(080)E

B1IM-680 -(083)E

ACIM- 680-(081)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6227

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

1450 CIVIC COURT BLDG B #400

1450 CIVIC CT #400 BLDG B

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B-GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-ALA-880-2.9/27.3

04-ALA-880-10.7/10.7

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

Fed Aid

HB4N

Pgm Code

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

IN FREMONT, AT CRANDALL CREEK BRIDGE

SEISMIC RETROFIT., DECK

REHABILITATION, APPROACH SLAB

REPLACEMENT AND EROSION CONTROL.

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMAEDA COUNTY, IN SAN LEANDRO,

AT THE SOUTHBOUND OFF-RAMP TO

SOUTHBOUND ROUTE 238.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

Description 

INSTALL MEDIAN CONCRETE BARRIER

SEISMIC RETROFIT WITH GRADE BEAMS

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

IMPROVE SAFETY VISIBILITY BY

MODIFY INTERCHANGE AND CONSTRUCT

Type Of Work

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

DISNEY COSNTRUCTION INC.

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

CEN-PAC ENGINEERING

RGW CONSTRUCTION, INC

Contractor

CONCORD  CA 94520

BURLINGAME  CA 94010

BERKELEY  CA 94710

SONORA  CA 95370

OXNARD  CA 93035

LIVERMORE, CA 94551

(925)766-2440

(510)772-1318

(510)909-9601

(209)743-4911

(805)984-3421

(925)606-2400

SINGH, BAHADUR

LE, ROBERT

NGUYEN, VERNON

SIMPSON, JOHN

CHEUNG, JOY

Resident
Engineer

(510)670-7831

(408)595-4007

(510)867-6119

(510)867-4515

 

(408)591-5122

 $55,140,827

 $3,413,133

 $49,265,392

 $490,371

 $509,940

 $59,965,118

Bid + CCOs

 $53,521,116

 $0

 $21,477,317

 $447,696

 $0

 $55,642,005

Comp To  date

 $0

 $0

 $228,628

 $1,827

 $0

 $947,128

This Month

03/15/16

12/27/18

02/14/18

12/16/15

12/17/18

04/30/14

Awarded

03/29/16

01/18/19

03/20/18

01/26/16

01/23/19

05/13/14

Approved

12/27/18

05/27/20

02/03/20

08/08/19

10/28/19

Est Comp

 100%

 0%

 31%

 73%

 0%

 76%

%Time

 100%

 0%

 43%

 93%

 0%

 92%

% Work 

COMPLETED

 

 

 

 

 

Message

04-2J0704

04-4G8804

04-4H5804

04-172454

04-1J0104

04-0A7104

Contract 

HSNH-PI  -(   )8

B1IM-880 -(083)E

ACIM-8801-(081)E

IM-    -(   )

HSIM-X001-(639)E

NHPA-8801-(070)E

 1-  07-(E)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT #400 BLDG B

859 COWAN ROAD SUITE #3

1520 FOURTH STREET

21161 LYONS BALD MT RD

3600 HARBOR BLVD. #85

6267 SOUTHFRONT ROAD

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA ST.

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

Accepted

12/27/18

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-ALA-980-/0

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-48.1/48.3

Fed Aid

BATA.FUND

ING

HM1

HB4C

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN AND NEAR CONCORD, FROM ROUTE 680

TO EAST OF BAILEY ROAD AT THREE

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS.

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

0.2 MILE WEST OF OLD RIVER BRIDGE (PM

48.3) TO OLD RIVER BRIDGE (PM 48.1)

Description 

INSTALL BASE RADIO LINKS

INSTALL SAFETY LIGHTING, HIGH

PCC SLAB REPLACEMENT.

REPLACEMENT PLANTING & IRRIGATATION

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT RETAINING WALLS TO REPAIR

Type Of Work

BLEYCO INC

PACIFIC INFRASTRUCTURE

CONSTRUCTION LLC  JAY ZOELLNER

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC

JJ NGUYEN, INC.

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

CASTRO VALLEY, CA 94552

VACAVILLE  CA 95688

LIVERMORE  CA 94550

DAVIS, CA 95617

SAN JOSE  CA 95127

PLACENTIA  CA 92870

(510)538-5228

(707)449-3604

(925)245-1300

(530)400-3943

(408)259-7982

(714)646-3697

BORRAYO, SALVADOR

HATEFI, AMIR

BARTEL, DAVID

BARTEL, DAVID

MUKHERJEE, RABINDRA

Resident
Engineer

(510)377-4186

(510)867-6034

 

(510)385-6755

(510)385-6755

(510)774-4383

 $723,000

 $3,538,359

 $1,099,930

 $1,096,023

 $2,469,925

 $1,362,061

Bid + CCOs

 $423,400

 $0

 $0

 $813,012

 $1,075,616

 $787,315

Comp To  date

 $0

 $0

 $0

 $39,540

 $63,738

 $787,315

This Month

10/04/17

11/30/18

12/13/18

10/27/17

05/21/18

11/19/18

Awarded

10/04/17

12/19/18

12/27/18

11/30/17

06/28/18

12/10/18

Approved

03/30/19

08/06/21

06/17/22

12/09/19

Est Comp

 42%

 0%

 0%

 0%

 50%

 8%

%Time

 59%

 0%

 0%

 0%

 44%

 58%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-0P5604

04-2J0004

04-3K5804

04-2J0304

04-2J0414

04-2J5904

Contract 

  

SNHG-P004-(154)E

  

  

  

ACST-P004-(155)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11425 CULL CANYON ROAD

871 COTTING COURT STE A

550 GREENVILLE ROAD

PO BOX 35

3172 SALEM DR

1324 LAWSON LN

21339 CABOT BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-CC-4-/T31.5

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

Fed Aid

HA4S1

Pgm Code

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

Description 

PLACE VEGETATION CONTROL, CONSTRUCT

PAVEMENT PRESERVATION (CAPM)

BRIDGE REPLACEMENT SEISMIC RETROFIT

CONVERT IRRIGATION TO RECYCLED

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

Type Of Work

DYLAN HONAKER  BRIDGEWAY CIVIL

CONSTRUCTORS, INC

O.C. JONES & SONS, INC.

BROSAMER & WALL, INC.

BORTOLUSSI & WATKIN, INC

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

VACAVILLE  CA 95688

BERKELEY  CA 94710

WALNUT CREEK  CA 94596

SAN RAFAEL  CA 94901

DAVIS  CA 95616

BENICIA  CA 94510

(707)455-7033

(510)526-3424

(925)932-7900

(415)453-4675

(530)400-3943

(707)746-8028

HATEFI, AMIR

ARSHAD, MIAN

TRINH,JASON

SIMPSON, JOHN

SIMPSON, JOHN

LOI, LAWRENCE

Resident
Engineer

(510)867-6034

(510)231-7119

(510)774-6007

(510)867-4515

(510)867-4515

(510)867-6035

 $5,214,867

 $32,153,496

 $6,645,300

 $475,657

 $290,871

 $402,758

Bid + CCOs

 $4,609,226

 $23,091,061

 $591,975

 $208,574

 $182,350

 $117,549

Comp To  date

 $0

 $276,359

 $0

 $98,447

 $2,890

 $0

This Month

12/18/17

06/29/17

05/10/18

06/11/18

11/22/16

01/04/17

Awarded

01/18/18

07/27/17

05/30/18

07/09/18

12/09/16

01/30/17

Approved

01/18/19

08/01/19

12/18/19

03/11/19

05/05/21

02/07/19

Est Comp

 100%

 70%

 21%

 67%

 45%

 25%

%Time

 87%

 70%

 9%

 44%

 63%

 28%

% Work 

OVER RUN

 

 

 

 

 

Message

04-4G9804

04-4J3404

04-4G8904

04-0P6104

04-3A87A4

04-3G4624

Contract 

ACNH-X013-(034)E

ACIM- 080-(117)E

ACIM- 580-(075)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

1777 OAKLAND BLVD.

77 LARKSPUR STREET

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND CA, 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-CC-680-251.0/25.5

04-MRN-1-.3/.3

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

Fed Aid

20.20.203

852

HB1

20.20.201

130

20.20.201

130

Pgm Code

IN SOLANO COUNTY AND CONTRA COSTA

COUNTY, AT THE BENICIA-MARTINEZ

BRIDGE

NEAR MILL VALLEY, AT TENNESSEE VALLEY

ROAD.

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

Description 

REPAIR EXPANSION JOINT ASSEMBLY

REPAIR ROADWAY SLIP OUT

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

Type Of Work

GOLDEN STATE BRIDGE, INC.

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

BENICIA, CA 94510

SAN RAFAEL  CA 94901

ALAMO  CA 94507

ALAMO  CA 94507

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

(925)372-8000

(415)454-7011

(925)838-5676

(925)838-5675

(415)456-8972

 

LOI, LAWRENCE

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)867-6035

 

(510)774-6297

(510)774-6297

(510)385-8178

(510)385-8178

 $1,748,178

 $657,709

 $1,339,206

 $2,505,955

 $3,665,000

 $6,480

Bid + CCOs

 $49,658

 $0

 $1,350,935

 $2,307,027

 $3,527,239

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/16/18

11/09/18

04/18/17

12/08/17

06/15/17

12/06/17

Awarded

10/16/18

11/30/18

05/09/17

12/27/17

06/15/17

12/06/17

Approved

07/30/19

06/29/18

12/27/18

11/30/18

10/15/18

Est Comp

 0%

 0%

 100%

 100%

 70%

 0%

%Time

 3%

 0%

 99%

 92%

 96%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

04-2Q9804

04-2J5604

04-1SS584

04-4H8704

04-4K8404

04-4Q2604

Contract 

  

  

ACNH-P001-(619)E

HSST-000C-(461)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

525 JACOBY STREET

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

3401 REGATTA BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-MRN-1-10.9/0

04-MRN-1-10.9/10.9

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

Fed Aid

HA23

20.20.201

130

20.20.201

130

HA23

20.20.201

130

20.20.201

130

Pgm Code

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

Description 

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

DRILL TECH DRILLING &

SHORING,INC.

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

Contractor

SANTA ROSA, CA 95407

ANTIOCH, CA 94509

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

(707)585-1221

(925)978-2060

 

(707)455-7033

 

 

RUSSELL, STEVE

CHOI, GINA

RUSSELL, STEVE

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

Resident
Engineer

(510)774-6297

(510)385-8178

(510)385-8178

(510)774-6297

(707)249-9601

(707)249-9601

 $1,740,257

 $18,465,000

 $6,661,660

 $2,828,575

 $2,400,000

 $1,350,000

Bid + CCOs

 $1,672,996

 $13,044,383

 $4,666,489

 $2,618,419

 $2,078,277

 $9,097

Comp To  date

 $4,680

 $0

 $0

 $211,159

 $0

 $0

This Month

08/05/15

01/31/17

06/21/17

04/26/18

05/05/17

05/23/17

Awarded

08/19/15

01/31/17

06/21/17

05/18/18

05/05/17

05/23/17

Approved

03/22/20

05/31/19

04/01/19

02/25/19

11/30/18

12/31/18

Est Comp

 69%

 70%

 50%

 65%

 100%

 798%

%Time

 96%

 71%

 70%

 92%

 87%

 1%

% Work 

 

 

 

 

OVER RUN

 

Message

04-4S2204

04-4K2404

04-4K8504

04-4S7804

04-4K5004

04-4K8604

Contract 

STP-P001-(589)E

  

  

ACST-P001-(633)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

2200 WYMORE WAY

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

Fed Aid

HA21

20.20.201

130

HB5

Pgm Code

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

IN MARIN COUNTY NEAR MILL VALLEY,

FROM REDWOOD HIGHWAY FRONTAGE ROAD TO

ROUTE 131 (TIBURON BOULEVARD/E

BLITHEDALE AVE).

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

Description 

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

INSTALL CONCRETE BARRIER.

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

Contractor

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

SANTA ROSA  CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

(707)585-1221

(707)585-1221

(707)585-1221

(925)838-5675

(925)335-3000

(415)454-7011

BRAJNIKOFF, LEONARD

DUNCAN, RICHARD

CHOI, GINA

CHOI, GINA

DUNCAN, RICHARD

Resident
Engineer

(707)249-7557

(510)812-6444

 

(510)385-8178

(510)385-8178

(510)812-6444

 $9,044,723

 $7,915,000

 $4,655,935

 $647,751

 $2,628,549

 $55,959,626

Bid + CCOs

 $9,287,990

 $5,852,727

 $0

 $450,932

 $2,599,850

 $49,462,439

Comp To  date

 $50,905

 $0

 $0

 $1,520

 $5,625

 $324,104

This Month

01/04/17

02/11/17

01/03/19

01/16/18

11/05/15

01/21/16

Awarded

01/30/17

02/11/17

01/23/19

02/09/18

12/02/15

02/18/16

Approved

04/10/19

11/10/18

08/18/21

07/31/19

03/22/19

Est Comp

 100%

 100%

 0%

 72%

 100%

 94%

%Time

 100%

 100%

 0%

 81%

 98%

 88%

% Work 

OVER RUN

COMPLETED

 

 

 

 

Message

04-209504

04-4K3304

04-4H9804

04-4G8714

04-264H34

04-264094

Contract 

NH-    -(   )

  

SNHG-Q101-(341)E

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

--()

  

--()

--()

  

21L-    -( )

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

SANTA ROSA, CA 95401

PETALUMA, CA 94954

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

Accepted

01/10/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-2.4/2.4

Fed Aid

HB4C

20.20.201

130

Pgm Code

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY IN AND NEAR

SAUSALITO, MILL VALLEY, CORTE MADARA,

AND LARKSPUR AND AT MARIN CITY FROM

NORTH OF THE GOLDEN GATE BRI

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY AT VARIOUS LOCATIONS

Description 

REPAIR SINKING PAVEMENT AND

REPLACE PAVEMENT DELINEATIONS

INSTALL RAMP METERING AND TRAFFIC

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

REPAIR APPROACH SLABS

Type Of Work

GHILOTTI BROS., INC.

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI CONSTRUCTION CO. INC.

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SANTA ROSA  CA 95407

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

TEMPE  AZ 85282

(415)454-7011

(916)283-9950

(707)585-1221

(415)453-4675

(510)639-0639

(602)437-1711

CHOI, GHINA

STREATER, HAL

SIMPSON, JOHN

BORRAYO, SALVADOR

DOS SANTOS, FERNANDO

Resident
Engineer

(510)385-8178

(707)249-9601

 

(510)867-4515

(510)377-4186

(510)385-6774

 $1,890,045

 $7,277,778

 $5,549,670

 $598,166

 $3,910,000

 $335,420

Bid + CCOs

 $987,141

 $1,348,902

 $0

 $466,376

 $3,891,957

 $334,768

Comp To  date

 $13,824

 $0

 $0

 $3,565

 $0

 $9,159

This Month

09/17/18

04/19/18

12/17/18

07/31/15

01/14/13

05/25/18

Awarded

10/22/18

05/23/18

01/09/19

08/19/15

01/14/13

06/19/18

Approved

04/30/19

01/08/19

04/16/20

12/31/18

02/28/19

Est Comp

 35%

 9%

 0%

 63%

 100%

 100%

%Time

 53%

 19%

 0%

 79%

 99%

 93%

% Work 

 

 

 

 

OVER RUN

 

Message

04-2J4804

04-0Q5204

04-151614

04-2641A4

04-4H6904

04-1K6104

Contract 

ACNH-Q101-(324)E

  

B1NH-Q101-(344)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

246 GHILOTTI AVENUE

77 LARKSPUR STREET

975 CARDEN STREET

1310 W. 23RD STREET

756 WEST FRANCISCO

BLVD

1009 CLEGG CT., SUITE

G

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

SUITE T

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-NAP-29-20.4/20.8

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-20.6/20.6

Fed Aid

20.20.201

130

HA21

HA21

Pgm Code

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

IN NAPA COUNTY, NEAR THE CITY OF

NAPA, AT SOUTH OF ROUTE 128.

Description 

REPLACEMENT HIGHWAY PLANTING.

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

REPAIR BRIDGE GIRDERS.

BRIDGE REPLACEMENT (SCOUR)

EMBANKMENT STABILIZATION AND

Type Of Work

EMPIRE LANDSCAPING INC

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GHILOTTI CONSTRUCTION CO. INC.

GRANITE ROCK COMPANY

Contractor

DAVIS, CA 95617

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

BENICIA  CA 94510

SANTA ROSA  CA 95407

SAN JOSE  CA 95138

(530)400-3943

(415)453-3732

(916)757-6455

(707)746-8028

(707)585-1221

(408)574-1400

SIMPSON, JOHN

PATENIA, DANILO

PATENIA, DANILO

ISADA, DARREN

DOS SANTOS, FERNANDO

Resident
Engineer

(510)867-4515

(510)224-6309

(510)224-6309

(925)250-5595

(510)385-6774

 

 $354,141

 $5,962,846

 $6,255,000

 $947,925

 $3,122,691

 $697,273

Bid + CCOs

 $228,036

 $5,504,135

 $5,082,357

 $0

 $2,940,813

 $0

Comp To  date

 $2,700

 $63,968

 $0

 $0

 $0

 $0

This Month

10/28/16

03/17/17

10/31/17

09/20/18

12/01/16

11/19/18

Awarded

11/28/16

04/06/17

10/31/17

10/22/18

01/11/17

12/10/18

Approved

04/29/22

09/18/19

02/28/19

11/30/19

12/12/18

Est Comp

 0%

 49%

 81%

 0%

 100%

 0%

%Time

 0%

 92%

 81%

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

COMPLETED

 

Message

04-2594A4

04-3G6414

04-0Q9104

04-4G9204

04-2A3204

04-2J5704

Contract 

  

ACST-P029-(128)E

  

B1NH-P121-(029)E

ACNH-P121-(028)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 35

111 PELICAN WAY

PO BOX 13557

2990 BAY VISTA COURT

246 GHILOTTI AVENUE

5225 HELLYER AVENUE

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T

324 CAMPUS LANE,

SUITE T

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

12/26/18

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-SCL-17-76.0/7.7

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY, IN LOS GATOS,

AT BLOSSOM HILL ROAD

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA

FROM PORTOLA AVE TO LAWRENCE

EXPRESSWAY OVERCROSSING

Description 

REPAIR CONCRETE GIRDERS

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

JACK CULVERT, INJECTION GROUTING

REHABILITATE PAVEMENT

Type Of Work

RGW CONSTRUCTION INC

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

DESILVA GATES COSNTRUCTION, LP

Contractor

LIVERMORE, CA 94551

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BURLINGAME, CA 94010

SAN JOSE, CA 95138

DUBLIN  CA 94568

(925)606-2400

(925)606-2402

(925)819-2960

(650)259-9545

(408)574-1400

(925)829-9220

NIKZAD, ALI

DIETRICH, DIGNA

PATEL, NIM

PATEL, NIM

MALONZO, GENE-EARL

NGUYEN, HUNG

Resident
Engineer

(510)867-6047

(510)376-8232

(408)595-4003

(408)595-4003

(408)595-4019

(408)254-5700

 $1,426,000

 $4,648,000

 $955,000

 $27,345,000

 $2,315,000

 $7,749,198

Bid + CCOs

 $622,472

 $3,524,352

 $780,936

 $8,841,087

 $1,018,630

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/22/18

05/24/18

02/18/17

04/28/17

06/08/17

11/29/18

Awarded

10/22/18

05/24/18

02/18/17

04/28/17

06/08/17

12/21/18

Approved

02/15/19

03/12/19

12/30/18

02/28/19

01/31/19

06/30/20

Est Comp

 100%

 78%

 100%

 100%

 100%

 0%

%Time

 44%

 76%

 82%

 32%

 44%

 0%

% Work 

OVER RUN

 

OVER RUN

OVER RUN

OVER RUN

 

Message

04-3Q0404

04-1Q3704

04-4K6404

04-4K8004

04-4K9304

04-4J2814

Contract 

  

  

  

  

  

B1NH-P082-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT RD.

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

859 COWAN ROAD, SUITE 3

5225 HELLYER AVE, SUITE 220

11555 DUBLIN BLVD.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-SCL-85-/1

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-152-/6.1

04-SCL-152-/6.2

04-SCL-237-.3/10.8

Fed Aid

20.20.201

130

HB1

HB4N

HM

HM3

Pgm Code

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY NEAR GILROY

FROM SANTA CRUZ COUNTY LINE TO

BODFISH CREEK BRIDGE.

NEAR GILROY, AT VARIOUS LOCATIONS

FROM POLE LINE ROAD TO BURCHELL

ROAD. PLANTING AND ENVIRONMENTAL

MITIGATION.

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

RESURFACE ASPHALT CONCRETE.

PLANTING AND ENVIRONMENTAL

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

O'GRADY PAVING INC.

CCFG CONSTRUCTION

MYERS AND SONS CONSTRUCTION,

LLC

Contractor

SAN FRANCISCO, CA 94124

DAVIS  CA 95616

SAN JOSE, CA 95138

MOUNTAIN VIEW  CA 94043

SONORA  CA 95370

SACRAMENTO  CA 95834

(415)822-4400

(530)400-3943

(408)574-1400

(650)966-1926

(209)743-4911

(916)283-9950

HINH, MINH

PATEL, NIM

PANDYA, NILESH

HINH, MINH

NGUYEN, HUNG

Resident
Engineer

(408)592-3785

(408)595-4003

(408)592-3433

 

(408)592-3785

(408)254-5700

 $3,912,000

 $1,408,124

 $3,887,364

 $2,034,332

 $987,139

 $2,030,479

Bid + CCOs

 $1,744,689

 $1,191,239

 $3,362,696

 $0

 $0

 $2,087,283

Comp To  date

 $0

 $4,320

 $0

 $0

 $0

 $0

This Month

06/19/18

03/14/17

11/07/17

12/24/18

11/15/18

05/04/18

Awarded

06/19/18

04/12/17

11/30/17

01/18/19

12/10/18

05/29/18

Approved

03/19/19

12/30/22

01/14/19

01/08/19

Est Comp

 59%

 26%

 100%

 0%

 0%

 100%

%Time

 45%

 82%

 100%

 0%

 0%

 100%

% Work 

 

 

COMPLETED

 

SUSPENDED

COMPLETED

Message

04-1Q3804

04-2A4414

04-1G8704

04-0P6404

04-2A2514

04-1K7804

Contract 

  

HSNH-P152-(091)E

HSNH-P152-(094)E

  

HSST-P152-(095)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVE

118 HICKORY LN

5225 HELLYER AVE

2513 WYANDOTTE ST.

393 MORNING STAR DR

4600 NORTHGATE BLVD #100

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVENUE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

01/14/19

01/08/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

04-SCL-237-/.2

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

Fed Aid
Pgm Code

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

Description 

INSTALL MEDIAN BARRIER

REALIGNMENT OF NORTH BOUND OFFRAMP

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

COLD PLANE 3 INCHES OF EXISTING AC

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SANTA CLARA  CA 95050

SAN JOSE  CA 95138

OXNARD  CA 93035

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SAN JOSE, CA 95138

(408)327-7013

(408)574-1400

(805)984-3421

(408)259-7982

(408)574-1400

(408)574-1400

CHAHAL,HARPAL

NGUYEN, HUNG

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

Resident
Engineer

(510)867-6091

(408)254-5700

(510)867-6032

(510)867-4515

(408)210-8203

(650)738-3827

 $1,359,204

 $919,016

 $580,134

 $1,240,052

 $1,818,966

 $5,687,281

Bid + CCOs

 $1,297,996

 $915,057

 $307,168

 $996,637

 $1,760,718

 $5,434,006

Comp To  date

 $18,099

 $0

 $0

 $8,145

 $0

 $49,419

This Month

08/16/17

06/06/17

04/18/18

12/18/17

11/29/17

02/14/17

Awarded

09/07/17

07/18/17

05/18/18

02/09/18

01/18/18

03/15/17

Approved

01/31/19

12/26/18

12/23/18

03/24/22

02/28/20

08/22/18

Est Comp

 93%

 100%

 53%

 83%

 30%

 100%

%Time

 96%

 100%

 53%

 80%

 93%

 97%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

04-2J6604

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-2K5504

Contract 

SNHG-P237-(013)E

HSIM-280 -(147)E

HSIM- 280-(148)E

  

CIMG- 880-(082)E

ACNH-P035-(011)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

5225 HELLYER AVENUE

3600 HARBOR BLVD. #85

3172 SALEM DR

5225 HELLYER AVENUE #220

5225 HELLYER AVENUE, STE 220

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD.

HAYWARD, CA 94544

SAN JOSE, CA 95122

HAYWARD, CA 94545

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

01/30/19

12/27/18

01/22/19

Location
Storm Water
Plan
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04District

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

04-SM-1-4.2/4.2

Fed Aid

HA21

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

IN SAN MATEO COUNTY AT ELLIOT CREEK

AND AT FINNEY CREEK

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

Description 

REPLACE SEISMIC DAMPERS ON SFOBB

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

REPLACE PAVEMENT DELINEATIONS

INSTALL RSP, POLYURETHANE FOAM

STORM DAMAGE REPAIR

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

SPECIALIZED PAVEMENT MARKING,

INC.

JOSEPH J. ALBANESE, INC.

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

PLEASANTON  CA 94566

FAIRFIELD CA 94534

PLACENTIA  CA 92870

TUALATIN  OR 97062

SANTA CLARA  CA 95050

PLACENTIA  CA 92870

(925)461-1500

(707)704-9979

(714)646-3697

(503)885-0420

(408)727-5700

(714)646-3697

LAWRIN, THOMAS

BOAL, BRIAN

NIKZAD, ALI

INORI, DOUGLAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(510)867-4545

(510)714-7074

(510)867-6047

(650)333-4036

(650)222-7241

(650)222-7241

 $14,318,947

 $54,480,368

 $3,817,061

 $11,054,565

 $581,896

 $854,144

Bid + CCOs

 $4,931,830

 $45,051,951

 $0

 $10,951,547

 $0

 $892,317

Comp To  date

 $677,350

 $703,389

 $0

 $6,000

 $0

 $50,400

This Month

03/22/18

03/29/18

05/01/18

04/06/18

12/05/18

11/30/17

Awarded

04/17/18

04/02/18

05/18/18

05/03/18

01/02/19

12/18/17

Approved

02/05/20

08/07/19

05/31/19

02/22/19

02/28/19

Est Comp

 25%

 100%

 0%

 86%

 0%

 45%

%Time

 34%

 83%

 0%

 96%

 0%

 99%

% Work 

 

OVER RUN

 

 

SUSPENDED

 

Message

04-3G4424

04-013584

04-4H7514

04-0Q5304

04-0J2104

04-4G6504

Contract 

  

  

HSST-000C-(460)E

  

  

ACST-P001-(629)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

11095 SW INDUSTRIAL WAY STE A

851 MARTIN AVENUE

1324 LAWSON LN

171 BURMA ROAD, BLDG

#4

171 BURMA ROAD

1007 KNOX AVENUE

1700 S. AMPLETT

BLVD., STE 101

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN JOSE, CA 95122

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

Fed Aid

20.20.201

130

HE14

HM1

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

Description 

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL IRRIGATION SYS, HWY PLANTS

REHABILITATE PAVEMENT.

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

Type Of Work

YERBA BUENA ENGINEERING &

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

Contractor

SAN FRANCISCO, CA 94124

BENICIA  CA 94510

DAVIS CA 95616

SAN JOSE  CA 95138

VACAVILLE  CA 95688

SAN JOSE, CA 95136

(415)822-4400

(707)746-8028

(530)400-3943

(408)574-1400

(707)455-7033

 

BOOSHEHRI, FRED

DAVID, JOSE

SIMPSON, JOHN

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(650)738-3827

(510)867-4515

(650)738-3804

(650)738-3827

(650)222-7516

 $3,485,000

 $1,413,000

 $1,870,637

 $13,348,906

 $3,598,049

 $3,000

Bid + CCOs

 $1,397,871

 $985,125

 $1,673,050

 $12,124,359

 $1,557,231

 $0

Comp To  date

 $0

 $14,150

 $13,652

 $230,613

 $214,830

 $0

This Month

06/20/17

05/02/18

07/01/13

02/27/18

04/12/18

02/29/16

Awarded

06/20/17

05/29/18

08/07/13

03/20/18

05/03/18

02/29/16

Approved

03/31/19

03/31/19

10/16/19

02/28/19

04/30/19

Est Comp

 100%

 83%

 0%

 89%

 94%

 0%

%Time

 40%

 68%

 0%

 90%

 43%

 0%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

04-0P1604

04-1K6204

04-1123H4

04-4H2104

04-4G8504

04-1K5604

Contract 

  

  

SM-9790-(13 )

ACNH-P001-(630)E

ACNH-P001-(623)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVE

2990 BAY VISTA COURT, SUITE D

118 HICKORY LANE

5225 HELLYER AVE STE 220

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

2350 PAGE MILL ROAD

585 LINDA MAR BLVD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR,

PALO ALTO, CA 94304

PACIFICA, CA 94044

RICHMOND, CA 94804-4594

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY ON ROUTE 35  FROM

2 MILES SOUTH OF SOUTH JUNCTION ROUTE

92 TO ROUTE 92 AND IN MENLO PARK ON

ROUTE 109 FROM NOT

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

Description 

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

RUBBERIZED BONDED WEARING COURSE

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

CONSTRUCT SOLDIER PILE WALL

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

RGW CONSTRUCTION, INC.

Contractor

BENICIA, CA 94510

MCCLELLAN, CA 95652

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

LIVERMORE, CA 94551

(707)771-6782

(916)383-1756

(925)819-2960

(925)461-1500

(510)567-0630

(925)606-2400

BOOSHEHRI, FRED

LOWE, THOMAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(408)592-3423

(650)222-7241

(650)222-7241

(408)254-5703

(650)222-7516

 $5,985,000

 $1,912,364

 $435,000

 $4,305,407

 $850,000

 $1,975,000

Bid + CCOs

 $1,718,403

 $1,759,870

 $253,971

 $3,047,884

 $0

 $1,280,474

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/06/17

06/06/18

06/06/17

05/18/17

03/06/18

07/14/17

Awarded

04/06/17

06/25/18

06/06/17

05/18/17

03/06/18

07/14/17

Approved

03/31/19

10/10/18

06/30/18

12/31/18

02/28/19

02/28/19

Est Comp

 100%

 100%

 100%

 100%

 0%

 96%

%Time

 29%

 92%

 58%

 71%

 0%

 65%

% Work 

OVER RUN

 

OVER RUN

OVER RUN

 

 

Message

04-4K5504

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

Contract 

  

ACNH-X081-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

4522 PARKER AVE,BLVD 700 #350

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

6267 SOUTHFRONT ROAD

2350 PAGE MILL ROAD

1700 S. AMPHLETT BLVD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

585 LINDA MAR BLVD.

PALO ALTO, CA 94304

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-7.5/8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-280-9.4/0

Fed Aid

HA21

HE11

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

NEAR SAN MATEO, EAST OF ROUTE 35.

 A PROJECT IN SAN MATEO COUNTY ON

ROUTES 92,101 AND 280 AT FOUR

DIFFERENT LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

Description 

COLD PLANE AC PAVEMENT AND OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

IMPROVE TRACTION OF EXISTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

REPAIR PIPE SYSTEM AND BACKFILL

Type Of Work

GRANITE ROCK COMPANY

AMERICA PACIFIC CONSTRUCTION

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

RGW CONSTRUCTION, INC.

Contractor

SAN JOSE  CA 95138

EASTVALE  CA 92880

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

LIVERMORE, CA 94551

(408)574-1400

(559)577-9999

(408)574-1400

(510)538-5228

(650)259-9545

(925)606-2400

KOOS, CHARLES

LOWE, THOMAS

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

BOOSHEHRI, FRED

Resident
Engineer

(650)738-3828

(408)592-3423

(650)738-3828

(650)222-7529

(650)573-3831

(650)855-7777

 $4,279,450

 $281,730

 $3,147,466

 $3,994,397

 $43,755,022

 $810,461

Bid + CCOs

 $3,780,995

 $0

 $0

 $3,536,118

 $38,816,814

 $802,051

Comp To  date

 $25,364

 $0

 $0

 $94,629

 $617,611

 $1,100

This Month

05/22/18

11/19/18

11/05/18

09/19/17

02/10/17

06/24/15

Awarded

06/19/18

12/10/18

11/20/18

11/30/17

03/14/17

07/13/15

Approved

02/28/19

04/30/19

01/29/19

03/11/19

05/31/20

Est Comp

 91%

 0%

 0%

 98%

 93%

 76%

%Time

 88%

 0%

 0%

 89%

 86%

 98%

% Work 

 

SUSPENDED

 

 

 

 

Message

04-0P6504

04-0J1404

04-3J9004

04-3G3054

04-235654

04-4G5914

Contract 

ACNH-P092-(040)E

  

HSNH-X081-(032)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE #220

7161 CITRUS VALLEY AVE

5225 HELLYER AVENUE

11425 CULL CANYON ROAD

859 COWAN ROAD SUITE 3

6267 SOUTHFRONT ROAD

585 LINDA MAR BLVD

1700 SO. AMPHLETT

BLVD STE101

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

2350 PAGE MILL ROAD

PACIFICA, CA 94044

SAN MATEO, CA 94402

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

Fed Aid

20.20.201

130

20.20.201

130

HB1

HA21

Pgm Code

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY, IN VALLEJO, FROM

THE CARQUINEZ BRIDGE TOLL PLAZA TO

0.4 MILE WEST OF REDWOOD STREET

OVERCROSSING

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

Description 

REPLACE CULVERTS, CONSTRUCT RSP

TREAT BRIDGE DECKS WITH

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

MILL AND REPLACE WITH RHMA-OG

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

Type Of Work

REDWOOD ENGINEERING

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GORDON N BALL, INC.

GHILOTTI BROS., INC.

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

Contractor

REDWOOD CITY, CA 94063

BENICIA  CA 94510

ALAMO, CA 94507

SAN RAFAEL  CA 94901

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

(925)819-2960

(707)746-8028

(925)838-5675

(415)454-7011

(209)944-9565

(916)334-1221

WASHINGTON, MARCUS

TRAN, QUANG

SCHNEIDER, JOLIE

SCHNEIDER, JOLIE

AQUINO, NOEL

TRAN, QUANG

Resident
Engineer

(650)222-7516

(707)863-5121

(510)377-4171

(707)863-5122

(707)580-4429

(510)773-8499

 $841,075

 $2,644,044

 $644,000

 $6,543,447

 $6,755,096

 $5,721,637

Bid + CCOs

 $723,990

 $845,160

 $356,142

 $5,577,708

 $2,442,526

 $5,403,255

Comp To  date

 $0

 $0

 $0

 $4,389

 $575,945

 $1,900

This Month

06/01/17

06/11/18

08/16/17

06/11/18

06/20/18

01/20/17

Awarded

06/01/17

06/28/18

08/16/17

07/09/18

07/13/18

02/06/17

Approved

06/30/18

02/08/19

01/11/19

02/22/19

09/26/19

05/22/19

Est Comp

 98%

 75%

 100%

 68%

 29%

 100%

%Time

 86%

 32%

 100%

 85%

 36%

 94%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-4A1104

04-4G5104

Contract 

  

  

  

ACIM- 080-(372)E

HSIM- 080-(371)E

ACIM-080 -(368)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2336 EL CAMINO REAL

2990 BAY VISTA COURT, SUITE D

333 CAMILLE AVE.

525 JACOBY STREET

PO BOX 30550

6413 32ND STREET

585 LINDA MAR BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

01/14/19

Location
Storm Water
Plan
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04District

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-15.5/16

04-SON-12-17.7/18.2

04-SON-12-19.0/28

Fed Aid

HM

HB5

20.20.201

130

Pgm Code

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE RESURFACING

REPAIR FIRED DAMAGE RETAINING WALL.

CONSTRUCT FOLLOW-UP LANDSCAPING.

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

R N R CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

Contractor

MCCLELLAN, CA  95652

SACRAMENTO  CA 95828

UKIAH CA 95482

HERCULES, CA 94547

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

(916)383-1756

(916)379-0957

(707)467-4100

(510)741-9226

(415)454-7011

 

RASTEGARPOUR, HAMED

SCHNEIDER, JOLIE

BRAJNIKOFF, LEONARD

SIMPSON, JOHN

BRAJNIKOFF, LEONARD

DUNCAN, RICHARD

Resident
Engineer

(707)863-5119

(510)377-4171

(707)249-7557

(510)867-4515

(707)249-7557

(510)812-6444

 $9,862,639

 $5,277,800

 $639,919

 $2,204,675

 $4,866,366

 $7,365,000

Bid + CCOs

 $9,652,059

 $5,387,127

 $503,137

 $1,816,346

 $3,113,897

 $4,173,626

Comp To  date

 $0

 $0

 $4,800

 $17,658

 $56,850

 $0

This Month

05/17/18

02/01/17

06/28/18

12/15/16

12/06/17

10/17/17

Awarded

05/31/18

02/27/17

07/17/18

01/11/17

01/04/18

10/17/17

Approved

02/07/19

01/11/19

11/15/19

08/08/21

03/20/19

12/20/18

Est Comp

 75%

 100%

 100%

 0%

 60%

 89%

%Time

 97%

 100%

 80%

 0%

 65%

 57%

% Work 

 

COMPLETED

OVER RUN

PLANT EST

SATIS

 

 

Message

04-3K6704

04-4G4504

04-1J7504

04-264H64

04-4G2204

04-0Q9004

Contract 

  

ACIM- 780-(369)E

ACST-P001-(636)E

ACNH-PQ10-(273)N

SNHG-P012-(124)E

  

  

--()

--()

NHP0-12 1-(0E)

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

4522 PARKER AVE. BLDG 700 #35

8589 THYS COURT

1324 S STATE STREET

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 94501

PETALUMA, CA 94954

Accepted

01/14/19

Location
Storm Water
Plan
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04District

04-SON-37-.3/.3

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-11.0/1.1

Fed Aid

HB1

20.20.201

130

Pgm Code

IN SONOMA COUNTY NEAR NOVATO AT THE

EAST APPROACH OF PETALUMA RIVER

BRIDGE.

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY, NEAR JENNER, AT 1.1

MILEEAST OF ROUTE 1

Description 

SETTLEMENT RESTORATION

REHABILITATION ROADWAY.

UPGRADE LUMINARIES, ROADSIGN, HMA

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

CONSTRUCT RSP AND SHEETPILE WALL

Type Of Work

O.C. JONES & SONS, INC.

DESILVA GATES COSNTRUCTION

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

Contractor

BERKELEY  CA 94710

DUBLIN  CA 94568

SAN RAFAEL  CA 94901

ALAMO  CA 94507

SANTA ROSA  CA 95407

ALAMO, CA 94507

(510)526-3424

(925)829-9220

(415)454-7011

(925)838-5675

(707)585-1221

(925)838-5675

BRAJNIKOFF, LEONARD

PERALTA, MARIANNE

PERALTA, MARIANNE

STREATER, HAL

LEONARD, BRAJNIKOFF

Resident
Engineer

 

(707)566-7557

(707)249-9604

(310)210-0086

(707)249-9601

(707)249-7557

 $1,047,888

 $56,881,951

 $983,000

 $1,539,970

 $27,740,339

 $589,107

Bid + CCOs

 $0

 $56,756,580

 $967,099

 $775,901

 $14,488,271

 $166,718

Comp To  date

 $0

 $518,570

 $0

 $180,030

 $404,585

 $0

This Month

12/12/18

03/03/17

11/09/17

09/19/18

04/09/18

10/08/18

Awarded

01/09/19

03/24/17

11/30/17

10/08/18

04/27/18

10/08/18

Approved

01/30/19

01/10/19

03/06/19

06/12/19

03/01/19

Est Comp

 0%

 88%

 39%

 48%

 41%

 33%

%Time

 0%

 100%

 95%

 50%

 52%

 28%

% Work 

 

 

 

 

 

 

Message

04-2J5004

04-0J6404

04-4G4804

04-2J5504

04-2640N4

04-2Q8104

Contract 

  

ACNH-Q101-(307)E

HSNH-Q101-(315)E

ACNH-Q101-(337)E

PL16-6204-(127)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

11555 DUBLIN BLVD.

525 JACOBY STREET

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

4030 OCCIDENTAL ROD.,

SUITE A

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

SANTA ROSA, CA 95401-

5801

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

04District

 $9,747,920 $746,987,873 $1,091,797,273

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-VAR--/0

Fed Aid

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

COLD PLANE AC PAVEMENT AND PLACE

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

NIPOMO, CA 93444-9222

(707)542-4862

(707)585-1221

(707)876-3410

(707)585-1221

(805)929-5070

DUNCAN, RICHARD

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

RUZIC, JOHN

Resident
Engineer

(510)812-6444

(510)812-6444

(707)249-9601

(510)867-4515

(510)812-6336

 $2,402,964

 $2,866,774

 $1,575,000

 $1,979,746

 $1,198,077

Bid + CCOs

 $2,566,453

 $2,960,297

 $1,250,950

 $1,821,374

 $1,098,046

Comp To  date

 $0

 $0

 $0

 $857

 $0

This Month

06/04/18

06/13/17

05/02/17

10/04/12

01/09/18

Awarded

06/25/18

06/30/17

05/02/17

11/06/12

02/02/18

Approved

03/15/19

12/20/18

01/07/19

07/26/19

12/19/18

Est Comp

 89%

 100%

 100%

 0%

 82%

%Time

 99%

 100%

 79%

 0%

 90%

% Work 

 

OVER RUN

OVER RUN

PLANT EST

SATIS

COMPLETED

Message

04-3K6104

04-3J4904

04-4K9604

04-283824

04-0J0004

Contract 

  

  

  

ACHS-P116-(044)E

ACHS-000C-(459)E

  

  

  

P-    -( )

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

SWPPP

  

360 SUTTON PLACE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

522 LINDON LANE

1009 CLEGG CT., SUITE

G

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

3401 REGATTA BLVD.

3401 REGATTA BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

01/18/19

Location
Storm Water
Plan
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05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-47.0/58

05-MON-1-58.3/59.8

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

HB1

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

IN MONTEREY COUNTY NORTH OF BIG SUR

FROM 1 MILE SOUTH OF THE BIXBY CREEK

BRIDGE TO 0.25 MILES SOUTH OF THE

ROCKY CREEK BRIDGE

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

SHOULDER WIDENING, GUARDRAIL

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

WATSONVILLE CA 95077

WATSONVILLE  CA 95076

(925)552-8253

 

(707)746-8028

 

 

(831)763-6100

SILVA, RICK

TYLER LAVERING

SILVA, RICK

DUSSELL, PATRICK

PAT DUSSELL

Resident
Engineer

 

(805)927-4559

(831)375-1621

(805)927-4559

(831)663-8966

(831)246-1166

 $3,047,797

 $83,985,000

 $3,427,736

 $5,485,000

 $2,485,000

 $3,108,699

Bid + CCOs

 $0

 $70,325,385

 $2,937,417

 $5,363,301

 $2,232,559

 $0

Comp To  date

 $0

 $0

 $12,890

 $0

 $0

 $0

This Month

10/02/18

01/15/17

04/12/18

03/17/17

03/03/17

12/07/18

Awarded

10/25/18

01/19/17

05/16/18

03/17/17

03/03/17

01/09/19

Approved

01/30/19

03/06/19

01/30/19

01/30/19

Est Comp

 0%

 53%

 79%

 100%

 100%

 0%

%Time

 0%

 84%

 84%

 98%

 90%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J3204

05-1A0004

Contract 

B1ST-P001-(643)E

  

  

  

  

HSST-P001-(647)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, SUITE 25

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

PO BOX 50001

580 WEST BEACH STREET

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 SALINAS HWY

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-MON-1-59.9/85.1

05-MON-1-72.2/81.1

05-MON-1-247.0/24.7

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

Fed Aid

HM

HA25

20.20.201

130

HB1

HB4N

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

AT LOPEZ POINT, INSTALL CIPP LINER IN

60" CMP CULVERT, REPAIR HEADWALLS,

RESTORE ROADWAY AND PROVIDE TRAFFIC

CONTROL DIRS EFA 05A2

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

Description 

TREAT BRIDGE DECK, REPLACE BRIDGE

ROADSIDE SAFETY IMPROVEMENTS

INSTALL CIPP LINER & REPAIR ROADWAY

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

ROBERT J FRANK CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

Contractor

TEMPE  AZ 85282

WATSONVILLE  CA 95076

REDDING, CA  96003

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

(602)437-1711

(831)763-6100

 

(408)327-7013

(707)443-6371

(951)710-1000

BERTHA ROMAN

BERTHA ROMAN

WILSON, JENNIFER

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

Resident
Engineer

(831)998-1405

(831)427-4706

(831)427-4706

(831)375-1621

(831)375-1621

(831)588-1439

 $925,925

 $3,009,219

 $299,000

 $3,156,885

 $3,772,472

 $1,562,447

Bid + CCOs

 $0

 $2,938,147

 $0

 $2,803,672

 $3,742,325

 $736,720

Comp To  date

 $0

 $11,239

 $0

 $66,499

 $0

 $0

This Month

12/27/18

03/29/18

06/05/18

02/13/18

02/01/18

02/14/18

Awarded

01/25/19

04/20/18

06/22/18

03/12/18

02/22/18

03/05/18

Approved

01/31/19

06/01/19

01/20/19

01/20/19

02/21/19

Est Comp

 0%

 51%

 0%

 100%

 100%

 72%

%Time

 0%

 98%

 0%

 93%

 94%

 47%

% Work 

 

 

 

 

 

SUSPENDED

Message

05-1J4904

05-1C9904

05-1K1904

05-1G4504

05-1H3804

05-0N1904

Contract 

  

ACNH-X053-(030)E

  

SNHG-P068-(026)E

  

ACNH-P068-(025)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

580 WEST BEACH STREET

2806 TARMAC ROAD

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET STE

E

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 96003

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 58
01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-MON-68-17.4/18

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-15.6/0

Fed Aid

HA21

HA22

HB1

HM

HA21

Pgm Code

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

ON ROUTE 101 IN MONTEREY COUNTY IN

THE CITY OF SALINAS BETWEEN EAST

MARKET STREET OVERCROSSING AND 0.3

MILES SOUTH OF RUSSELL/ESPI

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

ON ROUTE 1 IN SANTA BARBARA COUNTY

NEAR LOMPOC AT THE SALSIPUEDES CREEK

BRIDGE (NO. 51-0095)

Description 

BRIDGE WIDENING

ROADWAY REHABILITATION

LANDSCAPE MITIGATION

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

BRIDGE REPLACEMENT

Type Of Work

VIKING CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

CALPORTLAND COMPANY

Contractor

RANCHO CORDOVA  CA 95741

SAN JOSE  CA 95138

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA MARIA  CA 93454

(916)852-5530

(408)574-1400

(408)259-7982

(530)949-5631

(408)574-1400

(805)345-3581

TYLER LAVERING

SANTIAGO GARCIA

BRAR, BALJINDER

FARSHAD KESHAVARZI

Resident
Engineer

(831)375-7804

 

(831)455-5466

(805)610-8215

(831)588-1439

 

 $18,469,280

 $36,776,046

 $2,459,538

 $803,803

 $1,893,347

 $5,550,226

Bid + CCOs

 $17,582,634

 $0

 $1,686,612

 $101,920

 $1,942,489

 $0

Comp To  date

 $84,028

 $0

 $33,840

 $57,689

 $0

 $0

This Month

01/22/16

12/13/18

04/04/17

04/06/18

03/12/18

12/14/18

Awarded

02/12/16

01/07/19

04/26/17

05/16/18

04/03/18

01/09/19

Approved

03/25/20

03/07/19

06/24/19

12/17/18

Est Comp

 63%

 0%

 93%

 19%

 66%

 0%

%Time

 95%

 0%

 68%

 13%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

05-0F7004

05-1C8904

05-0161H4

05-1G9104

05-1J2804

05-0A0504

Contract 

NHP-P068-(024)E

B1NH-Q101-(342)E

ACNH-Q101-(311)E

SSTG-000C-(471)E

ACNH-P156-(022)E

B1NH-P001-(641)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1508

5225 HELLYER AVENUE STE 220

3172 SALEM DR

PO BOX 141

5225 HELLYER AVE STE 220

1625 E DONOVAN RD

1529 HWY 68

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

MONTEREY, CA 93640

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

Fed Aid

HA22

HE11

HA25

20.20.201

130

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT VARIOUS LOCATIONS FROM

STATE STREET UNDERCROSSING TO

CARRILLO STREET UNDERSCROSSING

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

Description 

PAVEMENT PRESERVATION

RECONSTRUCT INTERCHANGES (2) AND

REHABILITATE PUMP HOUSE - 3

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

Type Of Work

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY, INC.

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

Contractor

SANTA MARIA  CA 93454

SYLMAR  CA 91342

REDDING  CA 96002

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

SONORA  CA 95370

(805)345-3581

(818)362-9200

(530)223-5937

(805)964-9951

 

(209)743-4911

MURDOCK, KEVIN

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

CURTIS JOHNSON

Resident
Engineer

(805)441-8439

(805)698-2393

 

(805)684-0015

(805)692-6762

(805)748-5218

 $15,948,294

 $56,717,987

 $1,087,930

 $2,068,724

 $485,000

 $487,433

Bid + CCOs

 $14,022,021

 $36,077,616

 $0

 $2,132,975

 $127,589

 $387,045

Comp To  date

 $443,930

 $1,260,356

 $0

 $6,657

 $0

 $0

This Month

04/05/18

06/20/16

11/02/18

08/17/17

12/16/17

02/16/18

Awarded

04/25/18

07/15/16

12/17/18

08/29/17

12/18/17

04/03/18

Approved

02/21/19

01/27/20

07/03/19

02/28/19

10/17/21

Est Comp

 83%

 42%

 0%

 70%

 100%

 0%

%Time

 89%

 64%

 0%

 97%

 98%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

05-1F7104

05-4482U4

05-1H2904

05-1C9704

05-1J6204

05-0G0714

Contract 

ACNH-P001-(632)E

NHP-Q101-(290)E

  

ACNH-Q101-(319)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN RD

13170 TELFAIR AVE

3710 ELECTRO WAY

5335 DEBBIE RD

580 WEST BEACH STREET

393 MORNING STAR DR

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

3690 SANTA CLAUS LN.

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

GOLETA, CA 93117

CARPINTERIA, CA 93014

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SBT-25-25.9/26.3

Fed Aid

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

HE13

HB1

Pgm Code

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM 0.8 MILE EAST OF CEBADA CANYON

ROAD TO 0.4 MILE EAST OF TULAROSA

ROAD AND AT HAPGOOD ROAD

IN SAN BENITO COUNTY, FROM LA GLORIA

ROAD AND TO THE NORTH  ENTRANCE TO

THE CALIFORNIA DEPARTMENT OF FORESTRY

COMPOUND

Description 

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PLANTING MITIGATION

SUPERELEVATION ADJUSTMENT AND

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

CCFG CONSTRUCTION

GRANITE ROCK COMPANY

Contractor

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

SONORA  CA 95370

SAN JOSE  CA 95138

 

 

 

(805)963-3553

(209)743-4911

(408)574-1400

KLINE, JASON

BRANDT, ANDREW

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

Resident
Engineer

(805)684-0015

(805)692-6762

(805)692-6762

(805)692-6759

 

 

 $25,985,000

 $5,985,000

 $19,985,000

 $9,976,000

 $520,033

 $1,788,690

Bid + CCOs

 $18,546,219

 $4,197,739

 $4,240,300

 $1,974,238

 $236,073

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $132,203

 $0

This Month

01/09/18

01/09/18

01/09/18

02/20/18

08/31/18

11/09/18

Awarded

01/11/18

01/11/18

02/06/18

02/27/18

11/08/18

01/09/19

Approved

03/20/19

02/28/19

02/25/19

02/15/19

04/18/22

Est Comp

 100%

 100%

 100%

 35%

 31%

 0%

%Time

 71%

 99%

 21%

 20%

 45%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

05-1J6304

05-1J6404

05-1J6604

05-1J6704

05-0C6414

05-1C2604

Contract 

  

  

  

  

  

HSST-P025-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

585 WEST BEACH STREET

1625 E DONOVAN RD

13170 TELFAIR AVE

PO BOX 4640

393 MORNING STAR DR

5225 HELLYER AVENUE

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

CARPINTERIA, CA 93013

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-SBT-25-49.7/52.4

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-22.1/23.8

05-SCR-9-/0

Fed Aid

HB1

20.20.201

.30

20.20.201

130

20.201201

130

HB1

20.20.201

130

Pgm Code

IN SAN BENITO COUNTY IN HOLLISTER

FROM SUNNYSLOPE/TRES PINOS RD TO SAN

FELIPE RD

HIGHWAY 1 AT WADDELL BLUFFS

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY ABOUT 6.2 MILES

NORTH OF BOULDER CREEK FROM 5.0 MILES

TO 3.3 MILES SOUTH OF  ROUTE 35

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

Description 

ROADWAY SAFETY IMPROVEMENTS

CLEAR & HAUL SLIDE DEBRIS &

ADDITONAL WORK

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

GUARDRAIL, SHOULDER PAVING, RUMBLE

REPAIR DRAINAGE & RESTORE ROADWAY

Type Of Work

GRANITE ROCK COMPANY

ROBERT J FRANK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE CONSTRUCTION COMPANY

PRECISION GRADE INC

Contractor

SAN JOSE  CA 95138

REDDING, CA 96003

WATSONVILLE, CA  95076

ALAMO, CA  94507

WATSONVILLE CA 95076

SAN JUAN BAUTISTA, CA

95045

(408)574-1400

 

 

 

(831)763-6100

 

ROMAN, BERTHA

BEACH, KATIE

BEACH, KATIE

BEACH, KATIE

Resident
Engineer

 

(831)427-4706

(831)455-5707

(831)427-4706

 

(831)427-4706

 $5,921,696

 $299,000

 $7,985,000

 $4,320,000

 $3,742,113

 $299,000

Bid + CCOs

 $0

 $115,000

 $7,504,389

 $3,346,674

 $0

 $166,017

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/14/18

06/05/18

01/24/17

09/06/17

11/27/18

06/01/18

Awarded

12/10/18

06/26/18

01/24/17

09/06/17

12/19/18

06/04/18

Approved

01/31/19

01/31/19

01/31/19

12/31/18

Est Comp

 0%

 83%

 100%

 100%

 0%

 90%

%Time

 0%

 38%

 94%

 77%

 0%

 56%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

05-1F4304

05-1K2304

05-1H7904

05-1J4004

05-1C6504

05-1K1704

Contract 

HSNH-P025-(032)E

  

  

  

SSTG-S009-(025)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

2806 TARMAC ROAD

580 WEST BEACH STREET

333 CAMILLE AVE

580 W BEACH STREET

PO BOX 90

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-SCR-17-.7/1.4

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SCR-152-1.3/2

Fed Aid

HA22

20.20.201

130

HB1

HB1

HB71

Pgm Code

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

IN AND NEAR SCOTTS VALLEY FROM 0.6

MILE NORTH OF GRANITE CREEK ROAD OC

TO SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM WAGNER AVENUE TO

HOLOHAN ROAD

Description 

STORM WATER MITIGATION

PAVEMENT PRESERVATION (CAPM)

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

ADA COMPLIANCE

Type Of Work

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN JOSE, CA 95138

SANTA CLARA CA 95054

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95138

SAN JOSE, CA 95138

SANTA CLARA CA 95054

(408)574-1400

(408)327-7000

 

(408)574-1400

(408)574-1400

(831)763-6100

SANTIAGO GARCIA

PORR, DEVIN

RODGER JOHNSON

ROMAN, BERTHA

Resident
Engineer

(831)455-5466

 

(831)427-4706

(831)455-5707

(831)455-5707

 

 $5,823,441

 $13,515,217

 $5,333,509

 $2,321,191

 $5,164,554

 $1,535,977

Bid + CCOs

 $5,688,048

 $0

 $4,309,261

 $2,027,996

 $5,006,999

 $0

Comp To  date

 $25,985

 $0

 $0

 $99,630

 $0

 $0

This Month

09/30/16

11/29/18

02/17/17

06/22/18

07/21/15

11/29/18

Awarded

10/28/16

12/19/18

02/17/17

07/13/18

08/07/15

12/19/18

Approved

06/19/19

01/31/19

01/31/19

07/19/18

Est Comp

 49%

 0%

 100%

 56%

 100%

 0%

%Time

 94%

 0%

 81%

 85%

 100%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

05-0Q6004

05-1F7604

05-1J1204

05-1F3504

05-0T5404

05-1E0204

Contract 

ACNH-PP01-(112)E

B1NH-P017-(114)E

  

HSST-S129-(018)E

HSST-PG  -(129) 

  

--()

--()

  

--()

6E--()

  

  

  

  

  

--()

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

714 COMSTOCK STREET

2121 ARDMORE RD

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

715 COMSTOCK ST

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

05-SLO-1-/28.8

05-SLO-1-/0

05-SLO-41-11.3/16

Fed Aid

HM

HA22

HA42

HM

20.20.201

130

HM

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 2

MILES SOUTH OF MORRO BAY FROM

EDUCATION DRIVE TO SAN LUISITO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SB & SLO COUNTIES AT VARIOUS

LOCATIONS ON ROUTES 001,101,135,166 &

246. REPAIR DRAINAGE FACILITIES DIRS

EFA 05A2097

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

Description 

AC OVERLAY-RHMA (OPEN GRADED)

PAVEMENT PRESERVATION

LANDSCAPE PLANTING AND WETLAND

TREAT BRIDGE DECK, REPLACE BRIDGE

REPAIR DRAINAGE FACILITES

AC OVERLAY-RHMA (OPEN GRADED)

Type Of Work

CALPORTLAND COMPANY

CALPORTLAND COMPANY

EMPIRE LANDSCAPING INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

SOUZA CONSTRUCTION INC

CALPORTLAND CONSTRUCTION

Contractor

SANTA MARIA  CA 93454

SANTA MARIA  CA 93454

DAVIS  CA 95616

RANCHO CUCAMONGA  CA 91730

SAN LUIS OBISPO, CA 93403

SANTA MARIA  CA 93456

(805)345-3581

(805)345-3581

(530)400-3943

(909)944-1037

 

(805)345-3581

SILVA,RICK

MURDOCK, KEVIN

SILVA, RICK

Resident
Engineer

 

 

(805)471-2102

 

(805)922-1611

(805)471-2102

 $1,184,463

 $9,998,955

 $2,187,135

 $968,044

 $299,000

 $3,917,688

Bid + CCOs

 $0

 $0

 $1,218,512

 $0

 $312,125

 $3,772,227

Comp To  date

 $0

 $0

 $15,600

 $0

 $0

 $0

This Month

01/07/19

09/27/18

06/11/18

12/18/18

06/05/18

02/22/18

Awarded

01/30/19

10/22/18

06/28/18

01/09/19

06/16/18

03/19/18

Approved

04/01/22

03/19/19

12/27/18

Est Comp

 0%

 0%

 25%

 0%

 30%

 100%

%Time

 0%

 0%

 56%

 0%

 99%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

05-1J2704

05-1G1404

05-492824

05-1J5604

05-1K1804

05-1J2604

Contract 

  

B1ST-P001-(642)E

ACST-S001-(638)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN RD

1625 E DONOVAN ROAD

PO BOX 35

10641 FULTON COURT

PO BOX 3810

P.O. BOX 1280

775 ARLINGTON ST.

2053 PREISKER LANE

STE E

775 ARLINGTON ST.

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

CAMBRAI, CA 93428

Accepted

12/28/18

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

05District

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

Fed Aid

HM

HE13

HM

HA21

HM

Pgm Code

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN PISMO AT

PISMO CREEK BRIDGE (BR 49-0015K)

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

Description 

SEAL BRIDGE DECK WITH METHACRYLATE

HMA OVERLAY RHMA-G (BWC)

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

REPAIR CHANNEL PAVING

MILL AND OVERLAY WITH RUBBERIZED

Type Of Work

STOUDENMIRE CORPORATION

GRIFFITH COMPANY

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

ATASCADERO, CA 93422

BAKERSFIELD  CA 93308

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

VACAVILLE  CA 95688

ARROYO GRANDE, CA 93420

(805)461-1454

(661)392-6640

(925)932-7900

(805)473-3016

(707)455-7033

(805)473-3000

DEANDA, ANTHONY

NORRIS, AMY

NORRIS, AMY

LILIAN BENNETZEN

KEVIN MURDOCK

Resident
Engineer

(805)542-4765

(805)550-1306

(805)550-1306

(805)748-6095

 

(805)748-6095

 $295,245

 $4,167,503

 $44,316,316

 $7,264,042

 $2,345,678

 $7,046,574

Bid + CCOs

 $195,324

 $4,021,890

 $44,068,502

 $4,505,155

 $0

 $7,790,835

Comp To  date

 $0

 $35,381

 $73,913

 $377,833

 $0

 $0

This Month

03/14/16

06/13/18

02/10/16

03/19/18

11/20/18

03/08/18

Awarded

04/07/16

06/28/18

02/25/16

04/11/18

12/19/18

03/29/18

Approved

09/16/16

01/23/19

04/09/19

01/22/19

12/13/18

Est Comp

 77%

 93%

 88%

 99%

 0%

 100%

%Time

 71%

 97%

 98%

 62%

 0%

 97%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1C3704

05-1J3004

Contract 

  

ACNH-P046-(056)E

  

  

B1NH-Q101-(340)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

7536 MORRO ROAD

1128 CARRIER PARKWAY AVENUE

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

4950 ALLISON PARKWAY, SUITE A

398 SUNRISE TERRACE

2053 PREISKER LANE,

SUITE E

102 S WHITLEY GARDENS

DRIVE

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STEE

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

Accepted

Location
Storm Water
Plan
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05District

 $3,691,917 $316,585,894 $522,972,868

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

Fed Aid

HA22

HB1

HM

Pgm Code

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

IN SAN LUIS OBISPO COUNTY ABOUT 35

MILES EAST OF SANTA MARIA FROM 0.3

MILE WEST OF CARRIZO CANYON BRIDGE TO

CUYAMA RIVER BRIDGE

Description 

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

COLD IN-PLACE RECYCLING & RHMA

Type Of Work

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

Contractor

SYLMAR  CA 91342

REDDING CA 96002

SANTA MARIA  CA 93454

(818)362-9200

(530)949-5631

(805)345-3581

BORRELLI, ANDREW

DAVID BALLENTINE

Resident
Engineer

(805)331-3023

(805)688-5920

 

 $55,989,173

 $426,751

 $5,053,092

Bid + CCOs

 $28,174,940

 $27,004

 $0

Comp To  date

 $927,760

 $26,484

 $0

This Month

11/16/16

05/23/18

12/12/18

Awarded

12/09/16

07/17/18

01/09/19

Approved

07/11/19

04/11/19

Est Comp

 79%

 54%

 0%

%Time

 50%

 6%

 0%

% Work 

 

 

 

Message

05-0G0404

05-1G9004

05-1J2504

Contract 

ACNH-PQ10-(306)E

SSTG-000C-(472)E

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

13170 TELFAIR AVE

1700 E CYPRESS AVE

1625 E DONOVAN ROAD

3230 RIVERSIDE AVE,

#130

270 E HWY 246 SUITE

203

PASO ROBLES, CA 93446

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-21.0/31

06-FRE-41-22.8/23.6

06-FRE-41-33.1/33.4

06-FRE-43-/7.3

06-FRE-99-.4/30.5

06-FRE-99-16.0/0

Fed Aid

HA22

HM1

HA21

HB1

HM1

HB4N

Pgm Code

IN FRESNO COUNTY ON I-5 FROM

TUOLUMNE AVE OC TO 1.0 MI. NORTH OF

RTE 33/5 SEPARATION

ON FRE 41, 168, AND 180 AT 28 BRIDGES

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO COUNTY IN AND NEAR SELMA

FROM KINGS COUNTY LINE TO MOUNTAIN

VIEW AVE.

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

Description 

PAVEMENT PRESERVATION (CAPM)

CONCRETE OVERLAY/JOINT & DECK SEALS

BRIDGE SEISMIC RETROFIT

CONSTRUCT CENTER LINE AND SHOULDER

BRIDGE DECK OVERLAYS & JOINT SEALS

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

VIKING CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

DAWSON-MAULDIN

CONSTRUCTION,INC.

Contractor

FRESNO  CA 93706

TEMPE  AZ 85282

RANCHO CORDOVA  CA 95742

MADERA  CA 93636

SACRAMENTO  CA 95834

HUNTINGTON BEACH  CA 92615

(559)441-5700

(602)437-1711

(916)852-5530

(559)431-0317

(916)283-9950

(714)378-1533

MOHAMMAD SAMIMI

MARK MENGONI

CRUZ, CARY

MOHAMMAD SAMIMI

DONALD HIURA

Resident
Engineer

 

(559)243-3814

(559)243-3543

(559)243-3881

(559)243-3814

(559)341-2795

 $12,295,753

 $2,420,261

 $4,313,475

 $535,469

 $5,590,653

 $1,093,780

Bid + CCOs

 $0

 $1,004,287

 $4,208,916

 $0

 $110,300

 $767,776

Comp To  date

 $0

 $0

 $231,886

 $0

 $0

 $0

This Month

09/26/18

06/01/18

10/13/16

11/19/18

06/11/18

05/30/18

Awarded

10/22/18

07/09/18

11/03/16

12/10/18

07/16/18

06/25/18

Approved

04/08/19

05/19/19

02/20/19

06/27/19

01/15/19

Est Comp

 0%

 82%

 49%

 0%

 42%

 34%

%Time

 0%

 40%

 94%

 0%

 2%

 69%

% Work 

 

 

 

 

 

 

Message

06-0U0804

06-0V4704

06-0N9904

06-0V9804

06-0V4604

06-0V5604

Contract 

B1IM-005 -(151)E

  

NHP-P041-(599)E

SSTG-P043-(049)E

  

ACNH-P099-(619)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1310 W. 23RD STREET

11315 SUNRISE GOLD CIR. #A

40434 BRICKYARD DR.

4600 NORTHGATE BLVD., STE 100

P.O. BOX 8397

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-168-11.7/T30

06-FRE-168-36.0/65.9

Fed Aid

HM1

HB4N

HM1

HB1

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY FROM SHEPHERD AVENUE

TO AUBERRY AND TOLLHOUSE  ROAD

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

Description 

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

CONSTRUCT CENTER LINE RUMBLE STRIPS

HMA RESURFACING AND REHAB CULVERTS

Type Of Work

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

CENTRAL STRIPING SERVICE, INC.

CAL VALLEY CONSTRUCTION

Contractor

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

RANCHO CORDOVA  CA 95742

FRESNO  CA 93722

(661)392-6640

(818)362-9200

(559)441-5700

(714)378-1533

(916)635-5175

(559)274-0300

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

Resident
Engineer

(559)243-3881

(559)259-2081

(559)246-9536

(559)243-3543

 

(559)243-3543

 $5,419,203

 $4,003,161

 $134,906,965

 $2,876,107

 $747,800

 $14,959,679

Bid + CCOs

 $4,556,060

 $3,651,525

 $129,513,154

 $516,201

 $0

 $1,380,956

Comp To  date

 $0

 $103,120

 $646,589

 $273,166

 $0

 $26,023

This Month

03/06/18

08/08/17

06/30/16

09/05/18

01/02/19

08/24/18

Awarded

03/19/18

08/29/17

07/25/16

09/25/18

01/23/19

09/20/18

Approved

10/09/18

02/05/19

01/24/19

05/02/19

06/28/19

Est Comp

 80%

 40%

 92%

 32%

 0%

 21%

%Time

 84%

 90%

 95%

 18%

 0%

 9%

% Work 

 

 

 

 

 

 

Message

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V3204

06-0U09U4

Contract 

  

ACNH-P099-(613)E

  

ACNH-P099-(621)E

SSTG-S168-(065)E

B1ST-S168-(064)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

3489 LUYUNG DR

5125 N GATES AVE #102

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-15.8/0

06-KER-5-54.1/0

Fed Aid

HE14

HE14

HA23

HA26

Pgm Code

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

NEAR HURON ON ROUTE 269 FROM 1.1 MILE

NORTH OF PALMER AVENUE TO 0.4 MILES

SOUTH OF ROUTE 198

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY NEAR GRAPEVINE AT

CALIFORNIA AQUEDUCT

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

Description 

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

CONSTRUCT NEW BRIDGE & RAISE GRADE

WIRE THEFT RESTORATION

IMPROVE LOAD RATING

UPGRADE WATER AND WASTE WATER

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

STURGEON ELECTRIC CALIFORNIA,

LLC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MERCER FRASER COMPANY

Contractor

HERCULES  CA 94547

SYLMAR  CA 91342

FRESNO CA 93725

CHINO  CA 91710

IRVINE  CA 92606

EUREKA  CA 95502

(510)741-9226

(818)362-9200

(559)813-3100

(909)536-8693

(949)252-0441

(707)443-6371

HAIDAR HADDADIN

HADDADIN, HAIDAR

DADAWALLA, DIN

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(559)897-7223

(559)243-3856

(559)417-5927

(661)391-4766

 

(661)391-4766

 $4,058,312

 $54,380,197

 $14,499,704

 $12,186,475

 $1,767,943

 $2,369,350

Bid + CCOs

 $3,853,884

 $27,388,686

 $0

 $10,148,913

 $0

 $0

Comp To  date

 $0

 $675,008

 $0

 $467,383

 $0

 $0

This Month

03/19/15

04/05/17

11/02/18

08/08/17

12/20/18

06/22/18

Awarded

06/22/15

04/26/17

11/30/18

08/29/17

01/15/19

07/17/18

Approved

10/15/19

09/10/19

01/17/20

03/01/19

09/11/19

Est Comp

 42%

 68%

 0%

 89%

 0%

 0%

%Time

 94%

 50%

 0%

 83%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q2104

06-342534

06-394604

06-0S6104

06-0W4604

06-0Q6204

Contract 

  

ACNH-S180-(059)E

ACST-P269-(013)E

  

B1IM- 005-(202)E

ACIM- 005-(198)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

5771 S TOYOTA AVE

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE WES

PO BOX 1006

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD.

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIED, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-14-16.6/0

06-KER-43-.1/.5

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

Fed Aid

HA12

HB1

HE13

HA21

HA22

HA22

Pgm Code

IN MOJAVE AT THE MOJAVE MAINTENANCE

STATION - L5713

IN KERN COUNTY ON ROUTE 43 FROM

ROUTE 119 TO 0.4 MILE NORTH OF ROUTE

119 & ON ROUTE 119 FROM 0.4 MILE WEST

OF ROUTE 43 TO 0.3 MIL

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

Description 

UPGRADE FACILITY

INTERSECTION IMPROVEMENTS

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

Type Of Work

JAMES E. THOMPSON, INC., DBA

JTS CONSTRUCTION

GRANITE CONSTRUCTION CO.

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

Contractor

BAKERSFIELD  CA 93307

BAKERSFIELD CA 93308

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

(661)835-9270

(831)724-1011

(818)362-9200

(949)470-0500

(818)362-9200

(818)362-9200

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

CLAY LOMAX

Resident
Engineer

 

 

(661)391-4766

(661)391-4747

(661)391-4766

(661)391-4767

 $3,547,500

 $4,247,640

 $25,696,071

 $15,057,502

 $22,191,754

 $32,984,760

Bid + CCOs

 $0

 $0

 $7,825,043

 $12,837,067

 $0

 $13,111,317

Comp To  date

 $0

 $0

 $309,787

 $95,628

 $0

 $589,870

This Month

11/09/18

11/09/18

01/11/18

05/05/17

05/01/18

12/29/17

Awarded

11/30/18

11/30/18

02/02/18

05/30/17

05/29/18

02/02/18

Approved

03/11/20

04/17/19

04/03/19

Est Comp

 0%

 0%

 41%

 75%

 0%

 76%

%Time

 0%

 0%

 30%

 83%

 0%

 40%

% Work 

 

 

 

 

 

 

Message

06-0T3014

06-0P9004

06-442544

06-0K4604

06-0G8514

06-0S4704

Contract 

  

SNHG-X029-(140)E

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

300 E PLANZ ROAD

3005 JAMES ROAD

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

06-KER-99-49.3/57.6

06-KER-155-46.5/70

Fed Aid

HA21

HA22

HA22

HB1

HM1

HA23

Pgm Code

ABOUT 8 MILES EAST OF TEHACHAPI  FROM

SAND CANYON OH TO 0.5 MI EAST OF

CACHE CREEK (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM BRUNDAGE LANE OC TO

BEARDSLEY CANAL

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN, KINGS & TULARE COUNTIES ON

VARIOUS ROUTES

Description 

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

ROADWAY REHABILITATION

INSTALL HIGHWAY LIGHTING

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE DISEASED AND DEAD TREES

Type Of Work

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

BROSAMER & WALL, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

GRIFFITH COMPANY

ESLICK CONSTRUCTION

Contractor

BAKERSFIELD CA 93308

SYLMAR  CA 91342

WALNUT CREEK  CA 94596

CHINO  CA 91710

BAKERSFIELD  CA 93308

CLOVIS  CA 93619

(661)399-3361

(818)362-9200

(925)932-7900

(909)591-0000

(661)392-6640

(559)593-0311

SAM DHALIWAL

ROBERT DECKER

MARTINEZ BLAS

Resident
Engineer

 

(661)391-4742

 

(559)917-2487

(559)651-8321

 

 $7,132,608

 $16,527,218

 $62,401,885

 $524,499

 $4,624,139

 $766,001

Bid + CCOs

 $0

 $13,245,603

 $0

 $15,465

 $4,079,439

 $0

Comp To  date

 $0

 $453,790

 $0

 $15,465

 $0

 $0

This Month

08/28/18

10/02/17

10/03/18

07/26/18

01/16/18

10/22/18

Awarded

09/14/18

10/27/17

10/25/18

08/20/18

02/02/18

11/08/18

Approved

03/18/19

04/18/19

11/29/18

Est Comp

 0%

 83%

 0%

 14%

 84%

 0%

%Time

 0%

 80%

 0%

 3%

 85%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q1904

06-0R1404

06-0Q2804

06-0S4504

06-0V1804

06-0U9404

Contract 

B1NH-P058-(130)E

ACNH-P099-(614)E

B1NH-X029-(143)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

13170 TELFAIR AVENUE

1777 OAKLAND BLVD.

13501 BENSON AVE

1128 CARRIER PARKWAY AVENUE

12133 E SHAW

1824 NORRIS ROAD

1824 NORRIS ROAD

8530 W ROOSEVELT AVE

BAKERSFIELD,CA 93308

BAKERSFIELD, CA 93308

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-KIN-5-/9

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.3/19.4

06-KIN-198-8.9/10.1

Fed Aid

HA22

HB1

HA25

HE11

Pgm Code

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN AND NEAR LEMOORE FROM 0.6 MI  WEST

OF ROUTE 41/198 SEPARATION TO 0.4 MI

EAST OF 10TH AVE  OVERCROSSING

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

Description 

PAVEMENT REHABILITATION (2R)

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

ROADSIDE SAFETY IMPROVEMENTS

LANDSCAPING AND PLANT ESTABLISHMENT

Type Of Work

GRANITE CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

BOSCO CONSTRUCTORS INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

FRESNO  CA 93706

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

CHATSWORTH  CA 91311

HERCULES CA 94547

(559)441-5721

(559)431-0317

(559)441-5700

(415)453-4675

(818)700-0304

(510)741-9226

GANDRATHI, SUNIL

HAROLDSEN, BRENT

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

Resident
Engineer

(559)999-5733

(559)243-3852

(559)243-3852

 

 

(559)250-6305

 $18,823,958

 $2,917,270

 $1,518,155

 $545,806

 $4,444,517

 $697,200

Bid + CCOs

 $17,926,062

 $2,601,079

 $1,312,669

 $460,765

 $0

 $706,452

Comp To  date

 $0

 $179,737

 $0

 $10,560

 $0

 $0

This Month

02/22/18

05/10/18

05/30/18

05/30/17

01/15/19

01/02/15

Awarded

03/19/18

05/31/18

06/25/18

06/22/17

01/30/19

01/26/15

Approved

01/11/19

02/06/19

02/05/19

10/16/19

12/31/18

Est Comp

 100%

 75%

 76%

 100%

 0%

 0%

%Time

 100%

 88%

 85%

 84%

 0%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST

SATIS

Message

06-0S4904

06-0V8604

06-0T2404

06-416014

06-0T2904

06-325514

Contract 

ACIM- 005-(201)E

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

ACNH-P198-(080)E

NHP-P198-(064)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

21353 MAYALL ST

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

01/18/19

Location
Storm Water
Plan
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06District

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-TUL-0-37.3/41.3

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-48.5/56.6

Fed Aid

HB1

HA22

HM1

HA25

HE11

HA23

Pgm Code

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN TULARE, FRESNO AND MADERA

COUNTIES ON VARIOUS ROUTES

Description 

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

R A C OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

REMOVE DEAD TREES

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

PAPICH CONSTRUCTION CO., INC.

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

SIERRA MOUNTAIN CONSTRUCTION

INC.

Contractor

FRESNO  CA 93706

HERCULES  CA 94547

ARROYO GRANDE, CA 93420

HERCULES  CA 94547

FRESNO CA 93706

SONORA  CA 95370

(559)441-5700

(510)741-9226

(805)473-3016

(510)741-9226

(559)441-5700

(415)896-2859

HAROLDSEN, BRENT

GANDRATHI, SUNIL

HAROLDSEN, BRENT

Resident
Engineer

(559)246-6410

(559)999-5733

 

 

(559)243-3852

 

 $3,764,178

 $1,053,477

 $3,182,874

 $1,126,123

 $30,975,855

 $5,990,000

Bid + CCOs

 $3,615,759

 $879,689

 $0

 $936,001

 $30,167,711

 $0

Comp To  date

 $24,955

 $8,864

 $0

 $0

 $47,334

 $0

This Month

04/11/18

08/11/17

12/12/17

09/28/17

02/24/17

11/08/18

Awarded

05/16/18

08/29/17

01/05/18

10/27/17

03/15/17

11/30/18

Approved

01/29/19

02/24/20

06/21/21

01/29/19

Est Comp

 94%

 100%

 0%

 0%

 98%

 0%

%Time

 95%

 83%

 0%

 0%

 97%

 0%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

 

Message

06-0Q3204

06-487514

06-0T8004

06-332214

06-471504

06-0U9504

Contract 

SNHG-P198-(079)E

ACNH-P198-(074)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

398 SUNRISE TERRACE

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

13919 MONO WAY

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

 $4,499,022 $314,658,515 $593,695,503

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

Fed Aid

HA22

HA22

HA21

Pgm Code

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

ON STATE ROUTE 201 AT SAND CREEKAR

BRIDGE AND FRIANT-KERN-CANAL BRIDGE

AND ON STATE ROUTE 216 AT THE KAWEAH

RIVER BRIDGE

Description 

AC OVERLAY, SHOULDER WIDENING, LEFT

PAVEMENT REHABILITATION (2R)

BRIDGE RAIL REPLACMENT

Type Of Work

YARBS GRADING AND PAVING INC.

LEE'S PAVING, INC.

VIKING CONSTRUCTION COMPANY

Contractor

FRESNO CA 93725

VISALIA  CA 93291

RANCHO CORDOVA  CA 95741

(559)834-4818

(559)651-1337

(916)852-5530

MARTINEZ BLAS

HUERTA, JAVIER

Resident
Engineer

(559)651-8321

(559)286-7590

 

 $12,463,810

 $20,897,900

 $11,168,518

Bid + CCOs

 $5,947,716

 $11,890,019

 $0

Comp To  date

 $339,857

 $0

 $0

This Month

11/29/17

12/01/17

11/29/18

Awarded

02/02/18

12/26/17

12/17/18

Approved

05/31/19

06/12/19

Est Comp

 54%

 62%

 0%

%Time

 48%

 56%

 0%

% Work 

 

 

 

Message

06-461504

06-0S3404

06-0H2004

Contract 

ACST-P190-(022)E

ACNH-P198-(077)E

B1ST-X107-(017)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

11339 S PEACH AVE

1212 N PLAZA DR

PO BOX 1508

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-6.5/6.5

07-LA-1-10.7/10.7

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

Fed Aid

HB1

HB1

HB4N

HM1

HB1

HA22

Pgm Code

IN LOS ANGELES IN LONG BEACH,

INTERSECTION OF PACIFIC COAST HWY AND

PACIFIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, IN PACIFIC

PALISADES, FROM NORTH OF TEMESCAL

CANYON ROAD TO BAY CLUB DRIVE

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

Description 

MODIFY SIGNALS

INSTALL TRAFFIC SIGNALS AND UPGRADE

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

DIGOUTS FROM ROSECRANS BLVD TO BEG

CONSTRUCT SHOULDERS & UPGRADE

REPAIR DRAINAGE BENCHES ON HILLSIDE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES, INC.

KDC INC., DBA DYNALECTRIC

ALDRIDGE ELECTRIC, INC.

ALL AMERICAN ASPHALT

C. A. RASMUSSEN, INC.

PROCON BUILDERS, INC.

Contractor

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

LIBERTYVILLE  IL 60048

CORONA  CA 92879

VALENCIA  CA 91355

CHATSWORTH, CA 91311

(951)710-1000

(714)828-7000

(847)680-5200

(951)736-7600

(661)367-9040

(818)674-4330

TURAY, SULAIMAN

FREMPONG, S.

WANG, PAUL

GALLARDO, SAM

DIPSIA, MIKE

SAYKALI, ZARIF

Resident
Engineer

(562)345-3134

(562)345-9865

(562)345-3144

(310)609-0264

 

(310)821-1847

 $229,029

 $400,648

 $3,670,072

 $1,365,835

 $3,036,558

 $249,251

Bid + CCOs

 $0

 $0

 $3,603,116

 $1,210,979

 $0

 $236,129

Comp To  date

 $0

 $0

 $16,656

 $0

 $0

 $0

This Month

09/19/18

09/19/18

05/17/17

06/07/17

11/27/18

01/16/18

Awarded

10/08/18

10/25/18

06/26/17

06/26/17

12/17/18

03/20/18

Approved

07/15/19

04/17/19

02/20/19

11/30/18

04/30/19

Est Comp

 0%

 0%

 100%

 89%

 0%

 77%

%Time

 0%

 0%

 98%

 88%

 0%

 88%

% Work 

 

 

OVER RUN

SUSPENDED

 

 

Message

07-330204

07-331704

07-309904

07-3W3204

07-275104

07-3P7904

Contract 

SSTH-P001-(646)E

SSTG-P001-(644)E

  

  

SSTG-P001-(652)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

4462 CORPORATE CENTER DR.

844 EAST ROCKLAND ROAD

400 EAST 6TH STREET

28548 LIVINGSTON AVENUE

9526 TOPANGA CANYON BLVD.

13230 FIRESTONE BLVD

STE E-2

13230 FIRESTONE BLVD

UNIT A

13230 FIRESTONE BLVD

SUITE E-2

18730 S.WILMINGTON

AVE. STE103

12975 W CULVER BLVD

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-41.8/42.8

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-/21.9

Fed Aid

20.20

201130

HB1

HA23

20.20

201130

20.20

201130

HM1

Pgm Code

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

IN MALIBU FROM PUERCO CANYON ROAD TO

0.2 MILE EAST OF CORRAL CANYON ROAD

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN LA COUNTY LA-1 FROM TOPANGA LA-27

TO DECKER RD TO REPAIR WOOLSEY FIRE

DAMAGE REMOVE DEBRIS REPLACE MBGR &

EROSION CNTRLDIR'S EM

IN CITY OF MALIBU TRANCAS CREEK ON

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE

FOOTINGS DIR'S EMERGEN

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

Description 

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

SAFETY IMPROVEMENT

SLOPE AND SOIL STABILIZATION

REPAIR & CLEAN DEBRIS FROM WOOLSEY

FIRE

PROTECT BRIDGE SPREAD FOOTING

PREVENTIVE PAVEMENT MAINTENANCE -

Type Of Work

ORTIZ ENTERPRISES INC.

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

BURNS PACIFIC CONSTRUCTION INC

SUMMER CONSTRUCTION INC

VSS INTERNATIONAL, INC.

Contractor

IRVINE, CA 92618

VALENCIA  CA 91355

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

SANTA PAULA, CA 93061

WEST SACRAMENTO  CA 95798

 

(661)367-9040

(661)367-9040

 

 

(916)373-1500

DIPSIA, M.

SAYKALI, Z.

RILEY, JAMES

SAYKALI, ZARIF

DIPSIA, MICHAEL

GALLARDO, SAM

Resident
Engineer

(310)345-6270

(310)821-847

(805)480-4928

(310)821-1847

(310)345-6270

(310)609-0266

 $1,295,000

 $1,981,181

 $5,871,003

 $5,470,000

 $570,000

 $5,777,120

Bid + CCOs

 $864,544

 $1,717,380

 $3,331,291

 $622,905

 $0

 $5,337,609

Comp To  date

 $0

 $263,577

 $308,340

 $0

 $0

 $525,221

This Month

03/20/17

06/18/18

06/26/17

11/30/18

01/19/18

03/23/18

Awarded

04/17/17

07/09/18

07/20/17

12/28/18

02/27/18

04/17/18

Approved

12/28/18

04/30/19

04/15/19

10/31/19

02/12/19

06/28/19

Est Comp

 100%

 89%

 100%

 10%

 0%

 58%

%Time

 67%

 84%

 57%

 11%

 0%

 92%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC204

07-299304

07-333404

07-1XK304

07-1XG104

07-3W6604

Contract 

  

ACST-P001-(635)E

STER-4142-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

P.O. BOX 30

PO BOX 981330DRIVE

12975 W. CULVER BLVD

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

12975 W CULVER BLVD

12975 W. CULVER BLVD.

18730 S, WILMINGTON

AVE.#103

LOS ANGELES, CA 90066

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ, CA.

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

Fed Aid

HM4

HB4N

HB5

HB5

HB5

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM OAK GLEN PLACE

OVERCROSSING TO FERN LANE

UNDERCROSSING

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

Description 

REPLACE SIGN PANELS

HAR UPGRADE & MODIF FOR AMBER ALERT

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

SLAB REPLACEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

RV CONCRETE, INC.

Contractor

IRVINE  CA 92606

CHINO  CA 91710

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

ANAHEIM  CA 92801

(949)370-4157

(909)591-0000

(760)916-9100

(818)362-9200

(818)362-9200

(714)855-4201

KWAN, KIN

ALONZO BERNARD

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

SAKER, GEORGE

Resident
Engineer

(562)572-6016

(562)345-3145

(562)345-9865

(562)345-3125

(562)860-3085

 

 $512,694

 $5,556,291

 $83,362,093

 $129,401,813

 $86,696,488

 $2,621,736

Bid + CCOs

 $512,236

 $5,424,114

 $84,586,677

 $123,106,831

 $66,206,263

 $0

Comp To  date

 $0

 $7,800

 $18,013

 $326,320

 $939,831

 $0

This Month

03/08/18

11/28/16

08/14/12

08/23/12

04/24/14

12/21/18

Awarded

03/27/18

01/11/17

09/18/12

09/18/12

05/13/14

01/09/19

Approved

01/10/19

03/11/19

03/27/19

10/16/19

12/31/20

Est Comp

 100%

 90%

 86%

 84%

 67%

 0%

%Time

 99%

 98%

 99%

 94%

 76%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

07-3W9604

07-240704

07-215934

07-215944

07-215954

07-4W0804

Contract 

  

ACST-P000-(446)E

  

  

CMLN-6207-(068)N

ACIM-0052-(999)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

1792 KAISER AVE.

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

605 E COMMERCIAL ST

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

18000 STUDEBAKER RD.

SUITE 360

GLENDALE, CA. 91208

SANTA FE SPRINGS CA

90670

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

Accepted

01/24/19

Location
Storm Water
Plan
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07District

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-20.3/20.3

Fed Aid

HA22

HB34

HB1

HA42

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET

OVERCROSSING TO MISSION ROAD

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES, ROUTE 005 PM 20.31

Description 

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

HIGH FRICTION & UPGRADE LIGHTING

STORM WATER MITIGATION, CONSTRUCT

PAVEMENT PRESERVATION

PAINT BRIDGE

Type Of Work

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

POWELL CONSTRUCTORS, INC.

SEMA CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

Contractor

SYLMAR  CA 91342

IRVINE  CA 92606

RANCHO CUCAMONGA  CA 91730

FONTANA  CA 92335

IRVINE  CA 92618

STANTON  CA 90680

(818)362-9200

(949)252-0441

(909)944-1037

(909)356-8880

(949)470-0500

(562)305-1520

MINOVI, SEPAND

AZIMA, HASSAN

IZADPANAH, MOE

AMADI, PATRICIA

GUIRGUIS, SHERIF

EL JAMAL, JAMAL

Resident
Engineer

(626)572-6700

(626)572-6732

(626)572-6732

(818)364-2760

(626)339-1601

(818)637-2506

 $15,624,359

 $5,694,161

 $2,657,994

 $4,729,621

 $3,115,556

 $16,746,000

Bid + CCOs

 $9,872,815

 $461,797

 $0

 $4,699,670

 $1,896

 $16,907,787

Comp To  date

 $0

 $45,103

 $0

 $29,762

 $0

 $0

This Month

05/31/16

01/18/18

09/27/18

01/20/16

05/25/18

06/30/15

Awarded

06/20/16

02/09/18

10/22/18

01/28/16

06/19/18

07/15/15

Approved

07/12/19

10/23/22

01/28/19

08/13/19

12/24/18

Est Comp

 53%

 52%

 0%

 55%

 0%

 100%

%Time

 60%

 8%

 0%

 98%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

07-300704

07-296404

07-318404

07-258404

07-308004

07-1W2404

Contract 

NHPI-0052-(979)E

ACNH-X037-(202)E

ACIM-X037-(207)E

NHPI-005 -(3  )1

ACIM- 005-(107)E

NHPI-000 -(107)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

8555 BANANA AVENUE

320 GODDARD WAY SUITE 150

11650 WESTERN AVE.

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

3212 ROSEMEAD BLVD

SUITE 100

13171 TELFAIR AVENUE

STE 101

1041 W. BADILLO STE

112

2090 FERN LANE

ROSEMEAD, CA 91770

EL MONTE CA 91731

EL MONTE, CA 91731

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

Accepted

01/02/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

07District

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

07-LA-5-33.2/39.1

Fed Aid

HB1

20.20

201130

HB5

HB5

HB4N

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

INSTALLATION OF TRAFFIC SIGNALS AT

SOUTH BOUND LA 5 OFF-RAMP TO

HOLLYWOOD WAY

IN LOS ANGELES COUNTY IN CITY OF LOS

ANGELES ON ROUTE 5 FROM 0.1  MILE

SOUTH OF ROSCOE BOULEVARD

OVERCROSSING TO PAXTON STREET UND

Description 

WIDENING OFF-RAMP AND BRIDGE

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

INSTALL TRAFFIC SIGNAL

LA-5, ROADSIDE REHABILITATION

Type Of Work

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

CALPROMAX ENGINEERING, INC.

MARTINEZ LANDSCAPE CO., INC

Contractor

VALENCIA  CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

PLACENTIA  CA 92870

SYLMAR  CA 91342

(661)367-9040

 

(818)362-9200

(818)362-9200

(714)573-4599

(818)364-9188

ELJAMAL, J

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

KWAN, KIN

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

(818)637-2506

(818)535-4110

(818)333-9876

(562)572-5538

(562)572-6016

(818)768-1939

 $2,726,322

 $635,000

 $92,825,638

 $203,239,924

 $389,802

 $740,882

Bid + CCOs

 $1,652,152

 $642,042

 $83,120,941

 $147,070,831

 $0

 $0

Comp To  date

 $202,648

 $0

 $1,022,611

 $582,301

 $0

 $0

This Month

04/04/18

03/22/17

12/06/10

11/29/12

12/28/18

12/19/18

Awarded

04/26/18

05/05/17

12/20/10

12/20/12

01/25/19

01/15/19

Approved

03/06/19

12/31/18

04/15/20

09/29/21

Est Comp

 71%

 100%

 100%

 66%

 0%

 0%

%Time

 60%

 100%

 89%

 72%

 0%

 0%

% Work 

 

OVER RUN

OVER RUN

 

 

 

Message

07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

07-4U0604

Contract 

CIMG- 005-(123)E

  

CMLN-6207-(055)

IM- 005-(078)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

28548 LIVINGSTON AVENUE

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

650 N. ROSE DR. #186

12357 SAN FERNANDO ROAD

2090 FERN LN

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

2090 FERN LANE

9225 CRANFORD AVE

GLENDALE, CA 91208

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

GLENDALE, CA 91208

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

07District

07-LA-5-38.8/40.5

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

07-LA-5-81.8/87.8

07-LA-5-393.0/39.3

Fed Aid

HB34

HA22

HB4N

HA22

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

IN LA CNTY FR RTE 138 / FRAZIER MOU

NTAIN PARK ROAD

CITY OF LA IN LA COUNTY N/B 5 TO W/B

118 CONNCTR OC BRDGE #53-2329G REMOVE

& REPLACDAMAGED CONCRETE BARRIER &

CONCRETE SPALLSDIR'S

Description 

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

STORM WATER QUALITY MANAGEMENT

REPAIR DAMAGED CONCRETE BARRIER &

SPALLS

Type Of Work

A. M. CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

POWELL CONSTRUCTORS INC

BEADOR CONSTRUCTION COMPANY

Contractor

SYLMAR  CA 91392

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

FONTNA  CA 92335

CORONA, CA 92883

(818)362-8300

(818)362-9200

(626)960-9502

(949)855-9755

(909)356-8880

 

BOTROS, S.

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

OSORIO, OSCAR

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

 

(805)797-1348

(818)535-4110

(661)257-0273

(661)257-0273

(714)376-2022

 $1,055,330

 $16,153,330

 $4,842,714

 $129,839,110

 $4,524,304

 $265,000

Bid + CCOs

 $0

 $15,951,668

 $4,690,000

 $94,585,095

 $0

 $166,610

Comp To  date

 $0

 $0

 $0

 $4,881,131

 $0

 $0

This Month

08/31/18

01/13/16

12/12/16

04/17/17

01/03/19

02/23/18

Awarded

09/25/18

02/01/16

01/30/17

05/18/17

01/25/19

03/14/18

Approved

04/16/19

07/26/19

06/22/20

01/31/19

Est Comp

 0%

 87%

 62%

 67%

 0%

 85%

%Time

 0%

 97%

 96%

 72%

 0%

 63%

% Work 

 

 

 

 

 

 

Message

07-295104

07-302904

07-306004

07-252624

07-312504

07-1XG904

Contract 

ACNH-X037-(206)E

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

ACIM-005 -(126)E

  

--()

 115-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

8555 BANANA AVENUE

26320 LESTER CIRCLE

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

25061 AVENUE

STANFORD, STE 70

9225 CRANFORD AVE

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

VALENCIA, CA 91355

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

07District

07-LA-5-/88.6

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-2.1/18.4

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

Fed Aid

HM4

HB5

HB4N

HA22

HM3

HA21

Pgm Code

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LA COUNTY IN SANTA MONICA & LA ON

RTE 1 FROM 0.1 MILE WEST OF MAIN

STREET OC TO RTE 1/10 SEP, & ON RTE

10 FROM RTE 1/10 SEP TO 

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 10 FROM HOOVER ST UC TO LOS

ANGELES RIVER BRIDGE AND OH AND ON

ROUTE 60 FROM LOS AN

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

Description 

REPLACE PAVEMENT DELINEATION

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

PAVEMENT PRESERVATION

PATCH DECK SPALLS, PLACE

PAINT AND REHABILITATE BRIDGE AND

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING

CO.,INC.

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

Contractor

TUALATIN  OR 97062

SYLMAR  CA 91342

IRWINDALE  CA 91706

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

STANTON CA 90680

(503)885-0420

(818)362-9200

(626)813-6693

(818)362-9200

(909)944-1037

(562)285-6520

AMADI, PATRICIA

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

HONG, HAI

PATEL, PRAVIN

Resident
Engineer

(805)391-3555

(562)345-3125

(562)345-3145

 

(951)232-3742

(213)798-6053

 $16,046,335

 $144,352,621

 $3,154,652

 $29,555,555

 $1,308,275

 $29,243,556

Bid + CCOs

 $12,300,766

 $54,163,705

 $2,829,075

 $0

 $1,030,386

 $2,845,911

Comp To  date

 $1,606,083

 $793,827

 $0

 $0

 $70,936

 $1,849,985

This Month

05/25/18

05/27/16

11/30/15

11/19/18

05/21/18

06/04/18

Awarded

06/19/18

07/15/16

12/17/15

12/12/18

05/30/18

06/29/18

Approved

09/26/19

06/08/22

12/17/18

02/20/19

04/10/22

Est Comp

 21%

 37%

 75%

 0%

 86%

 11%

%Time

 77%

 38%

 89%

 0%

 79%

 10%

% Work 

 

 

 

 

 

 

Message

07-4W2404

07-2159U4

07-308604

07-301504

07-3W2404

07-296604

Contract 

  

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(844)E

  

ACIM- 010-(840)E

  

MO06-62 0-(062)N

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY STE A

13170 TELFAIR AVE

5463 DIAZ ST.

13170 TELFAIR AVENUE

10641 FULTON COURT

11650 WESTERN AVE

13171 TELFAIR AVE

SUITE 101

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

1041 W. BADILLO ST.

STE 112

902 SAN GABIEL BLVD

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

COVINA, CA. 91722

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

07District

07-LA-10-17.0/48.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-14-24.3/29.9

07-LA-14-25.0/35

07-LA-14-27.6/28.6

Fed Aid

HM4

HB5

HB5

HM1

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY,FROM PM 17.0 TO

48.3

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY IN LOS ANGELE S

AND SANTA CLARITA AT VARIOUS

LOCATIONS FROM ROUTE 14/5 SEPARATIO N

TO FRIENDLY VALLEY PARKWA

IN LOS ANGELES COUNTY, IN SANTA

CLARITA, FROM STATE ROUTE 14/

INTERSTATE 5 INTERCHANGE TO SOLEDAD

CANYON ROAD

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

Description 

REPLACE STRIPING

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

DIG OUTS,SLURRY SEAL,AND COLD PLANE

STORM WATER MITIGATION

STORM CLEANUP & REPAIR OF SLOPES

Type Of Work

PAVE-TECH INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

C. A. RASMUSSEN, INC.

CHUMO CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

Contractor

VISTA  CA 92081

BURNSVILLE, MN 55306

IRVINE  CA 92612

VALENCIA CA 91355

BALDWIN PARK  CA 91706

COVINA, CA 91722

(760)727-8700

(952)435-7106

(949)382-7172

(661)367-9040

(626)960-9502

 

IZADPANAH, MOE

PUNJABI, RAJ

CAO, RUDY

SALMAN, RIDWAN

MOHSENZADEH, ALI

TIEU, FRED

Resident
Engineer

(626)572-6732

(626)339-1601

(909)594-3739

(661)257-0273

(818)746-0669

(661)726-0148

 $5,494,593

 $96,407,137

 $178,462,551

 $2,071,534

 $3,695,383

 $460,000

Bid + CCOs

 $5,010,539

 $80,477,463

 $111,333,096

 $1,836,915

 $368,719

 $383,419

Comp To  date

 $0

 $197,591

 $1,366,077

 $0

 $23,088

 $0

This Month

03/29/18

02/10/14

11/16/15

04/23/18

09/11/18

04/28/17

Awarded

04/26/18

02/27/14

12/08/15

05/16/18

10/08/18

06/22/17

Approved

12/30/18

07/31/20

10/31/22

12/31/18

10/07/19

09/20/18

Est Comp

 86%

 79%

 40%

 100%

 10%

 100%

%Time

 90%

 83%

 62%

 87%

 10%

 83%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

07-4W2104

07-1170U4

07-1193U4

07-3W4604

07-312304

07-1XE504

Contract 

  

CMLN-6207-(059)

NHPI- 010-(829)E

  

ACNH-P014-(078)E

  

  

--()

LN62-07 0-(0)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

28548 LIVINGSTON AVENUE

14425 JOANBRIDGE STREET

236 E. ARROW HWY

3212 ROSEMEAD BLVD

SUITE 100

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

25061 W AVE STANFORD,

SUITE 70

13171 TEFAIR AVE.

SUITE 101

45120 13TH STREET

WEST

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

VALENCIA, CA 91355

SYLMAR,CA 91342

LANCASTER, CA 93534

Accepted

01/16/19

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

07District

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-/11

Fed Aid

HB1

HM1

HB71

HA42

20.20

201130

20.20

201130

Pgm Code

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

ON LA-23 FROM PCH & DECKER CNY RD TO

VEN-1@DEER CREEK RD TO REPAIR WOOLSEY

FIRE DAMAMBGR, CLEAR&RESTORE

VEGETATION DIR'S EMERGENCY

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

Description 

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

CONSTRUCT STORM WATER TREATMENT

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

Type Of Work

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

ALCORN FENCE COMPANY

UNION ENGINEERING COMPANY, INC

Contractor

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

IRVINE  CA 92618

SUN VALLEY, CA 91352

VENTURA, CA 93002

(570)459-5800

(858)243-8272

(714)253-3270

(949)753-1414

 

 

VAZIRANI,MANSUKH

MOHSENZADEH, ALI

AMADI, PATRICIA

ARIAS, JUAN

SHOHET, HOUSHANG

SAYKALI, ZARIF

Resident
Engineer

(661)726-0148

(818)746-0669

(805)391-3555

(562)401-3333

(805)480-4928

(310)345-6274

 $479,482

 $6,094,240

 $665,575

 $9,199,587

 $5,035,000

 $1,985,000

Bid + CCOs

 $7,100

 $4,087,626

 $52,887

 $3,595,587

 $651,999

 $1,521,764

Comp To  date

 $0

 $715,597

 $0

 $274,287

 $0

 $0

This Month

05/21/18

06/29/17

02/01/18

02/22/18

11/16/18

02/03/17

Awarded

06/25/18

07/27/17

02/21/18

03/12/18

01/10/19

03/07/17

Approved

02/28/19

04/16/19

12/31/18

10/25/19

10/31/19

02/28/19

Est Comp

 100%

 63%

 100%

 28%

 15%

 100%

%Time

 1%

 65%

 8%

 39%

 13%

 77%

% Work 

OVER RUN

SUSPENDED

 

 

 

SUSPENDED

Message

07-317004

07-3W4504

07-291004

07-286604

07-1XK104

07-1XC004

Contract 

CNHG-P014-(077)E

NHP0-1407-(E  )

  

ACNH-X037-(201)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

6 CUSHING WAY SUITE 200

9901 GLENOAKS BLVD

PO BOX 1000

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

12975 W. CULVER BLVD.

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-39-250.0/25.9

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-7.7/12.2

Fed Aid

20.20

201130

HA23

20.20

201130

HA21

HA21

HB71

Pgm Code

IN ANGELES NATIONAL FOREST IN SAN

GABRIEL CANYON TO CLEANUP & REPAIR

ALL FIRE DAMAGEROADSIDE

FACILITIES,SUPPORT SLOPES&DRAINAGDIR'

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

Description 

REPAIR FORK FIRE DAMAGE TO ROADSIDE

STORM DAMAGE REPAIR AND RESTORE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

INSTALL SIGNAL, LIGHTING AND

Type Of Work

BALTAZAR CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

HIGHLAND CONSTRUCTION, INC.

Contractor

COVINA, CA 91722

CORONA  CA 92883

BENICIA, CA 94510

BENICIA  CA 945101195

WILMIMGTON, CA  90744

ORANGE  CA 92868

 

(951)674-7352

 

(925)372-8000

(562)432-4343

(714)538-5156

HONG, HAI

TON THANG

TON, THANG

TON, THANG

LEON, DAN

GUIRGUIS, SHERIF

Resident
Engineer

(626)339-1601

(310)261-8467

(562)860-3085

(562)860-3085

(562)472-6032

(626)339-1601

 $660,000

 $1,430,300

 $4,610,000

 $15,176,842

 $373,658,018

 $786,025

Bid + CCOs

 $191,991

 $1,034,920

 $349,233

 $14,026,811

 $327,967,721

 $58,709

Comp To  date

 $0

 $40,640

 $0

 $598,649

 $3,286,990

 $53,409

This Month

10/06/18

04/26/18

03/20/18

04/06/16

06/30/11

01/24/18

Awarded

10/29/18

05/18/18

04/17/18

04/18/16

07/13/11

02/21/18

Approved

03/29/19

10/09/19

12/30/18

10/21/19

11/12/20

08/14/19

Est Comp

 22%

 40%

 99%

 57%

 73%

 11%

%Time

 29%

 72%

 8%

 92%

 88%

 7%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-1XJ404

07-326104

07-1XH004

07-290704

07-138204

07-291204

Contract 

  

ACNH-P047-(013)E

  

NHP-P047-(011)E

NHBR-P047-(010)N

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

236 E. ARROW HWY

26320 LESTER CIRCLE

3701 MALLARD DR

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

133 N. PIXLEY STREET

1041 W. BADILLO STE

112

18000 STUDEBAKER RD.

SUITE 360

18000 STUDEBAKER RD

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

1041 W BADILLO ST

SUITE 112

COVINA, CA 91722

CERRITOS CA 90703

CERRITOS, CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-60-110.0/11

07-LA-91-6.1/11.4

Fed Aid

HA42

HB34

HE11

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LA CNTY CITY S.EL MONTE E/B LA-60

@PECKRD UC BRDG#53-1766,PLACE TEMP K-

RAIL,REMOV& RECONSTC DAMAGED CONCRT

BARRIER DIR'S EMERGE

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

Description 

STORM WATER SOURCE CONTROL

ROADSIDE SAFETY IMPROVEMENTS

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

REMOVE & RECONSTC DAMAGED CONCRETE

BARRIER

PCC GRIND, SLABS REPAIR, GRIND

Type Of Work

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

BREA  CA 92821

SAN DIMAS  CA 91773

FONTANA  CA 92335

IRVINE  CA 92618

CORONA CA  92883

SYLMAR  CA 91342

(714)984-5500

(909)394-4510

(909)356-8880

(949)753-1414

 

(818)362-9200

AZIMA, HASSAN

AZIMA, HASSAN

SANDOVAL, MARTIN

SANDOVAL, MARTIN

PATEL, PRAVIN

FREMPONG, S.

Resident
Engineer

(626)572-6732

(626)572-6732

(909)594-9311

(909)594-3720

(213)798-6053

 

 $2,515,675

 $2,872,996

 $5,667,578

 $15,994,531

 $405,000

 $4,766,299

Bid + CCOs

 $2,062,576

 $2,493,618

 $5,566,619

 $15,991,518

 $9,714

 $4,789,151

Comp To  date

 $15,437

 $52,194

 $55,242

 $2,616

 $0

 $0

This Month

09/06/16

01/16/18

01/08/16

09/19/16

10/06/18

05/19/16

Awarded

09/28/16

02/02/18

01/25/16

09/28/16

10/30/18

06/13/16

Approved

05/14/21

09/20/19

01/30/19

08/29/19

03/20/19

03/31/19

Est Comp

 100%

 65%

 99%

 62%

 33%

 95%

%Time

 80%

 86%

 96%

 100%

 2%

 98%

% Work 

 

 

 

 

 

 

Message

07-288204

07-295804

07-255104

07-279114

07-1XJ504

07-1W9804

Contract 

NHP-X037-(191)E

ACNH-P060-(151)E

  

TTDG-6204-(076)

  

NHP-X037-(193)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH ST.

559 W COVINA BLVD

8555 BANANA AVENUE

6 CUSHING SUITE 200

26320 LESTER CIRCLE

13170 TELFAIR AVE

3212 ROSEMEAD BVD.

SUITE 100

3212 ROSEMEAD BLVRD,

STE 100

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

902 SAN GABRIEL BLVD

EL MONTE, CA 91731

EL MONTE, CA 91731

WALNUT, CA 91789

WALNUT, CA 92789

ROSEMEAD CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-6.3/6.3

07-LA-91-6.3/8.4

07-LA-91-8.8/16.6

07-LA-91-11.3/20.7

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

Fed Aid

HB1

HA42

HB1

HA22

HB34

HB34

Pgm Code

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES, AT VARIOUS ROUTES AND

LOCATIONS; RTE 91 (8.801/16.616 RTE

105 (10.252/17.38), RTE 164 (1.

385/5.599), AND RTE 710 

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL HIGH FRICTION SURFACE

IMPLEMENT STORM WATER MITIGATION

UPGRADE EXISTING GUARD RAILINGS

MAJOR ROADWAY REHABILITATION

ENHANCE HIGHWAY WORKER SAFETY BY

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

OHL USA, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

USS CAL BUILDERS

STL LANDSCAPE, INC.

WESTCOAST PUBLIC WORKS, INC

Contractor

SACRAMENTO  CA 95834

IRVINE  CA 92614

IRVINE  CA 92606

STANTON  CA 90680

LOS ANGELES  CA 90001

WOODLAND HILLS  CA 91364

(916)283-9950

(949)242-4432

(949)252-0441

(714)828-4882

(323)581-8200

(818)256-9401

HERRERA, EDGAR

GALLARDO, SAM

HERRERA, EDGAR

TRAN, KELVIN

ARIAS, JUAN

AZIMA, HASSAN

Resident
Engineer

(310)609-0264

(310)609-0266

(310)609-0364

(562)401-3333

(562)401-3333

(626)572-6732

 $1,481,146

 $10,302,432

 $487,338

 $16,361,046

 $1,099,603

 $976,373

Bid + CCOs

 $1,277,143

 $4,257,734

 $0

 $14,794,638

 $953,380

 $724,242

Comp To  date

 $1,186

 $224,950

 $0

 $41,572

 $1,920

 $59,608

This Month

11/16/16

03/16/18

12/14/18

01/13/16

10/31/17

10/11/17

Awarded

12/09/16

04/09/18

01/09/19

02/03/16

11/17/17

11/20/17

Approved

01/31/19

02/28/20

01/30/19

08/14/19

02/15/19

Est Comp

 99%

 19%

 0%

 100%

 28%

 100%

%Time

 85%

 42%

 0%

 91%

 87%

 74%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

07-307204

07-286704

07-4T8904

07-306204

07-296204

07-298604

Contract 

ACNH-X037-(194)E

ACNH-X037-(203)E

SIMG-X037-(209)E

NHP-P091-(142)E

ACNH-P091-(145)E

ACNH-Q101-(323)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

1920 MAIN ST STE 310

16351 CONSTRUCTION CIRCLE WES

8051 MAIN STREET

8122 COMPTON AVE.

20058 VENTURA BLVD #318

18730 S. WILMINGTON

AVE #103

18730 S WILMINGTON

AVE STE#103

18730 S WILMINGTON

AVE STE 103

11229 S WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVENUE

3212 ROSEMEAD BLVD

#100

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-29.2/38.1

Fed Aid

HA42

HB34

HA22

HB34

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

Description 

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

STORM WATER MITIGATION BEST

Type Of Work

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

C. A. RASMUSSEN, INC.

Contractor

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

SACRAMENTO  CA 95834

VALENCIA  CA 91355

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

(916)283-9950

(661)367-9040

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

VENKATARAMAN,

KALYANAKRISHNAN

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

(818)768-1939

(818)768-1939

 $14,762,789

 $898,460

 $222,399

 $1,278,755

 $56,646,655

 $6,547,438

Bid + CCOs

 $6,080,379

 $837,860

 $230,843

 $1,331,652

 $52,826,464

 $5,835,926

Comp To  date

 $766,735

 $4,500

 $0

 $0

 $0

 $116,790

This Month

02/21/18

12/23/14

01/09/18

09/29/15

11/19/14

12/09/16

Awarded

03/20/18

01/29/15

03/20/18

10/14/15

12/10/14

01/09/17

Approved

03/06/20

05/22/19

11/21/18

10/31/18

01/31/19

08/07/19

Est Comp

 23%

 0%

 93%

 0%

 99%

 59%

%Time

 41%

 0%

 95%

 0%

 96%

 87%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

COMPLETED

 

Message

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-281504

Contract 

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

NHP-Q101-(247)E

ACNH-Q101-(04E)

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

28548 LIVINGSTON AVENUE

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

9225 CRANFORD AVE.

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

PACOIMA, CA 91331

PACOIMA, CA 91331

Accepted

01/09/19

Location
Storm Water
Plan
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07District

07-LA-101-30.9/38.2

07-LA-101-273.0/36.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

Fed Aid

HB71

20.20

201130

HA22

HB1

HA21

HB1

Pgm Code

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

LA COUNTY 101 FROM VALLEY CIRCLE TO

REYES ADOBE RD TO REPAIR & REPLACE

DAMAGED MBGR &EROSION CONTROL BMP'S

DUE TO WOOLSEY FIREDIR'

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

Description 

INSTALL/MODIFY ADA RAMPS &

REPAIR & CLEAN FIRE DAMAGE

REPLACE CONCRETE PAVEMNT & ADA CURB

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

Type Of Work

STL LANDSCAPE, INC.

ORTIZ ENTERPRISES INC

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

Contractor

LOS ANGELES  CA 90001

IRVINE, CA 92618

ANAHEIM  CA 92801

IRVINE  CA 92606

STANTON  CA 90680

LIBERTYVILLE  IL 60048

(323)581-8200

 

(714)855-4201

(949)252-0441

(562)305-1520

(847)247-5274

RILEY, JAMES

VENKATARAMAN,

KALYANAKRISHNAN

EID, EMILE

VENKATARAMAN,

KALYANAKRISHNAN

BUI, KEVIN

OREGEL, MARTIN

Resident
Engineer

(213)507-7938

(818)262-8853

(626)572-6700

(818)768-1939

(562)401-3333

(562)401-3333

 $1,550,764

 $6,420,000

 $6,091,994

 $10,604,357

 $3,552,356

 $2,481,294

Bid + CCOs

 $1,593,074

 $411,478

 $4,816,162

 $9,330,435

 $2,309,205

 $591,558

Comp To  date

 $47,738

 $0

 $484,668

 $64,277

 $0

 $0

This Month

12/01/17

11/19/18

02/28/18

05/12/16

04/13/16

11/15/16

Awarded

12/18/17

01/04/19

03/20/18

05/26/16

05/02/16

01/11/17

Approved

01/31/19

08/06/19

06/13/19

03/31/19

04/28/20

12/30/19

Est Comp

 99%

 15%

 58%

 53%

 87%

 27%

%Time

 98%

 6%

 77%

 86%

 78%

 24%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-291104

07-1XK004

07-300804

07-2827U4

07-4Y8504

07-297404

Contract 

ACNH-X037-(200)E

  

ACNH-Q101-(331)E

NHP-X037-(192)E

NHP-P103-(004)E

ACHS-IMGX-(371)9

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

6 CUSHING STE 200

605 E COMMERCIAL ST

16351 CONTRUCTION CIR WEST

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

1525 RANCHO CONEJO

BLVD STE102

9225 CRANFORD AVE

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

THOUSAND OAKS, CA 91320

PACOIMA, CA 91331

ROSEMEAD, CA 91770

PACOIMA, CA 91331

DPWMEU. CA/ 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-12.0/15.9

07-LA-105-12.7/14.1

07-LA-105-20.0/2.2

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-3.7/6.8

Fed Aid

HM2

HB1

20.20

201130

HB4N

HA22

HM2

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 105

FROM 0.1 MILE WEST OF BULLIS ROAD

UNDERCROSSING TO CLARK AVENUE

OVERCROSSING AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN CITY OF LA 3 TUNNELS E105-S405,

E105- N405,& W105-S405, TO REPAIR &

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY ON LA 110 AND

LA 91

Description 

PLACE PIPE LINER & REPAIR CULVERTS

INSTALL SAFETY LIGHTING/SIGNING

REPAIR FIRE DETECTION SYSTEM IN

TUNNELS

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

LINE AND REPAIR CULVERTS

Type Of Work

JABRE CONTRACTING INC.

PTM GENERAL ENGINEERING

SERVICES INC.

CROSSTOWN ELECTRICAL & DATAINC

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

JABRE CONTRACTING INC.

Contractor

MANHATTAN BEACH  CA 90266

RIVERSIDE  CA 92504

IRWINDALE, CA 91706

LOS ALAMITOS  CA 90720

CORONA  CA 92879

MANHATTAN BEACH  CA 90266

(310)720-0277

(951)710-1000

 

(714)828-7000

(951)736-7600

(310)720-0277

WANG, MIKE

HERRERA, EDGAR

YAZDANI, FRED

ALONZO, BERNARD

TON, T.

HERRERA, EDGAR

Resident
Engineer

(562)401-3333

(310)609-0264

(818)364-2760

(562)345-3145

(562)860-3085

(310)609-0364

 $400,772

 $3,377,428

 $1,285,000

 $4,485,797

 $29,995,315

 $524,280

Bid + CCOs

 $370,474

 $3,179,591

 $5,621

 $885,399

 $7,399,645

 $0

Comp To  date

 $0

 $0

 $0

 $80,177

 $709,803

 $0

This Month

05/25/18

12/11/15

09/04/18

11/09/17

04/03/18

11/19/18

Awarded

06/14/18

12/22/15

09/24/18

12/18/17

05/16/18

12/10/18

Approved

02/07/19

12/31/18

06/30/19

04/10/20

12/20/19

Est Comp

 88%

 95%

 5%

 38%

 32%

 0%

%Time

 96%

 93%

 0%

 20%

 25%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

07-3W9704

07-297204

07-1XH104

07-304604

07-3009U4

07-4W3004

Contract 

  

NHPG-X037-(185)E

  

ACIM- 105-(020)E

ACIM- 110-(841)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE

5942 ACORN ST.

5454 DIAZ STREET

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1813 MANZANITA LANE

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE #103

13171 TELFAIR AVENUE

SUITE 101

13230 FIRESTONE BLVD.

STE E-2

18730 S WILMINGTON

AVE STE 103

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUES, CA

90220

Accepted

Location
Storm Water
Plan
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01/20/19 Statement of Ongoing Contracts as of 01/31/19

07District

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

Fed Aid

HB4N

HM3

HA22

HB34

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN LOS ANGELES COUNTY, IN LOS ANGELES

FROM ROUTE 110/91  SEPARATION TO 30TH

STREET  OVERCROSSING

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

Description 

WIDEN SHOULDER & AUXILIARY LANE

BRIDGE PRESERVATION: REPLACE JOINT

SAFETY IMPROVEMENTS:INSTALL BARRIER

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

Type Of Work

OHL USA, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KANAAN CONSTRUCTION, INC

WESTCOAST PUBLIC WORKS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92614

IRVINE  CA 92606

AZUSA CA 91702

WOODLAND HILLS  CA 91364

CHINO  CA 91710

IRVINE  CA 92606

(949)242-4432

(949)252-0441

(626)334-5775

(818)256-9401

(909)606-5900

(949)252-0441

GALLARDO, SAM

HERRERA, EDGAR

HERRERA, EDGAR

HERRERA, EDGAR

GUIRGUIS, SHERIF

PATEL, PRAVIN

Resident
Engineer

(310)609-0266

(310)609-0264

(310)609-0364

(310)609-0364

(626)339-1601

(626)572-6700

 $16,967,767

 $1,471,496

 $606,057

 $909,998

 $2,024,124

 $6,333,449

Bid + CCOs

 $5,111,545

 $1,472,732

 $615,970

 $820,590

 $1,914,169

 $2,863

Comp To  date

 $460,632

 $0

 $13,585

 $0

 $0

 $0

This Month

02/27/18

03/14/17

05/01/18

10/30/17

01/31/17

03/23/18

Awarded

03/09/18

04/28/17

05/23/18

11/17/17

02/21/17

04/17/18

Approved

03/30/21

12/26/18

04/24/19

12/31/18

01/02/19

10/21/21

Est Comp

 21%

 100%

 29%

 100%

 98%

 30%

%Time

 30%

 100%

 97%

 87%

 95%

 0%

% Work 

 

COMPLETED

 

SUSPENDED

SUSPENDED

 

Message

07-293704

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

Contract 

ACIM-X037-(199)E

  

  

ACIM- 110-(834)E

ACNH-P110-(18E)

HNHG-P110-(019)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET STE 310

16351 CONSTRUCTION CIRCLE WES

230 S IRWINDALE AVE

20058 VENTURA BLVD, #318

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

18730 S.WILMINGTON

AVE.STE 103

18730 W WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE. #103

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

ROSEMEAD, CA 91770

Accepted

01/02/19

Location
Storm Water
Plan
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07District

07-LA-110-25.5/25.5

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

Fed Aid

HA21

HA22

HM1

HM3

HA42

HM3

Pgm Code

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER BRIDGE (NO.  53-

0421R/L).

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY, AT DEL VALLE

ON ROUTE 126, FROM VENTURA COUNTY

LINE TO 0.1 WEST OF COMMERCE CENTER

DRIVE AND FROM 0.1 EAST 

IN LOS ANGELES COUNTY IN LOS

ANGELES,BURBANK,GLENDALE AND

PASADENA ON ROTE 2 AT E2-W134

CONNECTOR OC AND ON ROUTE 134 FROM

CAHUE

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

BRIDGE PAINT , SPALL REPAIR

Description 

BRIDGE PAINT

REHABILITATE PAVEMENT

DIGOUTS, SLURRY SEAL

BRIDGE PRESERVATION

STORM WATER SOURCE CONTROL

BRIDGE PRESEVATION

Type Of Work

MURPHY IHDUSTRIAL COATINGS,

INC.

SECURITY PAVING COMPANY, INC.

PAVEMENT COATINGS CO.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MARTINEZ LANDSCAPE CO., INC.

TECHNO COATINGS INC.

Contractor

SIGNAL HILL  CA 90755

SYLMAR  CA 91342

JURUPA VALLEY  CA 91752

RANCHO CUCAMONGA  CA 91730

SYLMAR  CA 91342

ANAHEIM  CA 92805

(562)427-7720

(818)362-9200

(714)826-3011

(909)944-1037

(818)364-9188

(714)635-1130

S.CHAUDHARI

AL-JAMAL, A.

SALMAN, RIDWAN

KWAN, KIN

SHALVIRI, ALI

SHIH, JAMES

Resident
Engineer

 

(805)797-1348

(661)257-0273

(562)572-6016

(818)637-2506

(818)535-4110

 $2,679,479

 $19,939,678

 $1,087,430

 $950,782

 $975,732

 $1,392,424

Bid + CCOs

 $0

 $19,528,105

 $0

 $937,252

 $985,250

 $818,095

Comp To  date

 $0

 $35,486

 $0

 $0

 $0

 $18,750

This Month

12/17/18

12/29/16

11/30/18

03/29/18

11/21/14

05/17/18

Awarded

01/15/19

01/19/17

01/02/19

04/17/18

12/31/14

06/19/18

Approved

02/21/19

12/21/18

11/08/18

04/19/19

Est Comp

 0%

 100%

 0%

 100%

 100%

 41%

%Time

 0%

 91%

 0%

 100%

 100%

 59%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

07-305704

07-302104

07-3W8204

07-3W5904

07-287204

07-3W5804

Contract 

ACNH-P110-(020)E

ACNH-P118-(65E)

  

  

NHP-P134-(037)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE.

13170 TELFAIR AVE

10240 SAN SEVAINE WAY

10641 FULTON COURT

12357 SAN FERNANDO ROAD

1391 S. ALLEC ST.

13171 TELFAIR AVE.

#101

25061 AVENUE

STANFORD, STE 70

2090 FERN LN

2090 FERN LANE

601 S. GLENOAKS BLVD.

STE. 310

SYLMAR, CA 91342

VALENCIA, CA 91355

GLENDALE, CA 91208

GLENDALE, CA 91208

BURBANK, CA 91502

Accepted

12/26/18

01/08/19

Location
Storm Water
Plan
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07District

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

Fed Aid

HA22

HE13

20.20

201130

HB34

HA22

HB34

Pgm Code

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE AND PASADENA FROM

WALTONIA DRIVE UNDERCROSSING TO ROUTE

134/210 SEPARATION

Description 

PAVEMENT PRESERVATION & AMERICANS

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN,  INC.

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

VALENCIA  CA 91355

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

IRVINE  CA 92606

(661)367-9040

(661)367-9040

 

(818)364-9188

(760)916-9100

(949)252-0441

TIEU, FRED

TIEU, FRED

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

SHALVIRI, ALI

Resident
Engineer

(661)726-0148

(661)726-0148

(818)637-2506

(818)254-7383

(213)453-7555

 

 $4,288,250

 $8,604,527

 $10,920,000

 $895,909

 $119,854,916

 $1,007,098

Bid + CCOs

 $4,412,923

 $2,793,809

 $10,738,247

 $792,406

 $116,794,629

 $0

Comp To  date

 $6,424

 $56,653

 $0

 $12,785

 $739,019

 $0

This Month

03/20/18

02/22/17

10/27/17

12/01/17

02/06/15

09/19/18

Awarded

04/11/18

03/13/17

11/28/17

12/18/17

02/27/15

10/09/18

Approved

05/09/19

07/18/19

01/31/19

08/31/19

03/20/19

Est Comp

 99%

 49%

 100%

 66%

 72%

 0%

%Time

 99%

 32%

 98%

 88%

 95%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

07-307404

07-293504

07-1XF804

07-295204

07-2881U4

07-296904

Contract 

ACNH-P138-(059)E

ACNH-P138-(056)E

  

ACIM- 210-(836)E

NHPI- 210-(823)E

ACIM- 210-(843)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

16351 CONSTRUCTION CIRCLE WES

45120 13TH STREET

WEST

45120 13TH STREET

WEST

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

2090 FERN LANE

LANCASTER, CA 93534

LANCASTER, CA 93534

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 92
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07District

07-LA-210-18.8/24.9

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

Fed Aid

HB4N

HB4N

20.20

201130

HM3

HA42

Pgm Code

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

Description 

INSTALL COMMUNICATION LINKS FOR

INSTALL & UPGRADE TRANSPORTATION

REPAIR DRAINAGE PIPES & SIDEWALKS

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

STORM WATER SOURCE CONTROL *2012

Type Of Work

FERREIRA CONSTRUCTION CO,,

INC.

SELECT ELECTRIC, INC.

SGV ENTERPRISES INC

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

YAKAR

Contractor

CHINO  CA 91710

VISTA, CA 92081

ARCADIA, CA 91007

SAN FERNANDO  CA 91340

COMPTON  CA 90221

COVINA  CA 91723

(909)606-5900

(619)460-6060

 

(818)898-2300

(310)669-8949

(909)599-1612

MANNAA, HASSAN

YUE, WARREN

SHALVIRI, ALI

AZIMA, HASSAN

FARDOUN, MIKE

CAO, RODOLFO

Resident
Engineer

(818)364-2760

(626)339-1601

(818)254-7383

(626)572-6732

(626)339-1601

(213)712-4785

 $5,073,964

 $12,369,780

 $1,435,000

 $1,651,754

 $537,892

 $1,502,715

Bid + CCOs

 $4,883,090

 $12,149,728

 $1,393,202

 $1,483,735

 $493,070

 $1,481,843

Comp To  date

 $0

 $54,010

 $0

 $0

 $5,479

 $1,200

This Month

12/30/15

01/06/16

04/30/18

01/03/18

03/19/18

12/29/14

Awarded

01/19/16

02/24/16

05/30/18

02/02/18

04/16/18

01/29/15

Approved

03/29/19

01/30/19

12/31/18

02/09/19

06/25/19

02/01/19

Est Comp

 98%

 99%

 100%

 82%

 51%

 0%

%Time

 96%

 98%

 97%

 90%

 92%

 0%

% Work 

SUSPENDED

SUSPENDED

OVER RUN

 

 

PLANT EST

SATIS

Message

07-129974

07-306404

07-1XH304

07-3W5704

07-3P6804

07-287304

Contract 

NHPI-210 -(   )1

NHPI-210 -(   )1

  

  

  

NHPI-210 -(824)E

 831-  E -()

 830-  E -()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

15188 VISTA DEL RIO AVE

2790 BUSINESS PARK DRIVE

615 LAS TUNAS DR STE J

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

689 EAST SAN BERNARDINO RD

13171 TELFAIR AVE.

STE 101

1041 W BADILLO STE

112

2090 FERN LANE

3212 ROSEMEAD BLVD

SUITE 100

1041 W BADILLO ST.

SUITE 112

721 BREA CANYON ROAD,

STE 6

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

EL MONTE, CA 91731

COVINA CA 91722

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-378.0/38

07-LA-210-/0

07-LA-210-/15.8

07-LA-213-3.5/9.9

07-LA-405-.7/6.7

07-LA-405-12.6/21.2

Fed Aid

20.20

201130

20.20

201130

HM3

HM5

HB34

HB1

Pgm Code

IN LA COUNTY CITY OF IRWINDALE E/B

210 REMOVE, REPAIR & REPLACE FAILED

CONCRETE SLABS WITH RAPID STRENGTH

CONCRETE DIR'S EMERGENCY

LA COUNTY VAR LOCS (PORTER RANCH,

SYLMAR, LAKEVIEW TERR&SUNLAND) CREEK

FIRE DAMAGE REPAIR FACILITIES,DRAINGE

SYS,SLOPES,SIGNSDIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY,IN RANCHO

PALOS VERDES,LOMITA,TORRANCE AND LOS

ANGELES,FROM AVENIDA APRENDA TO ROUTE

213/405 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM 0.1 MILE SOUTH

OF LOS CERRITOS CHANNEL BRIDGE TO

PACIFIC AVENUE UNDERCROS

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

Description 

REMOVE & REPLACE FAILED CONCRETE

SLABS

CREEK FIRE DAMAGE REPAIR

BRIDGE PRESERVATION: PATCH DECK

APPLY SLURRY SEAL TO ROADWAY

ROADWAY SAFETY IMPROVEMENT

INSTALL CONCRETE BARRIERS & UPGRADE

Type Of Work

J MCLOUGHLIN ENGINEERING CO IN

GRIFFITH COMPANY

WESTERN STRUCTURES

VSS INTERNATIONAL, INC.

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

BREA, CA 92821

RIVERSIDE  CA 92503

WEST SACRAMENTO  CA 95691

WILDOMAR  CA 92595

IRVINE CA 92614

 

 

(951)352-4300

(916)373-1500

(951)245-1686

(949)252-0441

CHOU, MICHAEL

AL-JAMAL, ABDUL

AMADI, PATRICIA

ROBILLOS, RAMON

ROBILLOS, R.

GALLARDO, SAM

Resident
Engineer

(626)339-1601

(805)797-1348

(818)364-2760

(562)345-9901

 

(310)609-0264

 $365,000

 $1,095,000

 $2,567,019

 $2,044,120

 $1,441,721

 $13,691,007

Bid + CCOs

 $225,094

 $369,570

 $2,367,261

 $1,994,763

 $246,704

 $9,846,743

Comp To  date

 $0

 $0

 $0

 $0

 $123,305

 $93,265

This Month

09/10/18

01/10/18

02/15/17

05/16/18

09/14/18

04/06/16

Awarded

10/08/18

02/09/18

03/24/17

05/30/18

10/08/18

04/26/16

Approved

02/11/19

12/21/18

01/31/19

12/31/18

04/30/20

02/28/19

Est Comp

 25%

 99%

 100%

 88%

 31%

 50%

%Time

 62%

 34%

 90%

 95%

 17%

 71%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

07-1XH604

07-1XG304

07-3W2204

07-4W0604

07-296104

07-290004

Contract 

  

  

  

CSTP-P213-(006)E

ACIM-405 -(995)E

NHPI-405 -(   )2

  

  

  

--()

--()

 977-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

3050 E BIRCH STREET

6005 TYLER STREET

3785 CHANNEL DRIVE

21730 BUNDY CANYON ROAD

1792 KAISER AVENUE

1041 W. BADILLO SUITE

112

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVENUE

STE 101

13230 FIRESTONE BLVD

18730 S. WILMINGTON

AVE #103

COVINA, CA 91722

SYLMAR, CA 91342

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-21.5/26.3

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

Fed Aid

HA22

HA23

HB34

HB1

HA22

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, INGLEWOOD AND CULVER

CITY, FROM I-105 TO PORT  ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

Description 

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

ROADWAY SAFETY IMPROVEMENT

UPGRADE MBGR TO CONCRETE BARRIER

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

Type Of Work

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

Contractor

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

SAN DIMAS  CA 91773

IRVINE  CA 92606

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

(818)362-9200

(562)929-1128

(909)394-4510

(949)252-0441

(949)252-0441

 

RAM, MAHINDA

FREMPONG, SAM

DIPSIA, M.

GALLARDO, SAM

RAM, MAHINDA

RAM, MAHINDA

Resident
Engineer

(310)920-7449

(562)345-9865

 

(310)609-0266

(310)920-7449

(310)920-7449

 $13,177,195

 $10,842,807

 $1,534,668

 $320,351

 $1,238,067

 $1,875,000

Bid + CCOs

 $12,712,271

 $11,070,771

 $195,118

 $301,031

 $1,179,899

 $713,209

Comp To  date

 $0

 $51,290

 $147,693

 $0

 $0

 $0

This Month

03/01/16

12/29/16

08/10/18

01/26/18

01/09/18

12/20/17

Awarded

03/17/16

01/19/17

08/31/18

02/21/18

02/02/18

01/24/18

Approved

03/18/19

10/31/19

06/30/20

11/30/18

05/01/19

03/22/19

Est Comp

 100%

 70%

 16%

 97%

 100%

 80%

%Time

 98%

 99%

 13%

 93%

 95%

 38%

% Work 

OVER RUN

 

 

 

 

 

Message

07-300604

07-3X8704

07-296304

07-4T8704

07-307804

07-1XG204

Contract 

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(056)E

SIMG- 405-(036)E

ACIM- 405-(037)E

  

 025-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

559 W COVINA BLVD

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

18730 S. WILMINGTON

AVE #103

12975 W CULVER BLVD

12975 W. CULVER BLVD

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-35.3/37.5

07-LA-405-/29.5

07-LA-605-4.3/14.1

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-710-5.7/6.8

Fed Aid

HB1

HB4N

HM3

HB1

HA22

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.6 MILE SOUTH OF BEL AIR CREST

ROAD UNDERCROSSING TO 0.5 MILE NORTH

OF MULHOLLAND DRIV

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY ON ROUTE 605

FROM PM R4.3 TO PM R14.1 FROM 183RD

STREET UC TO WEST WHITTIER UP

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

Description 

MODIFY OR REPLACE EXISTING WILDLIFE

UPGRADE EXISTING COMMUNICATION

METH. DECK, JOINT SEALS AND SPALL

SAFETY IMPROVEMENTS GRINDING

RAMP PAVEMENT REPAIR & ADA CURB

COLD PLANE AND OVERLAY

Type Of Work

IZURIETA FENCE COMPANY, INC.

SELECT ELECTRIC, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RV CONCRETE, INC.

RV CONCRETE, INC.

R.J. NOBLE COMPANY

Contractor

LOS ANGELES  CA 90039

NORWALK, CA 90650

IRVINE  CA 92606

ANAHEIM  CA 92801

ANAHEIM  CA 92801

ORANGE  CA 92865

(323)661-4759

(562)807-1860

(949)252-0441

(714)292-2163

(714)855-4201

(714)637-1550

SAYKALI, ZARIF

WANG, PAUL

ROBILLOS, RAMON

WANG, MIKE

ARIAS, JUAN

ROBILLOS, RAMON

Resident
Engineer

(310)821-1847

(562)345-3144

(562)345-9901

(213)798-5970

(562)401-3333

(562)345-9901

 $882,980

 $5,466,880

 $1,926,793

 $2,360,151

 $1,146,477

 $1,868,344

Bid + CCOs

 $0

 $3,512,753

 $1,561,706

 $2,210,785

 $845,824

 $1,553,600

Comp To  date

 $0

 $0

 $0

 $42,707

 $30,472

 $392,081

This Month

12/12/18

01/04/17

02/16/18

12/20/17

04/17/18

05/01/18

Awarded

01/15/19

01/30/17

03/20/18

01/04/18

05/03/18

05/16/18

Approved

05/28/19

01/31/19

03/15/19

03/01/19

02/15/19

Est Comp

 0%

 81%

 100%

 82%

 83%

 83%

%Time

 0%

 64%

 88%

 95%

 74%

 83%

% Work 

 

 

OVER RUN

 

 

 

Message

07-4T9504

07-257104

07-3W5604

07-309804

07-307704

07-1W9704

Contract 

HSIM-405 -(989)E

ACIM-405 -(983)E

  

CIMG- 605-(991)E

ACIM- 602-(992)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3000 GILROY ST

11250 FIRESTONE BLVD

16351 CONSTRUCTION CIRCLE WES

605 E COMMERCIAL ST

605 E COMMERCIAL ST

15505 EAST LINCOLN

12975 W CULVER BLVD

13230 FIRESTONE BLVD

SUITE E-2

13230 FIRESTONE

BOULEVARD

11229 SOUTH WOODRUFF

AVENUE

13230 FIRESTONE

BOULEVARD

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

DOWNEY, CA. 90241

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

Fed Aid

HA22

HA42

HM1

HM3

HA22

20.20

201130

Pgm Code

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LOS ANGELES COUNTY, IN LYNWOOD

SOUTH GATE AND BELL FROM 0.3 MILE

SOUTH OF IMPERIAL HIGHWAY TO

STANDARD OIL PIPELINE OVERCROSSI

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

Description 

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

RHMA OVERLAY DIGOUT

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

Type Of Work

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

CALMEX ENGINEERING INC

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

C. A. RASMUSSEN INC

Contractor

SYLMAR  CA 91342

LOS ANGELES  CA 90001

BLOOMINGTON  CA 92316

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

VALENCIA, CA 91355

(818)364-9188

(323)581-8200

(909)546-1311

(818)898-2300

(909)597-8413

(661)367-9040

TON, THANG

ARIAS, JUAN

WANG, M.

WANG, MIKE

LEE, PETER

RILEY, JAMES

Resident
Engineer

(562)860-3085

(562)401-3333

(562)401-3333

(213)798-5970

(562)401-3333

(213)507-7938

 $1,517,160

 $2,243,534

 $5,129,955

 $985,869

 $81,671,461

 $3,200,000

Bid + CCOs

 $1,493,852

 $2,104,414

 $4,308,388

 $808,005

 $30,948,511

 $2,051,018

Comp To  date

 $0

 $3,000

 $22,761

 $0

 $2,207,727

 $0

This Month

05/29/15

08/01/16

05/22/18

03/30/16

02/16/18

04/19/17

Awarded

07/02/15

08/15/16

06/19/18

04/18/16

03/09/18

05/17/17

Approved

10/21/19

11/03/20

03/15/19

12/31/18

03/20/22

01/31/19

Est Comp

 0%

 0%

 34%

 57%

 13%

 99%

%Time

 0%

 0%

 83%

 92%

 38%

 64%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

07-183124

07-289204

07-3W7404

07-2W9404

07-202124

07-2X0504

Contract 

NHPI- 710-(822) 

NHPI-710 -(101)5

ACNH- 710-(842)E

  

ACIM- 710-(839)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

2764 S VISTA AVE

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

28548 LIVINGSTON AVE

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD. SUITE 102

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-47.0/5.2

07-VEN-1-/4.4

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

Fed Aid

HA22

HA42

HM1

HM1

20.202011

30

Pgm Code

CITY OF MALIBU IN VENTURA COUNTY ON

PCH TOREPAIR S/B SHOULDER DUE TO

ONGOING WAVE EROSION & REPAIR

UTILITIES & PLACE RSP DIR'S EME

IN VENTURA COUNTY, FROM THE LOS

ANGELES/VENTURA COUNTY LINE TO

SYCAMORE CANYON ROAD

IN VENTURA COUNTY IN VARIOUS CITIES

,AT VARIOUS LOCATIONS ON VARIOUS

ROUTES

ON ROUTE 101 FROM HAMPSHIRE ROAD

UNDERCROSSING TO 1 MILE NORTH OF

WENDY DRIVE OVERCROSSING AND ON

ROUTE 23 FROM 23/101 SEPARATION

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

VEN-150,33 & 101 THOMAS FIRE REPAIR

MBGR REPLACE MBGR, REPLACE GUARD RAIL

TERMINAL SYSTEM & CRASH CUSHION @ VAR

LOCATIONS DIR'S EM

Description 

REPAIR & RESTORE SHOULDER &

UTILITIES

PAVEMENT REHABILITATION

SLOPE PAVING

SLURRY SEAL & SLAB REPLACEMENT

MAINTAIN ROADWAY WITH ASPHALT OVRLY

THOMAS FIRE MBGR REPAIR/REPLACE @

VAR LOCS

Type Of Work

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

RSB GROUP, INC.

GUILLS INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

TORO ENERPRISES, INC.

CROWN FENCE COMPANY

Contractor

SANTA PAULA, CA  93060

VALENCIA  CA 91355

LAKE FOREST  CA 92630

PASADENA  CA 91104

OXNARD  CA 93031

SANTA FE SPRINGS, CA 90670

 

(661)367-9040

(949)454-1999

(909)628-9310

(805)483-4515

 

IRA, ALFRED

SHOHET, HOUSHANG

RILEY, J.

IRA, ALFRED

TEHRANI, J.

SHOHET, HOUSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

 

(805)480-4928

 

(805)480-4928

 $5,310,000

 $4,462,127

 $868,020

 $1,969,375

 $874,935

 $885,000

Bid + CCOs

 $0

 $0

 $211,130

 $1,845,850

 $768,977

 $464,324

Comp To  date

 $0

 $0

 $180,330

 $140,487

 $0

 $0

This Month

10/19/18

11/13/18

08/31/18

05/21/18

05/16/18

01/11/18

Awarded

11/06/18

12/10/18

09/05/18

06/14/18

06/14/18

03/05/18

Approved

06/28/19

04/30/19

01/30/19

03/31/19

12/31/18

Est Comp

 0%

 0%

 21%

 92%

 99%

 60%

%Time

 0%

 0%

 24%

 89%

 87%

 52%

% Work 

 

 

 

 

 

 

Message

07-1XJ704

07-303304

07-313304

07-3W7104

07-3W4304

07-1XG504

Contract 

  

B1ST-P001-(651)E

  

  

CSTP-P023-(038)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

20331 LAKE FOREST DR. # C13

313 E ORANGE GROVE BLVD #290

PO BOX 6285

12118 BLOOMFIELD AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD, #102

1525 RANCHO CONEJO

BLVD SUITE 102

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-6.3/11.2

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-33-/6.3

Fed Aid

HM1

20.20

201130

20.20

201130

HA23

HA42

HA22

Pgm Code

IN VENTURA COUNTY, NEAR VENTURA, FROM

0.1 MILE SOUTH OF PARK VIEW DRIVE TO

ROUTE 150

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VEN FR JCT 101 TO APPROX 0.1M

SOUTH OF PARKVIEW DRIVE

Description 

SLURRY SEAL, DIGOUTS, SHOULDER

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR SLOPE FAILURE

STORMWATER MITIGATION THROUGH

SLAB REPLACEMENT AND CP & OL AC

Type Of Work

VSS INTERNATIONAL, INC.

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

Contractor

WEST SACRAMENTO  CA 95691

LA PUENTE, CA 91744

FONTANA, CA 92335

VALENCIA  CA 91355

IRVINE  CA 92618

VALENCIA  CA 91355

(916)373-1500

 

 

(661)367-9040

(949)753-1414

(661)367-9040

TEHRANI, JOSEPH

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

 

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $1,336,120

 $2,785,000

 $10,755,000

 $9,019,514

 $7,901,422

 $12,623,154

Bid + CCOs

 $0

 $1,212,249

 $4,406,447

 $8,812,200

 $7,714,227

 $2,015,741

Comp To  date

 $0

 $0

 $0

 $235,005

 $0

 $565,623

This Month

11/09/18

01/23/18

01/11/18

11/28/16

03/14/16

06/18/18

Awarded

11/20/18

03/20/18

02/23/18

12/21/16

03/29/16

07/09/18

Approved

08/30/19

03/19/19

04/15/19

04/19/22

12/31/18

05/31/19

Est Comp

 0%

 90%

 100%

 30%

 82%

 54%

%Time

 0%

 44%

 99%

 98%

 95%

 16%

% Work 

 

 

OVER RUN

 

 

 

Message

07-4W2804

07-1XG704

07-1XG804

07-305204

07-2750U4

07-303404

Contract 

  

  

  

ST-47C8-(004)E

NHP-X037-(186)E

ACST-P033-(088)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE

727 GLENDORA AVE

8555 BANANA AVE

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-17.7/17.7

07-VEN-101-30.2/31.4

07-VEN-101-89.0/9.8

Fed Aid

HM1

HB4N

HB4C

HM3

HB34

20.20

201130

Pgm Code

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY,IN CAMARILLO,  AT

CENTRAL AVENUE OVERCROSSING

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

VEN-101 CITY OF CAMARILLO & THOUSAND

OAKS @TRUCK WEIGH STATN REPAIR &

CLEAN DAMAGE FROM HILL FIRE INCL MBGR

& DRAINAGE SYSTEMDIR'S

Description 

SLURRY SEAL AND DIGOUTS

HIGHWAY PLANTING, SINGS, ELECTRICAL

WIDEN FREEWAY, RAMPS, RECONSTR MED

GIRDER AND BRIDGE RAIL REPLACEMENT

ROADSIDE SAFETY IMPROVEMENTS

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

Type Of Work

C. A. RASMUSSEN, INC.

DIVERSIFIED LANDSCEPE CO.

SECURITY PAVING COMPANY INC

HIGHLAND CONSTRUCTION, INC.

LANDSCAPE SUPPORT SERVICES

ORITZ ENTERPRISES INC

Contractor

VALENCIA  CA 91355

WILDOMAR  CA 92595

SYLMAR CA 91342

ORANGE  CA 92868

SHERMAN OAKS  CA 91413

IRVINE, CA 92618

(661)367-9040

(951)245-1686

(818)362-9200

(714)538-5156

(818)475-0680

 

SHOHET, HOUSHANG

IRA, A.

IRA, ALFRED

RILEY, JAMES

DAVIS, ALAN

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(213)507-7938

(805)480-4928

(805)480-4928

 $2,153,842

 $671,909

 $29,218,798

 $808,314

 $1,248,184

 $1,380,000

Bid + CCOs

 $2,077,694

 $89,704

 $29,146,501

 $0

 $0

 $61,287

Comp To  date

 $7,082

 $27,726

 $67,521

 $0

 $0

 $0

This Month

05/30/18

05/22/18

11/21/13

05/16/18

12/04/18

11/16/18

Awarded

06/25/18

06/14/18

12/12/13

06/14/18

01/15/19

01/04/19

Approved

01/31/19

08/26/21

01/31/19

03/22/19

02/29/20

03/31/19

Est Comp

 49%

 35%

 72%

 0%

 0%

 62%

%Time

 95%

 13%

 98%

 0%

 0%

 4%

% Work 

 

 

 

 

 

 

Message

07-3W6904

07-4U0004

07-1952U4

07-4W0204

07-295404

07-1XK204

Contract 

CSTP-P034-(005)E

  

CNHP-X037-(165)E

  

ACST-X111-(078)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

21730 BUNDY CANYON ROAD

13170 TELFAIR AVENUE

133 N. PIXLEY STREET

PO BOX 55307

6 CUSHING STE 200

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD, # 102

1525 RANCHO CONEGO

BLVD SUITE 102

THOUSAND OAKS, CA 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

07-VEN-118-12.6/13.7

07-VEN-118-19.1/30.5

07-VEN-126-1.0/8.2

Fed Aid

HM4

HM1

HM1

HB4N

HA22

HA42

Pgm Code

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

IN VENTURA COUNTY, FROM 0.2 MILE WEST

OF ROUTE 118/126 SEPARATION TO ROUTE

34

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, AT BALCOM CANYON

ROAD

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY ON VEN 126 FROM 0.5

MILE WEST OF VICTORIA AVE. TO 3.2

MILES EAST OF JCT 118

Description 

REPLACE STRIPING

SLURRY SEAL

DIGOUTS SLURRY SEAL SHOULDER

INSTALL TRAFFIC SIGNAL

PAVEMENT REHABILITATION

INSTALLATON OF 21 BMP DEVICES

Type Of Work

CHRISP COMPANY

INTERMOUNTAIN SLURRY SEAL,

INC.

TORO ENTERPRISES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

FREMONT  CA 94539

SPARKS  NV 89432

OXNARD  CA 93036

COMPTON  CA 90221

SYLMAR  CA 91342

LANCASTER  CA 93535

(510)656-2840

(775)355-5237

(805)483-4515

(310)669-8949

(818)362-9200

(661)726-4447

SHOHET, HOUSHANG

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

IRA, ALFRED

J.RILEY

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 

 $13,812,419

 $2,065,065

 $3,014,625

 $426,525

 $951,097

 $3,222,232

Bid + CCOs

 $5,413,081

 $0

 $2,901,738

 $0

 $719,273

 $0

Comp To  date

 $567,325

 $0

 $183,395

 $0

 $31,568

 $0

This Month

04/09/18

12/04/18

04/18/18

12/11/18

01/10/18

01/03/19

Awarded

05/16/18

12/21/18

05/16/18

01/07/19

02/02/18

01/18/19

Approved

07/31/19

05/31/19

01/31/19

05/30/19

01/31/19

Est Comp

 25%

 0%

 97%

 0%

 94%

 0%

%Time

 39%

 0%

 94%

 0%

 76%

 0%

% Work 

 

 

 

 

 

 

Message

07-4W2304

07-4W2904

07-3W7004

07-4T8604

07-307604

07-312204

Contract 

  

  

  

  

ACNH-P118-(066)E

ACNH-P126-(057)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

P.O. BOX 1841

2101 E. VENTURA BLVD.

15614 S ATLANTIC AVE

13170 TELFAIR AVENUE

213 E. COLUMBIA WAY

1525 RANCHO CONEJO

BLVD,STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD 102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

Fed Aid

HA42

HA22

HA22

20.20

201130

20.20

201130

HM1

Pgm Code

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VENTURA COUNTY VEN-150 FROM REEVES

ROADNEAR OJAI TO ROYAL OAKS PL.IN

SANTA PAULA REPLACE/REPAIR MBGR &

CRASH CUSION REPLACEDIR'

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA AT AND NEAR EL  RIO, FROM

ROUTE 232/101 SEPARATION TO ROUTE 118

Description 

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

PAVEMENT REHAB

THOMAS FIRE DAMAGE REPAIR/REPLACE

MBGR

REPAIR DAMAGED RCB CULVERT

SLURRY SEAL & SHOULDER BACKING

Type Of Work

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

ALCORN FENCE COMPANY

SUMMER CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VALENCIA  CA 91355

SUN VALLEY, CA 91353

SANTA PAULA, CA 93060

WATSONVILLE CA 95076

(661)367-9040

(805)964-9951

(661)367-9040

 

 

(760)732-0915

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

IRA, ALFRED

DAVIS, ALAN

RILEY, JAMES

Resident
Engineer

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(213)507-7938

 $2,288,002

 $18,412,948

 $11,771,462

 $935,000

 $485,000

 $2,126,701

Bid + CCOs

 $2,282,438

 $12,621,913

 $7,558,163

 $302,388

 $34,393

 $2,068,451

Comp To  date

 $140,501

 $518,355

 $312,717

 $0

 $0

 $19,234

This Month

01/10/18

01/11/18

01/24/18

01/11/18

11/29/17

06/07/18

Awarded

02/02/18

02/02/18

02/21/18

03/09/18

01/11/18

06/28/18

Approved

10/18/19

05/21/20

04/19/19

12/31/18

12/31/18

01/31/19

Est Comp

 100%

 32%

 62%

 97%

 2%

 99%

%Time

 98%

 68%

 62%

 32%

 7%

 99%

% Work 

OVER RUN

 

 

 

 

 

Message

07-312404

07-301404

07-302204

07-1XG604

07-1XG004

07-3W7204

Contract 

ACNH-P126-(054)E

ACNH- 126-(055)E

ACNH-P126-(056)E

  

  

HSST-S232-(002)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

28548 LIVINGSTON AVENUE

P.O. BOX 1249

15245 TELEGRAPH RD

585 WEST BEACH STREET

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $30,291,083 $1,828,638,534 $2,523,813,558

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-3.2/5.3

08-RIV-10-52.2/62

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

Fed Aid

HA28

HA42

Pgm Code

ALSO RIV 10 R54.3/R56.3, RIV-10

R100.2/R102.2, RIV-10 R147.1/R149.1

RIV 60 18.7/20.7, RIV-86 R19.1/R21.1

VARIOUS LOCATIONS ON ROU

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

NEAR BLYTHE FROM 0.1 MI W/O DESERT

CENTER UC TO 0.1 MI E/O WILEY WELL OC

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

Description 

INSTALL 4 CHANGEABLE MESSAGE SIGNS

PREVENTATIVE MAINTENANCE - OVERLAY

REPLACE ASPHALT CONCRETE SURFACING

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

Contractor

IRVINE  CA 92606

SAN DIEGO  CA 92121

INDIO  CA 92203

WILDOMAR  CA 92595

CORONA  CA 92879

PERRIS  CA 92570

(949)252-0441

(858)587-3660

(760)775-7500

(951)245-1686

(951)736-7600

(951)940-6069

KOURY, PETER

VU, KHOI

HUTCHINSON, MICHAEL

AVILA, XAVIER

BENSON, DAVID

Resident
Engineer

 

(909)844-0619

(951)232-6263

(951)232-7519

(951)830-6837

(951)232-6478

 $1,687,602

 $13,863,411

 $3,981,893

 $1,371,308

 $786,170

 $503,719

Bid + CCOs

 $0

 $10,313,458

 $0

 $500,592

 $0

 $402,152

Comp To  date

 $0

 $295,227

 $0

 $242,203

 $0

 $3,510

This Month

11/21/18

04/06/18

12/27/18

07/30/18

06/11/18

02/02/17

Awarded

12/10/18

04/27/18

01/09/19

08/20/18

07/09/18

02/27/17

Approved

02/27/19

04/23/19

03/12/19

02/13/19

08/04/20

Est Comp

 0%

 100%

 0%

 55%

 0%

 0%

%Time

 0%

 74%

 0%

 37%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

08-1F9204

08-1G6204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

Contract 

B1NH-X065-(114)E

  

  

ACIM- 015-(164)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

38000 MONROE STREET

21730 BUNDY CANYON ROAD

400 EAST SIXTH STREET

325 E ELLIS AVE

73800 DINAH SHORE

DRIVE#104

73800 DINAH SHORE DR.

STE 104

790 VIA LATA

119 N. MAPLE SUITE A

790 S. VIA LATA SUITE

100

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

08-RIV-74-11.7/13.3

Fed Aid

HB4N

HA22

HA28

HB4N

HB71

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN THE CITY OF LAKE ELSINORE, FROM

0.1 MI W/O GRAND AVE TO 0.16 MI N/O

LAKESHORE DR

Description 

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPLACE WIRELESS COMMUNICATION

RECONSTRUCT SIDEWALKS, CURB RAMPS

Type Of Work

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

SERVITEK SOLUTIONS INC

ACCI  ALFARO COMMUNICATIONS

CONSTRUCTION, INC.

Contractor

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

CLAREMONT  CA 91711

CERRITOS, CA 90703

COMPTON  CA 90221

(909)884-7170

(714)828-7000

(951)736-7600

(909)746-8066

(626)227-1650

(310)669-8949

CASTRO ROBERTO

HARIKA, INDERJEET

SKEITH, JONATHAN

BRANDS, JIM

HARIKA, INDERJEET

BERGEVIN, MIKE

Resident
Engineer

(951)830-6864

(951)232-6293

(951)295-8503

(951)930-6794

(951)232-6293

(951)232-3739

 $23,067,301

 $15,348,757

 $11,948,795

 $1,521,491

 $1,318,895

 $672,564

Bid + CCOs

 $19,284,164

 $12,407,496

 $11,466,033

 $445,478

 $398,007

 $0

Comp To  date

 $112,268

 $693,229

 $470,119

 $222,806

 $0

 $0

This Month

03/19/18

07/14/17

10/11/17

08/03/18

03/17/17

11/19/18

Awarded

04/16/18

08/15/17

10/27/17

08/20/18

05/22/17

12/10/18

Approved

03/05/19

07/26/19

06/25/19

03/22/19

04/26/18

04/03/19

Est Comp

 97%

 66%

 100%

 54%

 93%

 0%

%Time

 96%

 81%

 94%

 29%

 30%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-1J3504

08-0G7704

08-1C1004

08-1C1604

08-1C6404

08-0R3104

Contract 

  

ACIM- 015-(244)E

ACNH-P018-(058)E

ACNH-X065-(113)E

ACST-000C-(454)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

101 N. INDIAN HILL BLVD.

11301 1/2 SOUTH STREET

15614 S. ATLANTIC AVE

850 SOUTH VIA LATA

SUITE 100A

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 VIA LATA

790 S. VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-111-47.2/55.3

08-RIV-111-60.5/0

08-RIV-215-359.0/35.8

Fed Aid

HB1

20.20

201130

20.20

201130

HA21

20.20

201130

Pgm Code

IN HEMET FROM 0.1 MI WEST OF WEST

ACACIA AVE TO RAMONA EXPRESSWAY

INTERSECTION

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

IN THE CITY OF PALM SPRINGS FROM IN

THE CITY OF PALM SPRINGS FROM GATEWAY

DR TO GOLF CLUB DR

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

REPAIR HIGH MAST LIGHTING. THE LOCK

PIN ASSEMBLY FAILED CAUSING THE LIGHT

FIXTURE RING TO FALL AND BREAK  DIR'S

ORDER EMERGENCY F.

Description 

CONSTRUCT RAISED MEDIAN CURB

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

RECONSTRUCT SIDEWALKS AND CURB

SEISMIC RETROFIT

REPAIR HI-MAST LIGHTING

Type Of Work

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION

AMES CONSTRUCTION

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

J. FRANCIS COMPANY

PTM  GENERAL  ENGINEERING

SERVICE

Contractor

ORANGE  CA 92867

CENTENNIAL, CO 80112

CORONA, CA 92880

COMPTON  CA 90221

RIVERSIDE  CA 92504

RIVERSIDE, CA 92504

(714)769-7025

(303)627-2600

 

(310)669-8949

(951)776-9100

 

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

DIKE, CHIGOZIE

AVILA, XAVIER

NGUYEN, TUAN

Resident
Engineer

 

(951)232-3739

(909)844-9731

(951)232-8642

(951)830-6837

(951)830-6820

 $7,203,276

 $575,000

 $4,835,000

 $788,553

 $2,967,689

 $66,152

Bid + CCOs

 $0

 $17,712

 $1,267,845

 $0

 $2,181,786

 $38,592

Comp To  date

 $0

 $0

 $0

 $0

 $120,699

 $0

This Month

12/07/18

08/31/18

07/28/18

11/09/18

01/29/18

07/25/18

Awarded

01/09/19

09/05/18

08/03/18

12/10/18

02/21/18

08/27/18

Approved

03/01/19

01/20/19

03/26/19

02/05/19

01/20/19

Est Comp

 0%

 4%

 100%

 0%

 91%

 100%

%Time

 0%

 3%

 26%

 0%

 74%

 58%

% Work 

 

 

 

 

 

 

Message

08-1E4604

08-1K2904

08-1K2604

08-0R3014

08-0R3504

08-1K2304

Contract 

HSNH-P074-(066)E

  

  

  

ACNH-X065-(109)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

7353 S. EAGLE STREET

391 N MAIN STREET SUITE #302

15614 S ATLANTIC AVENUE

16197 KRAMERIA AVE

5942 ACORN ST

9225 STELLAR COURT,

SUITE B

73-800 DINAH SHORE DR

STE 104

119 N. MAPLE SUITE A

790 VIA LATA SUITE

100

CORONA. CA 92883

PALM DESERT, CA 92211

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-243-156.0/0

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-21.6/23.6

08-SBD-10-30.9/33.3

Fed Aid

20.20

201130

HA21

HA22

Pgm Code

IN RIVERSIDE COUNTY NEAR IDYLLWILD AT

1.1 MI NORTH OF LAKE FULMOR BRIDGE.

REPLACE CULVERT AND REPAIR EMBANKMENT

DIR'S ORDER EMERGE

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

Description 

REPLACE CULVERT AND REPAIR

EMBANKMENT

UPGRADE BRIDGE RAILING AND WIDEN TO

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

NSTALL GORE PAVING, PAVE UNDER

LANE REPLACEMENT

Type Of Work

RIVERSIDE CONSTRUCTION

COMPANY, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

ALL AMERICAN ASPHALT

PAVE-TECH INC.

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

RIVERSIDE, CA 92501

CORONA  CA 92883

CORONA  CA 92878

VISTA  CA 92081

BREA  CA 92821

SYLMAR  CA 91342

 

(951)674-7352

(951)736-7600

(909)877-8495

(714)984-5500

(818)362-9200

BENJAMIN, AMGAD

SANTOS, JOHN

EMUH GODWIN

BROWN, PAUL

CALIXTO, MIGUEL

Resident
Engineer

(909)844-9731

(951)538-5315

(951)232-3706

(951)232-6161

 

(951)232-8957

 $3,801

 $2,740,300

 $12,442,153

 $8,955,564

 $1,707,987

 $18,397,562

Bid + CCOs

 $0

 $0

 $8,223,665

 $8,188,879

 $0

 $12,882,676

Comp To  date

 $0

 $0

 $1,219,332

 $316,011

 $0

 $1,517,721

This Month

10/15/18

09/28/18

04/09/18

03/29/18

11/28/18

03/06/18

Awarded

10/23/18

10/22/18

04/25/18

05/03/18

12/19/18

03/29/18

Approved

02/01/19

01/14/20

02/11/19

02/28/19

03/11/19

Est Comp

 0%

 0%

 88%

 84%

 0%

 75%

%Time

 0%

 0%

 67%

 90%

 0%

 70%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1K3504

08-0H4704

08-1F9704

08-1J3404

08-1F44U4

08-0K2914

Contract 

  

B1ST-P002-(040)E

  

  

  

ACIM- 010-(265)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4225 GARNER ROAD

26320 LESTER CIRCLE

PO BOX 2229

2231 LA MIRADA DRIVE

3050 EAST BIRCH STREET

13170 TELFAIR AVENUE

850 SOUTH VIA LATA

12522 BEAR VALLEY

ROAD

9540 CENTER AVE #120

4334 LATHAM STREET,

SUITE 100

119 N MAPLE SUITE A

COLTON, CA 92324

HESPERIA, CA 92345

RANCHO CUCAMONGA, CA

91730

RIVERSIDE, CA 92501

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

Fed Aid

HA22

20.20

201130

Pgm Code

IN YUCAIPA FROM 0.2 MI W/OLIVE OAK

CANYON ROAD TO COUNTY LINE ROAD UC

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

Description 

REHABILITATE EXISTING PCCP WB & EB

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

Type Of Work

COFFMAN SPECIALTIES, INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRIFFITH COMPANY

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

Contractor

SAN DIEGO  CA 92126

RANCHO CUCAMONGA  CA 91730

BREA, CA 92821

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

(858)536-3100

(909)944-1037

(714)984-5500

(951)356-1275

(714)646-3697

(714)646-3697

GAYED, EZZ

OOI KEE

NGUYEN, VU

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

Resident
Engineer

(951)830-6954

(951)840-8323

(951)232-3784

(951)232-7793

(951)538-5315

(760)326-4684

 $27,365,000

 $1,162,199

 $2,299,020

 $76,052,305

 $723,275

 $779,761

Bid + CCOs

 $0

 $810,453

 $865,919

 $52,056,365

 $615,946

 $752,547

Comp To  date

 $0

 $13,300

 $0

 $996,459

 $29,498

 $14,706

This Month

11/09/18

05/04/18

09/08/16

11/05/15

06/16/17

06/22/17

Awarded

11/30/18

05/18/18

11/15/16

11/25/15

06/30/17

06/30/17

Approved

07/31/20

03/15/19

12/31/18

10/15/19

02/20/19

04/20/19

Est Comp

 0%

 78%

 100%

 78%

 100%

 100%

%Time

 0%

 70%

 38%

 68%

 94%

 95%

% Work 

 

 

OVER RUN

 

SUSPENDED

 

Message

08-0K2934

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

Contract 

B1IM-010 -(266)E

  

  

NHPI-015 -(237)1

  

HSIM-G015-(040)E

--()

  

  

E-    -(STP)L

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

10641 FULTON COURT

3050 E. BIRCH STREET

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

850 S VIA LATA 100A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-34.5/36.2

08-SBD-38-3.8/15

08-SBD-38-30.9/0

Fed Aid

HA42

20.20

201130

HA21

Pgm Code

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

Description 

CONSTRUCT AGRICULTURAL INSPECTION

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

INSTALL MIDWEST GUARDRAIL SYSTEM

PREVENTATIVE MAINTENANCE - OVERLAY

BRIDGE REHABILITATION AND UPGRADE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DANNY C. HUBBS CONSTRUCTION,

INC

ALL AMERICAN ASPHALT

RSB GROUP, INC.

Contractor

INDIO  CA 92203

INDIO  CA 92203

INDIO, CA 92203

YUCAIPA  CA 92399

CORONA  CA 92878

LAKE FOREST  CA 92630

(760)775-7500

(760)775-7500

 

(909)790-2215

(951)736-7600

(949)454-1999

DAVIS, DARCY

DAVIS, DARCY

DAVIS, DARCY

TRAN KEN

NGUYEN, NHAN

TRAN, KEN

Resident
Engineer

(760)236-4684

(760)326-4684

(760)326-4684

(909)844-3312

(909)821-8164

(909)844-3312

 $36,122,588

 $1,264,485

 $788,600

 $711,042

 $5,134,160

 $1,355,537

Bid + CCOs

 $36,704,002

 $2,000

 $668,762

 $440,374

 $4,663,256

 $1,063,282

Comp To  date

 $20,734

 $0

 $0

 $23,024

 $42,150

 $0

This Month

05/02/17

08/31/18

06/11/18

06/27/18

05/14/18

03/06/18

Awarded

05/18/17

09/25/18

06/22/18

07/23/18

06/07/18

04/20/18

Approved

01/20/19

08/20/19

12/22/19

01/28/19

02/13/19

12/28/18

Est Comp

 0%

 0%

 100%

 100%

 100%

 100%

%Time

 0%

 0%

 85%

 62%

 91%

 78%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

SUSPENDED

Message

08-368514

08-1G4604

08-1K1204

08-1E9824

08-1G8204

08-0R3404

Contract 

  

HSIM- 015-(048)E

  

SSTG-P018-(060)E

  

ACST-S038-(023)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

38000 MONROE STREET

38000 MONROE STREET

37306 VISTA VIEW DR.

PO BOX 2229

20331 LAKE FOREST DR. # C13

1044 EAST BROADWAY

1044 E BROADWAY ST

1044 EAST BROADWAY

850 S. VIA LATA,

SUITE 104

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-62-2.0/7.6

Fed Aid

HB1

HE14

HB1

Pgm Code

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

Description 

BUILD CINDER BARN

IMPLEMENT SEDIMENT CONTROLS

REGRADE MEDIAN CROSS SLOPE

RECONSTRUCT ROCK SLOPE PROTECTION

CONSTRUCT 4-LANE DIVIDED EXPWY;

CONSTRUCT RAISED MEDIAN CURB

Type Of Work

BRM

LANDSCAPE SUPPORT SERVICES

ATTN: CHRIS STURM

FISHER SAND & GRAVEL CO.

JAMES MCMINN, INC.

KIEWIT INFRASTRUCTURE WEST CO.

HIGHLAND CONSTRUCTION, INC.

Contractor

HOLLISTER  CA 95023

SHERMAN OAKS  CA 91413

TEMPE  AZ 85284

GRAND TERRACE  CA 92313

VANCOUVER WA 98661

ORANGE  CA 92868

(406)261-5359

(818)782-0044

(480)730-1033

(909)514-1231

(360)694-1201

(714)538-5156

ALINA, ALHAKEM

BRANDS, JIM

PHAM, THANH

DAVIS, DARCY

SHAHIDI, SHAINE

DAVIS, DARCY

Resident
Engineer

(951)232-6235

(951)830-6794

(951)232-7262

(760)326-4684

(951)232-7839

(760)326-4684

 $723,200

 $299,089

 $34,125,000

 $565,726

 $166,591,499

 $3,676,721

Bid + CCOs

 $664,071

 $280,654

 $0

 $543,345

 $94,463,474

 $3,554,237

Comp To  date

 $0

 $0

 $0

 $0

 $4,461,620

 $0

This Month

06/30/16

04/13/18

09/07/18

11/09/17

11/10/17

11/28/16

Awarded

07/15/16

05/16/18

10/09/18

11/30/17

11/17/17

12/21/16

Approved

03/30/17

12/18/18

03/14/18

06/18/19

04/27/20

02/20/19

Est Comp

 98%

 76%

 0%

 100%

 100%

 85%

%Time

 92%

 94%

 0%

 96%

 57%

 100%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1F1104

08-0R4314

08-0R1604

08-1F2804

08-347704

08-0Q1304

Contract 

  

  

HSIM- 040-(084)E

  

NH-    -(   )

ACHS-NHPP-(620)4

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

50 MARQUERITE DR.

PO BOX 55307

1302 W DRIVERS WAY

21801 E. BARTON RD. UNIT B

2215 E 1ST STREET

133 N. PIXLEY STREET

9225 STELLAR CT.

SUITE B

790 VIA LATA

222 E MAIN ST #207

1044 EAST BROADWAY

222 E. MAIN STREET,

SUITE 208

1044 EAST BROADWAY

CORONA, CA 92883

COLTON, CA 92324

BARSTOW, CA 92311

NEEDLES, CA 92363

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-41.0/41.5

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

Fed Aid

HA42

Pgm Code

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

ALSO SBD-95-65.4/66.0; NR NEEDLES FR

1.4 TO 2.0 MI N/O GOFFS ROAD

Description 

WIDEN SHOULDERS AND INSTALL RUMBLE

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN SHOULDERS AND INSTALL

WIDEN SHOULDERS AND INSTALL

Type Of Work

ALL AMERICAN ASPHALT

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

CORONA  CA 92879

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

INDIO  CA 92203

INDIO  CA 92203

(951)736-7600

(951)245-1686

(714)646-3697

(714)538-5156

(760)775-7500

(760)775-7500

GEORGES, SAMER

SIMPSON, JOHN

TRUONG, NICK

AVILA, XAVIER

DAVIS, DARCY

Resident
Engineer

(951)232-3748

(951)232-8950

(951)830-6835

(951)830-6837

(760)326-4684

 

 $1,788,310

 $602,227

 $4,035,061

 $486,148

 $1,007,913

 $1,314,131

Bid + CCOs

 $0

 $513,854

 $2,996,002

 $567,245

 $2,165

 $0

Comp To  date

 $0

 $4,000

 $0

 $0

 $0

 $0

This Month

10/31/18

02/08/17

08/30/17

06/15/17

06/04/18

11/19/18

Awarded

11/20/18

02/27/17

09/20/17

07/18/17

06/25/18

12/10/18

Approved

05/09/19

02/07/19

01/24/19

12/20/18

08/08/19

Est Comp

 0%

 100%

 89%

 100%

 0%

 0%

%Time

 0%

 84%

 73%

 100%

 0%

 0%

% Work 

SUSPENDED

OVER RUN

 

 

SUSPENDED

 

Message

08-1E6104

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-1E5824

Contract 

HSST-P062-(043)E

  

SSTG-P074-(063)E

  

SSTG-P095-(031)E

SSTG-P095-(033)

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 E 6TH STREET

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

38000 MONROE STREET

38000 MONROE STREET

15255 BEAR VALLEY RD

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

1044 E BROADWAY ST

HESPERIA, CA 92345

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

NEEDLES, CA 92363

Accepted

01/22/19

Location
Storm Water
Plan
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08District

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

Fed Aid

HB1

HB71

20.20

201130

Pgm Code

NEAR BAKER FROM 28 TO 28.5 MI N/O I-

15/SR-127 JCT  ROUTE 15

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

IN CHINO HILLS FROM ORANGE CO LINE TO

RTE 71

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

Description 

CONSTRUCT 8-FT SHOULDERS AND

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MILL AND OVERLAY PAVEMENT

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

INSTALL FIBER OPTIC COMMUNICATION

Type Of Work

AUTOBAHN CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

ALL AMERICAN ASPHALT

RIVERSIDE CONSTRUCTION

COMPANYINC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

Contractor

ORANGE  CA 92867

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

CORONA  CA 92879

RIVERSIDE, CA 92501

LA PUENTE  CA 91748

(714)769-7025

(951)684-5360

(714)646-3697

(951)736-7600

 

(626)353-3733

NGUYEN, KHOA

BENJAMIN, AMGAD

EHIRIM DOMINIC

NGUYEN, VU

RUIZ, MANUEL

Resident
Engineer

(951)232-8611

(909)844-9731

(951)232-3523

 

(951)232-3787

(951)965-6327

 $1,038,647

 $23,585,919

 $1,273,061

 $5,439,395

 $455,000

 $2,678,762

Bid + CCOs

 $0

 $23,170,193

 $1,078,232

 $0

 $176,459

 $2,374,863

Comp To  date

 $0

 $32,537

 $0

 $0

 $0

 $0

This Month

11/09/18

04/18/16

02/27/18

11/19/18

08/26/16

12/13/16

Awarded

11/30/18

05/06/16

03/19/18

12/10/18

12/07/16

01/11/17

Approved

07/22/19

01/20/19

09/06/18

01/31/18

01/04/17

Est Comp

 0%

 100%

 95%

 0%

 100%

 90%

%Time

 0%

 99%

 89%

 0%

 100%

 89%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

08-1H3604

08-0E5514

Contract 

HSST-S127-(004)E

HSNH-P   -(   )P

ACST-P142-(017)E

1BST-P142-(018)E

  

ACIM-X071-(69E)

--()

8055-  E -()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

1995 AGUA MANSA ROAD

1324 LAWSON LN

400 E SIXTH ST

4225 GARNER ROAD

929 OTTERBEIN AVENUE, UNIT E

222 EAST MAIN ST

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

790 VIA LATA, SUITE

100

BARSTOW, CA 92311

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-31.0/35

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

Fed Aid

20.20

201130

HE13

HA21

Pgm Code

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO BETWEEN PALM AVE UC

AND LITTLE LEAGUE DR OC

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

NEAR HIGHLAND AT CITY CREEK BR #54-

365 & AT EAST FORK CITY CREEK BRIDGE

#54-345  CITY CREEK BRIDGE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

Description 

INSTALL FENCE

UPGRADE EXISTING WEIGH IN MOTION

RECONSTRUCT INTERCHANGE

CONCRETE OVERLAY

REPLACE BRIDGE RAIL AND APPROACH

REPAIR/REPLACE CULVERTS

Type Of Work

D.C HUBBS CONSTRUCTION

RV CONCRETE, INC.

MYERS-RADOS A JOINT VENTURE

COFFMAN SPECIALTIES, INC

ODONNELL CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

Contractor

YUCAIPA, CA 92399

ANAHEIM  CA 92801

GRAND TERRACE, CA 92313

SAN DIEGO  CA 92126

SAN DIMAS  CA 91773

IRVINE  CA 92618

 

(714)292-2163

(951)403-2960

(858)536-3100

(909)394-4510

(949)299-1400

CASTRO, ROBERTO

CASTRO, ROBERTO

ALIPANAH FRED

GEORGES, SAMER

LENART, ELVIRA

Resident
Engineer

(951)830-6864

(951)830-6864

(909)289-2020

(951)232-3748

 

(951)232-8949

 $7,500

 $1,200,669

 $48,409,796

 $3,198,630

 $2,961,963

 $3,000,916

Bid + CCOs

 $0

 $0

 $24,938,284

 $369,963

 $0

 $0

Comp To  date

 $0

 $0

 $1,074,600

 $0

 $0

 $0

This Month

01/02/18

11/26/18

10/16/17

06/11/18

11/28/18

08/30/18

Awarded

02/01/18

12/10/18

11/06/17

06/28/18

12/17/18

09/25/18

Approved

06/30/20

01/24/19

09/09/19

Est Comp

 0%

 0%

 42%

 100%

 0%

 0%

%Time

 0%

 0%

 51%

 12%

 0%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

Message

08-1J4604

08-1E8104

08-0J0704

08-1H8004

08-388524

08-1F8304

Contract 

  

  

04LN-6208-(023)

  

B1ST-S330-(012)E

ACST-S330-(011)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

37306 VISTA VIEW DRIVE

605 E COMMERCIAL ST

12210 MICHIGAN ST, SUITE D

9685 VIA EXCELENCIA SUITE 200

559 W COVINA BLVD

32 EDELMAN

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY RD

850 VIA LATA, SUITE

104

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $13,550,102 $357,986,382 $621,538,672

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

Fed Aid

HB4N

Pgm Code

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

IN & NR CHINO & CHINO HILLS ON RTE 71

LA/SBD COLN TO 0.2 MI S/O SANTA ANA

RIVER BR & ON RTE 83 FR JCT  SR-83/71

TO 0.1 MI S/O OF P

Description 

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE DEGRADED ENVIRONMENTAL

INSTALL CHANGEABLE MESSAGE SIGNS

REPLACE AC SURFACING, & SEAL COAT

Type Of Work

SULLY-MILLER CONTRACTING

COMPANY

HIGH LIGHT ELECTRIC INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VSS INTERNATIONAL, INC.

Contractor

BREA  CA 92821

RIVERSIDE  CA 92504

IRVINE  CA 92606

WEST SACRAMENTO  CA 95691

(714)578-9600

(951)352-9646

(949)252-0441

(916)373-1500

YOUSSEF, MAGED

NGUYEN TUAN

RUIZ, MANUEL

EHIRIM, DOMINIC

OKECHUKWU

Resident
Engineer

(951)538-3087

(951)830-6820

(951)965-6327

(951)232-3523

 $17,550,762

 $2,599,797

 $616,796

 $1,793,120

Bid + CCOs

 $10,918,576

 $2,485,120

 $514,928

 $1,713,278

Comp To  date

 $1,488,438

 $135,909

 $0

 $0

This Month

11/07/17

01/30/17

06/11/18

06/21/18

Awarded

11/29/17

03/15/17

07/02/18

07/13/18

Approved

03/28/19

02/11/19

01/09/19

11/19/18

Est Comp

 100%

 100%

 69%

 100%

%Time

 62%

 96%

 83%

 94%

% Work 

 

SUSPENDED

SUSPENDED

 

Message

08-0N9714

08-1C6304

08-1H5104

08-1H9304

Contract 

HSNH-P395-(267)E

ACST-P000-(433)E

  

ACNH-000C-(473)E

--()

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

135 S. STATE COLLEGE BLVD.

6942 ED PARKLE SUITE A

16351 CONSTRUCTION CIRCLE WES

3785 CHANNEL DRIVE

15255 BEAR VALLEY RD

790 S. VIA LATA SUITE

100

790 VIA LATA

9540 CENTER AVENUE,

SUITE 120

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-168-16.6/17.5

09-INY-190-68.4/78

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-MNO-395-34.1/34.1

Fed Aid

HB1

HB1

HA22

HB4N

HA12

Pgm Code

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY ABOUT 8 MILES WEST OF

STOVEPIPE WELLS FROM 8.1 MILES WEST

TO 1.5 MILES EAST OF WILDROSE ROAD

IN INYO COUNTY ABOUT 14 MILES EAST OF

PANAMINT SPRINGS FROM 0.4 MILE TO 1.0

MILE EAST OF TOWNE PASS

IN INYO COUNTY AT AND NEAR LONE  PINE

ON ROUTE 136 AT ROUTE 395 FROM 1.2

MILES SOUTH OF ROUTE 136 TO  EAST

INYO STREET

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

Description 

INSTALL SIGNAL

THIN BLANKET OVERLAY

CURVE CORRECTION

MILL AND REPLACE HOT MIX ASPHALT

INSTALL SIGNALS

CONSTRUCT EQUIPMENT STORAGE BLDG

Type Of Work

KANAAN CONSTRUCTION, INC

SULLY-MILLER CONTRACTING

COMPANY

MEYERS EARTHWORK

GRANITE CONSTRUCTION CO.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

RE COM DEVELOPMENT COMPANY

Contractor

IRWINDALE  CA 91706

BREA  CA 92821

REDDING  CA 96002

BAKERSFIELD CA 93308

LA PUENTE  CA 91748

BISHOP  CA 93514

(626)775-4000

(714)578-9600

(530)365-8858

(661)399-3361

(626)810-1338

(760)873-3301

ADAM ZUMSTEIN

CHRIS TALBOT

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

Resident
Engineer

 

(760)872-0652

 

(760)872-0794

(760)937-8955

(760)648-7906

 $378,323

 $2,210,108

 $1,976,688

 $5,826,015

 $692,350

 $2,931,272

Bid + CCOs

 $0

 $2,298,834

 $0

 $0

 $415,245

 $2,889,392

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $235,825

This Month

05/10/18

04/24/18

01/08/19

11/09/18

10/02/17

01/31/17

Awarded

06/14/18

05/16/18

01/24/19

11/30/18

10/27/17

05/09/17

Approved

12/26/18

08/13/19

06/01/19

02/07/19

Est Comp

 0%

 100%

 0%

 0%

 100%

 95%

%Time

 0%

 100%

 0%

 0%

 57%

 99%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

09-364104

09-375004

09-353204

09-365904

09-356804

09-356104

Contract 

  

CSTP-S190-(024)E

HSST-S190-(025)E

B1ST-X027-(010)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

135 S STATE COLLEGE BLVD #400

4150 FIG TREE LN

3005 JAMES RD

929 OTTERBEIN AVE

2488 DIXON LANE

500 SOUTH MAIN STREET

500 S MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

12/26/18

Location
Storm Water
Plan
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09District

 $267,730 $34,023,034 $45,616,648

09-MNO-395-52.3/53.7

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

Fed Aid

HB34

HB1

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ABOUT 6.0 MILES SOUTH

OF BRIDGEPORT FROM CONWAY  RANCH ROAD

TO ROUTE 270

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

Description 

MITIGATE MONO LAKE ROCKFALL

REPLACE GUARDRAIL AND STAIN

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

Type Of Work

PAPICH CONSTURCTION CO. INC.

CORAL CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

Contractor

ARROYO GRANDE, CA 93420

SHERWOOD OR 97140

PISMO BEACH  CA 93448

RENO  NV 89570

(805)473-3016

(503)682-2252

(805)473-3016

(775)852-7283

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

(760)648-7906

 

(760)937-8955

(760)937-8955

 $6,714,212

 $2,464,444

 $11,267,326

 $11,155,910

Bid + CCOs

 $6,208,431

 $0

 $10,879,109

 $11,332,021

Comp To  date

 $0

 $0

 $31,905

 $0

This Month

03/09/15

11/02/18

07/14/17

04/24/18

Awarded

03/26/15

11/30/18

08/09/17

05/16/18

Approved

11/24/21

02/06/19

01/23/19

Est Comp

 100%

 0%

 91%

 96%

%Time

 93%

 0%

 98%

 97%

% Work 

 

 

 

 

Message

09-335004

09-364704

09-350804

09-373504

Contract 

HSNH-P395-(249)E

SNHG-P395-(274)E

HSNH-P395-(265)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

398 SURISE TERRACE

10780 SW CLUTTER RD

PO BOX 2210

PO BOX 70846

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

Fed Aid

HB1

HB1

HM1

HA21

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT VARIOUS LOCATIONS

AMADOR AND CALAVERAS COUNTIES ON

ROUTE 4 FROM 1.3 MILES WEST OF SIX

MILE ROAD TO CALAVERAS COUNTY LINE

AND ROUTE 26 FROM 0.5 MILE 

IN AMADOR COUNTY IN AND NEAR

PLYMOUTH FROM JUNCTION 49/104 TO EL

DORADO COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN SAN JOAQUIN COUNTY ON I-5 AND

STATE ROUTE 32, IN STANISLAUS COUNTY

ON I-5, AND IN MERCED COUNTY ON I-5,

STATE ROUTE 152 AND STA

Description 

REMOVE TREES

RUMBLE STRIP ISTALLATION

RUMBLE STRIP INSTALLATION

REPAIR FAILED PAVEMENT AREAS

CONSTRUCT WALL FOR SEDIMENT CONTROL

SEISMIC RETROFIT OF ELEVEN BRIDGES

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

GEORGE REED, INC.

K.W. EMERSON, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

REDDING  CA 96049

RENO  NV 89515

PLACENTIA  CA 92870

STOCKTON  CA 95354

SAN ANDREAS  CA 95244

VACAVILLE  CA 95688

(530)222-0810

(775)331-5100

(714)646-3697

(209)523-0734

(209)754-3839

(707)455-7033

TONY CIPPONERI

IQBAL AULAKH

Resident
Engineer

(209)599-1940

 

 

 

(209)479-3608

 

 $8,537,196

 $3,785,484

 $2,256,061

 $4,767,687

 $7,084,289

 $2,377,435

Bid + CCOs

 $5,513,172

 $0

 $0

 $0

 $6,688,492

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $72,476

 $0

This Month

04/26/18

09/21/18

01/07/19

11/19/18

10/24/16

11/09/18

Awarded

05/16/18

10/22/18

01/23/19

12/10/18

11/28/16

11/30/18

Approved

09/13/19

01/30/19

Est Comp

 31%

 0%

 0%

 0%

 97%

 0%

%Time

 65%

 0%

 0%

 0%

 92%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

Contract 

  

SSTG-X005-(001)E

SNHG-000C-(489)E

  

ACST-PP00-(152)E

B1ST-000C-(488)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 20459

1324 LAWSON LN

140 EMPIRE AVE

413 W SAINT CHARLES

4950 ALLISON PARKWAY, SUITE A

952 GOODWIN DRIVE

850 S. GUILD AVE.

STE. 107

RIPON CA 95366

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 117
01/20/19 Statement of Ongoing Contracts as of 01/31/19

10District

10-MER-5-25.9/32.1

10-MER-59-16.0/16.2

10-MER-99-35.9/37.3

10-MER-152-/40.9

10-MER-165-/0

10-MPA-49-.3/23

Fed Aid

HM3

HB1

HA22

HM4

HB1

Pgm Code

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY OF MERCED FROM NORTH OF

COOPER AVENUE TO SOUTH FORK BLACK

RASCAL CREEK BRIDGE. INTERSECTION

SAFETY IMPROVEMENTS.

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY IN AND NEAR LOS _

BANOS FROM SANTA CLARA COUNTY LINE TO

MADERA COUNTY LINE

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

IN MARIPOSA AND TUOLUMNE COUNTIES

NEAR BOOTJACK AND SONORA FROM 0.3

MILE NORTH OF MARIPOSA COUNTY LINE TO

CALAVERAS TUOLUMNE COUNT

Description 

POLYESTER CONCRETE OVERLAY, REPLACE

INTERSECTION SAFETY IMPROVEMENTS.

PAVEMENT REHABILITATION

PAVEMENT DELINEATION

CONSTRUCT RUMBLE STRIPS

CONSTRUCT RUMBLE STRIP & TRAFFIC

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

GEORGE REED, INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

PAVE-TECH INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

SACRAMENTO  CA 95834

MODESTO  CA 95352

ROSEVILLE, CA. 95661

VISTA  CA 92081

RENO  NV 89515

PLACENTIA  CA 92870

(916)283-9950

(209)523-0734

 

(760)727-8700

(775)331-5100

(714)646-3697

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

RAAID ABOUZEDAN

MANDIP SANDHU

COLIN DORAN

Resident
Engineer

(559)905-5501

 

(559)905-5501

(559)906-9831

(559)246-9433

(209)754-1017

 $3,480,690

 $1,862,595

 $11,429,200

 $3,149,111

 $3,498,485

 $904,061

Bid + CCOs

 $3,009,770

 $0

 $10,641,481

 $0

 $1,291,019

 $408,990

Comp To  date

 $15,463

 $0

 $141,316

 $0

 $113,144

 $42,048

This Month

03/23/18

10/03/18

11/17/17

12/28/18

08/31/18

09/24/18

Awarded

04/17/18

11/08/18

11/30/17

01/18/19

09/25/18

10/22/18

Approved

05/02/19

02/25/19

06/10/19

03/20/19

Est Comp

 63%

 0%

 89%

 0%

 26%

 25%

%Time

 86%

 0%

 94%

 0%

 37%

 45%

% Work 

 

 

 

 

 

 

Message

10-1G5004

10-1E3504

10-1C1804

10-1J5504

10-1E5804

10-1E5704

Contract 

  

SSTG-S059-(079)E

ACNH-P099-(617)E

  

SSTG-000C-(484)E

SNHG-P049-(176)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

PO BOX 4760

400SUN RISE AVE, SUITE 300

2231 LA MIRADA DRIVE

P.O. BOX 20459

1324 LAWSON LN

3469 YEAGER DRIVE

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

560 MOUNTAIN RANCH

ROAD

MADERA, CA. 93637

MADERA, CA. 93637

TURLOCK, CA 95380

MADERA,93637, CA

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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10District

10-MPA-140-370.0/51.8

10-SJ-4-.2/8.3

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

Fed Aid

20.20.201

130

HM

Pgm Code

IN MARIPOSA COUNTY ON STATE ROUTE 140

FROM POSTMILE 37.0 TO POSTMILE 51.8

IN SAN JOAQUIN AND STANISLAUS

COUNTIES AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN

LATHROP/STOCKTON ON STATE ROUTE 5 ON

LOUISE AVE TO 8 MILE ROAD

IN SAN JOAQUIN COUNTY ON INTERSTATE 5

(I-5) AT PM 10.65 AND AT R21.44.

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

Description 

DEBRIS REMOVAL AND SLOPE

STABILIZATION

RUMBLE STRIP INSTALLATIONS

ROADSIDE PAVING, MVP'S AND ACCESS

IMPROVING FREIGHT MOBILITY BY

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

Type Of Work

CROOK LOGGING, INC.

DREAMBUILDER CONSTRUCTION

CORP.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

Contractor

GROVELAND, CA 95321

PLACENTIA  CA 92870

ROSEVILLE  CA 95661

NORTH HIGHLANDS  CA 95660

IRVINE  CA 92606

JORDAN  MN 55352

 

(714)646-3697

(916)757-6400

(916)334-1221

(949)252-0441

(952)447-6025

DORAN, COLIN

OBAIDULLAH RASHID

"ABDUL"

DAVID ABLEDU

ARIEL I. MENDOZA

Resident
Engineer

(209)754-1017

 

 

(209)470-8782

(209)483-5812

(209)471-4008

 $4,985,000

 $1,533,061

 $2,410,001

 $1,195,075

 $2,025,321

 $818,396

Bid + CCOs

 $244,769

 $0

 $0

 $274,135

 $1,500,557

 $272,616

Comp To  date

 $244,769

 $0

 $0

 $64,043

 $87,269

 $0

This Month

10/26/18

11/09/18

11/15/18

10/04/18

11/07/17

03/02/17

Awarded

11/05/18

11/30/18

12/10/18

11/08/18

12/18/17

03/15/17

Approved

05/29/19

06/26/19

04/17/19

09/29/18

Est Comp

 25%

 0%

 0%

 13%

 81%

 24%

%Time

 5%

 0%

 0%

 23%

 73%

 99%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1K4704

10-1C4804

10-0X7204

10-1H3414

10-0G7204

10-1E8904

Contract 

  

SSTG-000C-(478)E

ACIM-005 -(352)E

B1IM- 005-(351)E

ACNH-X077-(025)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 239

1324 E LAWSON LN

400 SUNRISE BLVD

PO BOX 620

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

560 MOUNTAIN RANCH

RD.

3663 ARCH ROAD,

SUITE-500

850 GUILD AVENUE #107

850 S. GUILD AVENUE

SAN ANDRES, CA 95249

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10District

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/0

Fed Aid

HA22

HA22

HB71

HE13

Pgm Code

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

ADA UPGRADES IN SAN JOAQUIN COUNTY ON

STATE ROUTE 99 IN THE CITIES OF RIPON

AND LODI.

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

Description 

ROADWAY REHABILITATION

DIGOUT AND REPAIR OF LOCALIZED

ADA ACCESSIBILITY IMPROVEMENTS

REPLACEMENT PLANTING AND IRRIGATION

INSTALL HIGH FRICTION SURFACE

TREE PRUNING AND REMOVAL

Type Of Work

OC JONES & SONS, INC

GEORGE REED, INC.

FBD VANGUARD CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

THE PROFESSIONAL TREE CARE CO.

Contractor

BERKELEY CA 94710

MODESTO  CA 95354

LIVERMORE  CA 94550

HERCULES  CA 94547

BENICIA  CA 94510

BERKELEY  CA 94710

(510)526-3424

(209)523-0730

(925)245-1300

(510)741-9226

(707)746-8028

(510)549-3954

BERRY GREG / OSHITA,

STAN

DAVID ABLEDU

OSHITA, STANLEY /

CASEY, COREY

RANBIR BHULLAR

HASSAN JAKHAR

Resident
Engineer

(209)333-6928

(209)483-5812

 

(209)608-0711

(209)639-4306

(209)639-4304

 $39,876,010

 $6,319,288

 $985,424

 $1,805,373

 $2,274,000

 $5,312,000

Bid + CCOs

 $39,196,623

 $4,802,710

 $0

 $1,274,616

 $0

 $4,463,945

Comp To  date

 $0

 $145,617

 $0

 $5,720

 $0

 $0

This Month

08/13/13

08/31/18

12/05/18

03/29/18

08/24/18

09/18/17

Awarded

08/28/13

09/20/18

12/17/18

04/17/18

09/20/18

10/13/17

Approved

12/31/18

02/28/19

05/31/22

10/18/19

02/28/19

Est Comp

 99%

 54%

 0%

 87%

 0%

 100%

%Time

 94%

 75%

 0%

 70%

 0%

 99%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

10-0G8004

10-0Q1804

10-1C0604

10-0E6144

10-1E5904

10-1F2704

Contract 

NH-P012-(112)E

ACNH-P088-(070)E

ACNH-P099-(632)E

STPL-6210-(012)

HSNH-000C-(482)E

ACNH-P099-(615)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

140 EMPIRE AVE

550 GREENVILLE ROADT

726 ALFRED NOBEL DR.

2990 BAY VISTA COURT

2828 8TH STREET

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.,

STE 107

850 SOUTH GUILD

AVENUE, #107

3663 ARCH RD, SUITE

500

3469 YEAGER DRIVE,

SUITE 109

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95215-8315

MADERA, CA 93637

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-18.0/21.2

10-STA-99-18.0/19.7

Fed Aid

HA21

HA22

HM1

HA21

HB1

HB1

Pgm Code

ON ROUTE 99 IN RIPON AT THE COUNTY

LINE OF SAN JOAQUIN COUNTY AND

STANISLAUS COUNTY AT THE STANISLAUS

RIVER BRIDGES (29-0013 L/R)

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN MODESTO AT SOUTH MODESTO OH,

TUOLUMNE RIVER AND S MODESTO UC. TO

0.2 MILE SOUTH OF TUOLUMNE BOULEVARD

BRIDGE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT BECKWITH ROAD

INTERCHANGE

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

Description 

BRIDGE REPLACEMENT

REPAIR PCC PAVEMENT

RHMA RESURFACING

UPGRADE APPROACH SLABS, JOINT SEALS

COLLISION SEVERITY REDUCTION

LANDSCAPE

Type Of Work

M.C.M. CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

MYERS & SONS CONSTRUCTION, LLC

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

BORTOLUSSI & WATKIN, INC.

Contractor

NORTH HIGHLANDS  CA 95660

CONCORD  CA 94520

LIVERMORE  CA 94551

SACRAMENTO  CA 95834

FRESNO CA 93725

SAN RAFAEL  CA 94901

(916)334-1221

(925)687-6666

(925)449-5764

(916)283-9950

(559)813-3100

(415)453-4675

WALI WAZIRI

WALI WAZIRI

Resident
Engineer

 

(209)470-8790

(209)470-8790

 

 

 

 $7,295,787

 $23,237,647

 $9,747,195

 $4,766,647

 $8,375,000

 $478,034

Bid + CCOs

 $0

 $21,832,466

 $5,250,283

 $0

 $0

 $0

Comp To  date

 $0

 $334,553

 $0

 $0

 $0

 $0

This Month

11/30/18

07/20/16

05/01/18

09/27/18

11/09/18

12/04/18

Awarded

12/17/18

08/11/16

05/30/18

10/22/18

11/30/18

12/19/18

Approved

02/20/19

01/14/19

Est Comp

 0%

 88%

 100%

 0%

 0%

 0%

%Time

 0%

 91%

 53%

 0%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

10-0L0204

10-0G8204

10-1G8104

10-1C8704

10-0V1104

10-0X56Y4

Contract 

B1NH-P099-(634)E

NHP-P132-(050)E

ACIM- 205-(348)E

B1NH-P099-(631)E

HSNH-P099-(633)E

HSNH-P099-(627)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

1450 CIVIC CT #400 BLDG B

50 CONTRACTORS STREET

4600 NORTHGATE BLVD

5771 S TOYOTA AVE

77 LARKSPRUR STREET

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

STOCKTON, CA 95203

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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10District

10-STA-99-20.9/24.7

10-STA-99-/24.8

10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/50

10-TUO-108-/L.4

Fed Aid

HB4N

HA22

HM1

HB1

Pgm Code

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY ON STATE ROUTE

99 AT ALL NORTHBOUND AND SOUTHBOUND

OFF- AND ON-RAMPS

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 132 AT THREE LOCATIONS

AND IN RIVERBANK ON STATE ROUTE 108

AT FOUR LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

IN TUOLUMNE COUNTY NEAR SONORA AT

VARIOUS LOCATIONS FROM ROUTE 108/49

JUNCTION TO 0.7 MILE EAST OF  CLARKS

FORK ROAD

IN TUO CO ABOUT 5.8 MI WEST OF

JAMESTOWN ON RTE 108 FROM RTE 120 TO

0.4 MI EAST OF RTE 120 & ON RTE 120

FROM 0.2 MI NORTH OF O'BYR

Description 

LENGTHEN EXST LN TRANS & CONST AUX

ROADWAY REHABILITATION

UPGRADE ADA RAMPS AND SIDEWALKS

RHMA OVERLAY

CONSTRUCT RUMBLE STRIPS, PAVEMENT

UPGRADE STOP-CONTROLLED

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION

CHESTER BROSS CONSTRUCTION

COMPANY

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

GEORGE REED, INC.

Contractor

CONCORD  CA 94520

STOCKTON CA 95206

LIVERMORE  CA 94550

HANNIBAL MO 63401

RENO  NV 89515

MODESTO  CA 95352

(925)687-6666

(209)983-2300

(925)245-1300

(573)221-5958

(775)331-5100

(209)523-0734

CHRIS HANSON

TONY CIPPONERI

TROY SCHEIBER

Resident
Engineer

(209)479-4053

 

(209)609-4892

(209)948-3966

 

 

 $13,042,789

 $21,081,000

 $1,561,067

 $4,021,874

 $1,364,053

 $3,328,857

Bid + CCOs

 $7,598,206

 $0

 $0

 $720,108

 $0

 $0

Comp To  date

 $441,780

 $0

 $0

 $0

 $0

 $0

This Month

12/20/17

12/05/18

11/09/18

06/13/18

12/06/18

10/11/18

Awarded

01/04/18

12/21/18

12/10/18

07/09/18

01/09/19

11/08/18

Approved

03/11/19

12/28/18

Est Comp

 76%

 0%

 0%

 47%

 0%

 0%

%Time

 58%

 0%

 0%

 18%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-1C3004

10-1C2904

10-0W9014

10-1H4604

10-1C4404

10-1C5404

Contract 

ACNH-P099-(616)E

B1NH-P099-(629)E

ACST-X099-(622)E

ACNH-P132-(053)E

SNHG-P108-(054)E

SNHG-X109-(005)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT BLDG B #400

265 VAL DERVIN PARWAY

550 GREENVILLE ROAD

P.O. BOX 430

P.O. BOX 20459

P. O. BOX 4760

952 GOODWIN DRIVE

952 GOODWIN DRIVE

3663 ARCH ROAD

STOCKTON CA 95215

RIPON, CA 95366

STOCKTON CA 95215

Accepted

Location
Storm Water
Plan
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10District

 $1,752,720 $136,136,926 $243,076,071

10-TUO-120-11.2/18.2

10-TUO-120-48.8/50.7

Fed Aid

HA22

HA42

Pgm Code

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

IN TUOLUMNE COUNTY ON STATE ROUTE 120

ABOUT 1.5 MILES EAST OF SWEET WATER

ROAD TO 0.5 MILE WEST OF SOUTH FORK

TUOLOMNE RIVER BRIDG

Description 

SHOULDER WIDENING

SLOPE REPAIR

Type Of Work

GEORGE REED, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

MODESTO  CA 95352

REDDING  CA 96003

(209)523-0734

(530)222-0810

COLIN DORAN

Resident
Engineer

(209)754-1017

 

 $21,620,401

 $484,480

Bid + CCOs

 $21,152,969

 $0

Comp To  date

 $44,522

 $0

This Month

11/08/17

11/08/18

Awarded

11/28/17

11/30/18

Approved

01/31/19

Est Comp

 93%

 0%

%Time

 97%

 0%

% Work 

 

 

Message

10-3A7304

10-0Y7904

Contract 

ACNH-000C-(466)E

ACNH-P120-(061)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 4760

5211 CHURN CREEK ROAD

560 MOUNTAIN RANCH

ROAD

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND WESTMORLAND FROM I STREET

TO BRANDT ROAD AND FROM 0.2 MILE

SOUTH OF B STREET TO MARTIN 

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS.

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

MILL AND REPLACE WITH RUBBERIZED

BRIDGE DECK METHACRYLATE, REPAIR

RUBBERIZED HOT MIX ASPHALT (RHMA)

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SAN DIEGO  CA 92121

TEMPE  AZ 85282

SYLMAR  CA 91342

(714)939-6600

(818)362-9200

(858)536-3100

(858)587-3600

(602)437-1711

(818)362-9200

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

CORTEZ, CARLOS

HERNANDEZ-DUARTE,

DANIEL

GARCIA TORRES, VICENTE

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1423

(760)355-8666

(760)355-1350

 $1,508,620

 $74,362,778

 $39,819,934

 $4,109,351

 $718,718

 $18,204,341

Bid + CCOs

 $1,400,954

 $47,579,913

 $40,071,790

 $3,691,154

 $764,450

 $11,276,384

Comp To  date

 $84

 $969,824

 $33,250

 $729,760

 $4,950

 $1,035,217

This Month

08/16/16

03/01/17

03/21/17

04/23/18

04/19/18

03/22/18

Awarded

09/01/16

03/24/17

05/31/17

05/16/18

05/03/18

04/11/18

Approved

08/19/20

12/19/19

07/31/19

01/31/19

01/31/19

06/14/19

Est Comp

 0%

 63%

 73%

 100%

 93%

 59%

%Time

 0%

 64%

 99%

 90%

 100%

 62%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

6465 MARINDUSTRY DRIVE

1310 W. 23RD STREET

13170 TELFAIR AVENUE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E BARIONI, BLVD

722 E BARIONOI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 124
01/20/19 Statement of Ongoing Contracts as of 01/31/19

11District

11-SD-5-.3/5.4

11-SD-5-.3/72.4

11-SD-5-.3/29.5

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

Fed Aid

HA22

HB4N

HB4N

HE11

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

THE USA/MEXICO BORDER TO GENESEE

AVENUE OVERCROSSING.

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

Description 

ROADSIDE SAFETY IMPROVEMENTS

OVERHEAD SIGN REPLACEMENT SOUTH

REMOVE AND REPLACE ALL TRAFFIC

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

REPLACE BRIDGE/RECONSTRUCT RAMPS

Type Of Work

PAL GENERAL ENGINEERING INC

BC TRAFFIC SPECIALIST

SPECIALIZED PAVEMENT MARKING,

INC.

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

SAN DIEGO  CA 92131

ORANGE  CA 92865

TUALATIN  OR 97062

SAN DIEGO  CA 92126

FRESNO, CA 93720

SAN MARCOS  CA 92078

(858)860-5300

(714)974-1190

(503)885-0420

(858)536-3100

(559)322-2041

(760)916-9100

PANNU, ARASHDEEP

ROSAL PURISIMO

PANNU ARASHDEEP

ALSHEIKH,JASON

ARINDUQUE, RAY

POUND, DAVID M

Resident
Engineer

(858)688-1433

(858)688-1384

(858)688-1433

(858)688-1473

(858)467-4084

(858)720-2112

 $2,584,563

 $7,236,714

 $5,590,391

 $7,897,254

 $833,678

 $66,698,112

Bid + CCOs

 $2,139,751

 $6,491,587

 $5,455,001

 $7,579,186

 $741,088

 $65,838,927

Comp To  date

 $0

 $109,981

 $0

 $0

 $3,600

 $170,129

This Month

05/10/17

07/26/17

03/23/18

12/02/16

10/26/15

12/18/14

Awarded

05/30/17

08/09/17

04/06/18

12/21/16

11/12/15

01/12/15

Approved

03/29/19

02/13/19

12/27/18

03/25/19

12/11/19

06/27/19

Est Comp

 63%

 87%

 100%

 88%

 76%

 75%

%Time

 83%

 90%

 100%

 97%

 88%

 100%

% Work 

 

 

SUSPENDED

 

 

 

Message

11-410904

11-419114

11-2N0284

11-244004

11-002714

11-0223U4

Contract 

ACST-X073-(121)E

  

  

ACNH-OI00-(634)E

STPI-005 -(631)E

NHPI-0051-(625)E

--()

  

  

--()

--()

LU62-11 1-(9E)

  

  

  

  

  

--()

  

  

  

  

  

  

10675 TREENA ST #103

638 W SOUTHERN AVE

11095 SW INDUSTRIAL WAY STE A

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

817 SWEETWATER ROAD

3485 EAST VISTA WAY

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

SPRING VALLEY CA 91977

VISTA, CA 92084

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

DEL MAR, CA 92014

Accepted

12/27/18

Location
Storm Water
Plan
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11District

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-38.4/47.3

11-SD-5-39.4/40.9

Fed Aid

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS AND

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT

ROAD OVERCROSSING

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

Description 

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CONSTRUCT HOV LANES, ITS ELEMENTS,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

Type Of Work

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

Contractor

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

(760)916-9100

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

PAK, YONG

TERZIC. ALEKSANDAR

Resident
Engineer

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1481

(858)688-1385

 $6,645,531

 $811,864

 $247,280,086

 $88,807,088

 $224,000,000

 $5,335,000

Bid + CCOs

 $4,339,639

 $805,249

 $143,361,992

 $48,542,445

 $8,048,255

 $2,659,172

Comp To  date

 $232,534

 $1,757

 $3,799,124

 $2,707,615

 $1,499,173

 $31,532

This Month

03/23/18

07/21/15

12/22/16

11/21/17

10/29/18

03/09/18

Awarded

04/09/18

08/04/15

01/13/17

11/21/17

10/29/18

03/30/18

Approved

02/28/19

04/05/19

10/29/21

07/02/20

08/24/22

05/16/19

Est Comp

 99%

 95%

 52%

 30%

 3%

 72%

%Time

 65%

 94%

 58%

 54%

 4%

 50%

% Work 

 

 

 

 

 

 

Message

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T2184

11-2T3454

Contract 

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

6211-130 -(   )

  

  

--()

IM00-51 6-(6)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-51.2/51.5

11-SD-8-.3/1.7

11-SD-8-9.0/15.3

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-8.4/8.4

Fed Aid

HB1

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

Description 

HIGH FRICTION SURFACE TREATMENT

SAFETY IMPROVEMENT WESTBOUND I-8

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

OVERHEAD SIGN REPLACEMENT NORTH

REPLACE EXISTING PANELS ON

Type Of Work

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC

FBD VANGUARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN DIEGO  CA 92131

LIVERMORE  CA 94550

IRVINE  CA 92606

(858)587-3600

(858)587-3600

(760)916-9100

(858)860-5300

(925)245-1300

(949)252-0441

GHAZIALAM, SULTAN

FARMER BRANDON

WILLIAMSON, JOHN

GHAZIALAM, SULTAN

ROSAL, PURISIMO

Resident
Engineer

(619)602-0333

(858)688-1375

(858)688-1580

(619)602-0333

(858)688-1384

 

 $2,692,103

 $8,633,647

 $16,804,145

 $2,507,440

 $10,181,600

 $2,818,205

Bid + CCOs

 $393,999

 $5,344,328

 $15,852,427

 $268,667

 $5,999,882

 $0

Comp To  date

 $127,556

 $727,546

 $214,244

 $0

 $418,268

 $0

This Month

08/01/18

11/02/17

10/31/17

05/17/18

12/22/17

11/07/18

Awarded

09/06/18

11/28/17

11/28/17

06/25/18

01/18/18

11/30/18

Approved

04/30/19

03/22/20

03/17/20

08/30/19

06/20/19

Est Comp

 9%

 44%

 43%

 31%

 65%

 0%

%Time

 15%

 61%

 91%

 11%

 59%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

11-424404

11-414804

11-408704

11-405804

11-419104

11-420804

Contract 

HSNH-X073-(131)E

CIMG- 008-(324)E

ACIM- 008-(323)E

ACNH-X073-(129)E

ACST-X073-(125)E

B1NH-X073-(134)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

1770 LA COSTA MEADOWS DRIVE

10675 TREENA ST #103

550 GREENVILLE ROAD

16351 CONSTRUCTION CIRCLE WES

817 SWEETWATER ROAD

4001 EL CAJON BLVD

SUITE 206

1463 BROADWAY

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92105

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

11-SD-52-3.9/6.6

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

Fed Aid

HA22

HA21

HA21

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 805/52 SEPARATION TO  ROUTE

163/52 SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SANTEE FROM MAST BOULEVARD

UNDERCROSSING TO MISSION GORGE ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

Description 

PCC SLAB REPLACEMENT

PAVEMENT REHABILITATION.

STORMWATER MITIGATION - MEDIAN

CONSTRUCT MEDIAN BARRIER

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

Type Of Work

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

VISTA  CA 92081

JORDAN  MN 55352

(858)587-3600

(858)200-3660

(858)587-3600

(858)200-3660

(760)727-9808

(952)447-6025

ART, PANNU

GENEL, GENARO

ARINDUQUE, RAY

ARINDUQUE, RAY

TIONGCO, NIKKI

TIONGCO, NIKKI

Resident
Engineer

 

(858)720-2113

(858)467-4084

(858)688-1511

(858)688-3247

(858)688-1526

 $5,573,570

 $11,589,913

 $1,087,950

 $1,103,510

 $8,541,467

 $19,090,581

Bid + CCOs

 $0

 $78,096

 $920,077

 $375,820

 $3,156,025

 $18,982,722

Comp To  date

 $0

 $78,096

 $8,465

 $0

 $1,041,726

 $0

This Month

09/26/18

10/18/18

04/20/18

07/09/18

11/16/17

09/01/15

Awarded

10/22/18

11/08/18

05/18/18

08/06/18

01/04/18

09/14/15

Approved

01/10/20

01/23/19

04/29/19

10/18/19

05/31/19

Est Comp

 0%

 1%

 100%

 43%

 53%

 100%

%Time

 0%

 1%

 85%

 34%

 37%

 100%

% Work 

 

 

OVER RUN

 

 

 

Message

11-2N0144

11-419504

11-292804

11-421204

11-262204

11-409304

Contract 

  

B1NH-X073-(133)E

ACNH-P052-(018)E

SNHG-P052-(019)E

ACNH-P075-(027)E

STPN-H   -(   )P

  

--()

--()

--()

--()

5044-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2885 SCOTT STREET

18100 DAIRY LANE

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

MS 62

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

Fed Aid

HB32

HA21

HB1

HA21

Pgm Code

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM ROUTE 8/79 SEPARATION TO EAST

JUNCTION ROUTE 79/78 NEAR JULIAN.

Description 

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

BONDED WEARING COURSE OVERLAY

Type Of Work

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

VISTA  CA 92081

IRVINE  CA 92606

ESCONDIDO, CA 92025

SAN DIEGO  CA 92131

IRVINE  CA 92606

CARLSBAD  CA 92008

(760)479-4210

(949)252-0441

(760)294-0974

(858)860-5300

(949)252-0441

(760)444-1032

IRION JOSEPH

LABRADOR ALBERT

LEVINE, GARY

LABRADOR, ALBERT

MERCADO VICTOR

FIGUEROA, RENE

Resident
Engineer

(858)467-4086

(619)954-8575

(760)639-4430

(760)796-4072

(858)720-2125

(858)688-1551

 $1,450,000

 $1,468,817

 $5,348,540

 $1,179,834

 $1,398,902

 $6,552,175

Bid + CCOs

 $294,998

 $793,851

 $5,350,921

 $0

 $872,267

 $6,180,483

Comp To  date

 $27,601

 $128,377

 $265,211

 $0

 $228,792

 $56,131

This Month

06/01/18

11/17/17

02/27/17

05/22/18

01/08/18

04/23/18

Awarded

06/25/18

12/18/17

04/12/17

06/25/18

02/02/18

05/16/18

Approved

02/15/23

04/30/19

12/18/19

03/29/19

02/28/19

02/28/19

Est Comp

 76%

 100%

 54%

 0%

 100%

 99%

%Time

 20%

 54%

 97%

 0%

 65%

 94%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

11-257164

11-299104

11-405704

11-2N0024

11-414304

11-2N0184

Contract 

STPL-6211-(136)E

ACST-P076-(031)E

SSTG-S076-(030) 

  

ACST-P079-(042)E

ACST-S079-(045)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMIO REAL

7177 OPPORTUNITY RD

4120 CARMEL VALLEY RD

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

1463 BROADWAY AVE

SAN DIEGO, CA 92111

DEL MAR, CA 92014

ESCONDIDO, CA 92025

ESCONDIDO CA 92025

DEL MAR, CA 92014

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

Fed Aid

HA21

HA28

HB1

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE AT

VARIOUS LOCATIONS FROM 0.6 MILE WEST

OF COLLEGE AVE. UC TO CAMPO ROAD ON-

RAMP UC.

IN SAN DIEGO COUNTY NEAR DULZURA FROM

0.3 MILE EAST OF GRANDE CREEK BRIDGE

TO 0.1 MILE WEST OF MARRON VALLEY

ROAD

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE

AND LA MESA ON ROUTE 94 AT

MASSACHUSETTS AVENUE UNDERCROSSING

AND ON ROUTE 125 AT PANORAMA UNDE

Description 

UPGRADE BRIDGE RAILS

IMPROVE MAINTENANCE WORKER SAFETY

REALIGN ROADWAY, CURVE IMPROVEMENT,

CURVE REALIGNMENT

STORMWATER MITIGATION - MEDIAN

CONSTRUCT OUTER SEPARATION BARRIER.

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

LB CIVIL CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92618

ESCONDIDO  CA 92025

CARLSBAD  CA 92008

ESCONDIDO  CA 92029

IRVINE  CA 92606

(949)252-0441

(949)299-1400

(760)294-0974

(760)444-1032

(760)489-4328

(949)252-0441

WILLIAMSON, JOHN

PANNU, ARASHDEEP

WILLIAMSON, JOHN

LAMAN, MATTHEW

FIGUEROA, RENE

Resident
Engineer

(858)688-1580

(858)688-1433

 

(858)688-1580

(858)688-1526

(858)688-1551

 $2,674,302

 $3,224,313

 $2,372,451

 $4,248,420

 $2,942,286

 $1,504,628

Bid + CCOs

 $1,686,920

 $549,850

 $0

 $4,065,887

 $2,865,124

 $0

Comp To  date

 $74,187

 $161,538

 $0

 $56,675

 $9,191

 $0

This Month

01/11/18

08/06/18

11/21/18

09/07/16

08/07/17

09/26/18

Awarded

02/09/18

08/31/18

01/15/19

09/28/16

08/29/17

11/08/18

Approved

06/30/19

06/26/20

03/05/19

12/31/19

Est Comp

 99%

 18%

 0%

 95%

 54%

 0%

%Time

 63%

 17%

 0%

 94%

 98%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

11-414404

11-411104

11-416604

11-295204

11-292004

11-418004

Contract 

ACNH-P094-(065)E

ACNH-X073-(130)E

HSNH-P094-(066)E

HSST-BGP0-(406) 

ACNH-P125-(019)E

SNHG-X073-(132)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

32 EDELMAN

324 EAST VALLEY PARKWAY

5860 EL CAMINO REAL

621 S ANDREASEN DRIVE, SUITE

16351 CONSTRUCTION CIRCLE WES

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY AVENUE

EL CAJON, CA 92021

SPRING VALLEY , CA 91977

EL CAJON CA 92118

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

Fed Aid

HA23

HE11

HA28

HA25

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO CO IN AND NEAR SD,CV AND

NC ON RTE 5 FROM CAMINO DE LA PLAZA

UC TO 0.3 MI S OF L ST UC AND ON RTE

805 FROM PALM AVE O

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

Description 

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

CONSTRUCT MAINTENANCE VEHICLE

REPAIR AND REPLACE SLAB

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

RV CONCRETE, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

Contractor

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

ANAHEIM  CA 92801

FRESNO, CA 93720

IRVINE  CA 92618

(760)489-4328

(760)916-9100

(858)587-3600

(714)855-4201

(559)322-2041

(949)470-0500

GHAZIALAM SULTAN

ALSHEIKH JASON

FIGUEROA, RENE

FIGUEROA, RENE

RIVAS, MANUEL

LAM, TAI

Resident
Engineer

(619)602-0333

(858)688-1473

(858)688-1551

(858)688-1590

(858)829-1020

(858)829-1020

 $7,072,108

 $31,518,564

 $3,222,433

 $5,399,864

 $1,225,406

 $12,531,735

Bid + CCOs

 $6,022,751

 $13,833,224

 $3,033,246

 $4,342,923

 $971,471

 $2,103,301

Comp To  date

 $260,349

 $489,496

 $87,159

 $180,610

 $2,437

 $73,018

This Month

01/17/18

06/16/17

01/16/18

03/22/18

12/17/14

05/25/18

Awarded

02/09/18

07/18/17

02/21/18

04/09/18

01/09/15

06/19/18

Approved

07/12/19

10/29/20

05/30/19

01/31/19

10/21/20

02/08/21

Est Comp

 40%

 40%

 56%

 100%

 0%

 25%

%Time

 85%

 44%

 91%

 81%

 0%

 17%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

11-415304

11-085784

11-411204

11-2N0074

11-2T2514

11-2T2604

Contract 

CSTG-P163-(030)E

  

ACIM-X073-(128)E

  

  

STPL-6211-(121)

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

605 E COMMERCIAL ST

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

817 SWEETWATER RD

817 SWEETWATER ROAD

1463 BOADWAY

1463 BROADWAY

4001 EL CAJON BLVD,

STE 208

4001 EL CAJON BLVD,

SUITE 208

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

EL CAJON, CA 92021

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

Accepted

Location
Storm Water
Plan
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11District

 $16,291,222 $509,512,997 $1,016,010,874

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

Fed Aid

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.2 MILE

SOUTH OF SWEETWATER RIVER BRIDGE TO

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BLVD UC TO 0.4 MILE NORTH

OF ROUTE 5/805 SEPARATION

Description 

I-805 SWEETWATER RIVER BRIDGE

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

PAVEMENT REHABILITATION

Type Of Work

FLATIRON WEST, INC.

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

SAN MARCOS  CA 92078

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

FRESNO, CA 93720

SAN MARCOS  CA 92078

(909)597-8413

(760)489-4328

(714)641-4730

(559)322-2041

(760)916-9100

SEID HODZIC

FIGUEROA, RENE

HODZIC, SEID

ARINDUQUE, RAY

LE VINE, GARY

Resident
Engineer

 

(858)688-1551

(858)688-1429

(858)467-4084

(760)796-4070

 $17,252,294

 $2,492,014

 $867,462

 $1,363,304

 $5,632,868

Bid + CCOs

 $0

 $2,447,811

 $703,429

 $1,214,383

 $21,175

Comp To  date

 $0

 $43,355

 $4,520

 $198,145

 $0

This Month

12/13/18

07/21/17

02/01/18

06/22/15

07/31/18

Awarded

01/09/19

08/15/17

02/21/18

07/13/15

08/31/18

Approved

07/02/19

04/21/22

03/05/19

10/09/19

Est Comp

 0%

 55%

 100%

 97%

 0%

%Time

 0%

 95%

 80%

 87%

 0%

% Work 

 

 

OVER RUN

 

 

Message

11-430184

11-410804

11-2T3304

11-2T0414

11-419904

Contract 

B1IM- 805-(640)E

ACIM- 805-(637)E

  

  

B1IM- 805-(638)E

--()

--()

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

871 N. BROADWAY

EL CAJON, CA 92021

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-18.4/18.4

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.0/8.7

12-ORA-5-6.2/8.7

Fed Aid

HB1

HB5

Pgm Code

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY IN SAN CLEMENTE,

DANA POINT AND SAN JUAN CAPISTRANO

FROM 0.4 MILE SOUTH OF AVENIDA PICO

TO 0.1 MILE SOUTH OF SAN 

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

Description 

REBUILD FAILED SLOPE PAVING & BIKE

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

ESTABLISH EXISTING PLANTING FOR

ADD ONE HOV LANE

Type Of Work

JOHN S. MEEK COMPANY, INC.

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

DIVERSIFIED LANDSCAPE CO.

SHIMMICK CONSTRUCTION COMPANY

INC

Contractor

GARDENA  CA 90248

FONTANA CA 92335

CORONA  CA 92878

SAN MARCOS  CA 92078

WILDOMAR  CA 92595

IRVINE CA 92618

(310)830-6323

(909)356-8880

(951)736-7600

(760)916-9100

(951)245-1686

(949)333-1500

JOUBEEN, JAY

NGUYEN, IRVIN

BERRIOS, JOSE

PIRZADEH, BEHROOZ

NGUYEN, IRVIN

NGUYEN, IRVIN

Resident
Engineer

(949)279-8638

(949)279-8590

(949)279-8502

(949)279-8595

(949)279-8800

(949)279-8590

 $758,559

 $11,156,088

 $8,405,362

 $52,596,990

 $654,004

 $47,001,517

Bid + CCOs

 $738,360

 $11,046,085

 $2,418,072

 $51,005,777

 $13,978

 $47,319,215

Comp To  date

 $1,496

 $82,498

 $84,845

 $3,431

 $13,978

 $1,349

This Month

07/20/17

09/20/16

04/12/18

11/25/14

11/30/18

12/04/13

Awarded

08/15/17

10/13/16

04/27/18

12/22/14

12/21/18

12/20/13

Approved

05/06/19

01/31/19

03/26/19

05/13/19

01/11/21

06/27/19

Est Comp

 81%

 100%

 76%

 73%

 2%

 90%

%Time

 96%

 93%

 29%

 96%

 2%

 99%

% Work 

 

 

 

 

 

 

Message

12-0N9104

12-0M4904

12-0Q7604

12-0F96A4

12-0F96G4

12-0F96E4

Contract 

ACNH-P001-(622)E

HSNH-PI  -(   )0

  

NHPI-005 -(972)7

  

CMLN-6212-(014)

--()

 1-  63-(E)

  

PLN-6212-(016)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

14732 S. MAPLE AVE.

8555 BANANA AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

21730 BUNDY CANYON ROAD

16481 SCIENTIFIC WAY

3251-1/4 UNIVERSITY

DRIVE, #2

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #1

910 CALLE NEGOCIO

SUITE 205

3251 1/4 UNIVERSITY

DRIVE

27261 LAS RAMBLAS

SUITE 160

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

IRVINE, CA 92612

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

Fed Aid

HA25

HB1

HB4N

HB4N

HB5

HA22

Pgm Code

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN THE CITY OF TUSTIN AND SANTA ANA

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

Description 

HIGHWAY PLANTING & EROSION CONTROL

RESURFACE AC SURFACE WITH OGAC,

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

ADD HOV LN, REMOVE CONCRETE BARRIER

PLANTING, IRRIGATION, ROCK BLANKET

Type Of Work

ACCU CONSTRUCTION INC

R.J. NOBLE COMPANY

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

OHL USA

ACCU CONSTRUCTION, INC.

Contractor

SANTA ANA CA 92705

ORANGE  CA 92865

COMPTON  CA 90221

LA MIRADA  CA 90638

IRVINE  CA 92614

SANTA ANA  CA 92705

(714)641-4730

(714)637-1550

(310)669-8949

(714)367-2975

(949)242-4432

(714)641-4730

YACOUB, MOHAMAD

YACOUB, MOHAMMAD

ESSAYLI, MOUSSA

ESSAYLI,MOUSSA

NADERI, ARSALAN

Resident
Engineer

(949)279-8433

(949)279-8433

(949)279-8816

(949)279-8816

 

(949)279-8447

 $4,946,256

 $1,768,810

 $965,131

 $2,460,340

 $23,964,701

 $3,996,179

Bid + CCOs

 $4,932,791

 $1,645,268

 $230,663

 $2,073,556

 $0

 $1,588,266

Comp To  date

 $0

 $0

 $149,400

 $0

 $0

 $223,349

This Month

08/12/14

06/11/18

09/19/18

04/14/16

11/29/18

02/15/18

Awarded

09/08/14

06/28/18

10/08/18

05/06/16

12/27/18

03/05/18

Approved

01/04/19

01/31/19

05/23/19

11/15/21

09/23/20

Est Comp

 0%

 99%

 39%

 94%

 0%

 51%

%Time

 0%

 93%

 24%

 85%

 0%

 40%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

Contract 

IM-X059-(055)E

HSIM- 005-(994)E

ACIM- 005-(996)E

NHP-X059-(068)E

CMLN-6212-(025)

ACNH-X059-(075)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S GRAND AVE SUITE A

15505 EAST LINCOLN

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

1920 MAIN ST STE 310

2098 S. GRAND AVE. SUITE A

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY T#1

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY TR#4

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

Fed Aid

HB4

SHOPP

HB1

Pgm Code

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTRY AT VARIOUS

LOCATIONS FROM 0.1 MILE WEST OF

BROOKHURST STREET UNDERCROSSING IN

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE, SANTA ANA, AND TUSTIN ON

ROUTE 55 FROM 0.3 MILE NORTH OF  17TH

STREET TO 0.06 MILE SOUTH OF SANTIAGO

CREEK AND ON ROUTE

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

Description 

MODIFY EXISTING SIGNALS, INSTALL

HIGHWAY REPLACEMENT PLANTING

IMPROVE/RECONFIGURE CHANNELIZATION,

RELOCATE FACILITIES AWAY FROM NONE

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRIFFITH COMPANY

POWELL CONSTRUCTORS INC

ACCU CONSTRUCTION, INC.

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

Contractor

IRVINE  CA 92606

BREA, CA 92821

FONTANA CA 92335

SANTA ANA  CA 92705

RIVERSIDE  CA 92504

COMPTON  CA 90221

(949)252-0441

(714)984-5500

(909)356-8880

(714)641-4730

(951)710-1000

(310)669-8949

NAJM, ELIE

GILCHRIST, WILLIAM

MAHDAVI, SAEED

NAJM, ELIE

ESSAYLI, MOUSSA

Resident
Engineer

(949)279-8826

(949)279-8438

(949)279-8575

 

(949)279-8826

(949)279-8826

 $396,392

 $3,260,000

 $11,260,463

 $1,298,320

 $1,666,661

 $412,245

Bid + CCOs

 $0

 $3,204,029

 $0

 $0

 $0

 $214,460

Comp To  date

 $0

 $7,051

 $0

 $0

 $0

 $27,200

This Month

09/21/18

07/12/16

12/13/18

11/30/18

12/13/17

08/01/18

Awarded

10/09/18

07/29/16

01/09/19

01/02/19

01/18/18

08/20/18

Approved

07/02/19

12/22/20

03/16/21

07/09/19

03/05/19

Est Comp

 0%

 100%

 0%

 0%

 0%

 59%

%Time

 0%

 94%

 0%

 0%

 0%

 52%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0P3904

12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

Contract 

SIMG- 005-(997)

LM-6212-(019)

HSNH-P022-(025)

ACNH-X059-(077)E

SNHG-P039-(035)E

SSTG-P039-(036)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

3050 E BIRCH STREET

8555 BANANA AVENUE

2098 S. GRAND AVE. SUITE A

5942 ACORN ST.

620 S.BRADFIELD AVENUE

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY, #2

6533 MARINE WAY

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

Fed Aid

HB1

HA42

HA22

HB1

HA25

Pgm Code

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

Description 

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

PROPOSE PARK AND RIDE LOT FOR A

Type Of Work

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

KANAAN CONSTRUCTION, INC

Contractor

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

AZUSA CA 91702

(714)538-5156

(949)299-1400

(951)736-7600

(626)960-9502

(818)206-9990

(626)334-5775

NAJM, ELIE

MAHDAVI, SAEED

BERRIOS, JOSE

JOUBEEN, JAY

DICKSON, ERIC/ARSALAN

NADERI

JOUBEEN, JAY

Resident
Engineer

(949)279-8826

(949)279-8575

(949)279-8502

(949)279-8638

(949)724-2814

(949)279-8638

 $243,253

 $1,848,744

 $5,961,030

 $11,876,799

 $3,536,910

 $1,114,539

Bid + CCOs

 $244,936

 $367,220

 $1,333,361

 $8,951,888

 $3,691,598

 $166,154

Comp To  date

 $2,465

 $113,154

 $366,430

 $137,851

 $3,240

 $20,586

This Month

10/04/17

11/01/16

09/25/17

01/10/17

09/04/14

06/11/18

Awarded

10/27/17

11/28/16

10/27/17

01/30/17

09/30/14

07/13/18

Approved

12/11/19

06/19/19

07/10/19

07/10/19

12/26/18

04/10/20

Est Comp

 75%

 0%

 57%

 100%

 0%

 6%

%Time

 94%

 20%

 22%

 75%

 0%

 15%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

12-0N7104

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

Contract 

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

230 SOUTH IRWINDALE AVENUE

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

1750 EAST 4TH STREET,

SUITE100

3251 1/4 UNIVERSITY

DRIVE T#2

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

SANTA ANA, CA 92705

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-57-16.2/21.2

12-ORA-73-22.5/25.7

Fed Aid

HM4

HB4N

HB4N

HB71

HA22

Pgm Code

IN ORANGE COUNTY ON ROUTE 55 AT

SOUTH BOUND LINCOLN AVENUE OFF RAMP

AND ON ROUTE 91 AT EAST BOUND TUSTIN

AVENUE OFF RAMP.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN ORANGE COUNTY IN FULLERTON,

PLACENTIA AND BREA ON SR-57 FROM

ORANGETHORPE AVENUE TO LAMBERT ROAD

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

Description 

HFST OVERLAY, SAFETY LIGHTING,

REPLACE AND INSTALL LIGHTING

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

UPGRADE PEDESTRIAN FACILITIES TO

RESURFACING AC PAVEMENT ON FWY, &

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TRAFFIC LOOPS CRACKFILLING,

INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

R.J. NOBLE COMPANY

Contractor

IRVINE  CA 92606

ANAHEIM  CA 92804

SANTA ANA  CA 92705

SANTA ANA  CA 92705

COMPTON  CA 90221

ORANGE  CA 92865

(949)252-0441

(714)520-4026

(714)641-4700

(714)641-4730

(310)669-8949

(714)637-1550

JOUBEEN, JAY

NAJM, ELIE

GILCHRIST, WILLIAM

NOWAK, JOHN

NAJM, ELIE

MUJTABA, ADIL

Resident
Engineer

(949)279-8638

(949)279-8826

(949)279-8438

(949)279-8511

(949)279-8826

(949)279-8397

 $875,530

 $509,373

 $1,652,778

 $1,505,443

 $1,154,105

 $6,376,408

Bid + CCOs

 $8,078

 $0

 $1,497,807

 $926,315

 $0

 $896,239

Comp To  date

 $0

 $0

 $2,460

 $160,407

 $0

 $209,479

This Month

10/11/18

03/23/18

09/19/17

02/15/18

11/09/18

12/01/17

Awarded

11/08/18

05/16/18

10/13/17

03/09/18

12/17/18

12/18/17

Approved

06/09/20

03/08/19

06/17/21

05/09/22

12/11/19

09/23/19

Est Comp

 3%

 0%

 0%

 71%

 0%

 52%

%Time

 1%

 0%

 0%

 59%

 0%

 14%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

12-0P7204

12-0Q0904

12-0F04A4

12-0F03U4

12-0M4804

12-0M9604

Contract 

HSNH-X059-(078)

  

  

  

ACNH-P057-(066)E

ACNH-P073-(126)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

946 S. EMERALD ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

15614 S ATLANTIC AVENUE

15505 EAST LINCOLN AVE

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY, #3

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

Fed Aid

HB1

HE12

HB71

HE13

HA22

Pgm Code

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

Description 

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

IRVINE  CA 92618

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

(949)470-0500

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

(949)279-8438

 $5,104,309

 $818,022

 $4,466,417

 $1,033,915

 $1,421,370

 $2,822,895

Bid + CCOs

 $4,775,278

 $772,197

 $404,437

 $957,844

 $1,300,727

 $2,147,752

Comp To  date

 $5,988

 $4,032

 $78,747

 $0

 $5,468

 $252,289

This Month

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

02/21/18

Awarded

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

03/20/18

Approved

02/14/19

07/23/19

08/02/19

01/08/19

11/09/20

06/11/19

Est Comp

 48%

 83%

 60%

 93%

 100%

 56%

%Time

 92%

 93%

 9%

 93%

 91%

 76%

% Work 

 

 

 

COMPLETED

 

 

Message

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

Contract 

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

ACNH-X059-(076)

4 06-2 E -()

9062- E  -()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

01/07/19

Location
Storm Water
Plan
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12District

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

Fed Aid

HB4N

HA22

HA23

HA22

HB1

Pgm Code

RTE 91 PERALTA WB WEIGH STATION.

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

Description 

RENEW AND UPGRADE PERALTA WB WEIGH

RELOCATE FACILITIES, CONSTRUCT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

IMPROVE OFF RAMP CORNER SIGHT

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

ORTIZ ENTERPRISES, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

BEADOR CONSTRUCTION COMPANY,

INC.

Contractor

IRVINE  CA 92618

IRVINE  CA 92618

ORANGE  CA 92867

STANTON  CA 90680

ORANGE  CA 92856

CORONA  CA 92883

(949)299-1400

(949)753-1414

(714)769-7025

(714)828-4882

(714)637-1550

(951)674-7352

GILCHRIST, BILL

GILCHRIST, BILL

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

YACOUB,MOHAMAD

RUDA, NABIL

Resident
Engineer

(949)279-8434

(949)279-8438

(949)279-8595

(949)279-8601

(949)279-8433

(949)279-8491

 $5,913,995

 $1,891,970

 $753,668

 $14,282,777

 $3,625,961

 $937,300

Bid + CCOs

 $1,359,492

 $942,550

 $707,342

 $14,814,560

 $3,559,503

 $0

Comp To  date

 $767,413

 $129,278

 $0

 $10,700

 $0

 $0

This Month

10/18/18

06/28/18

05/01/18

01/05/16

11/16/17

09/26/18

Awarded

11/08/18

07/25/18

05/16/18

02/03/16

12/26/17

10/22/18

Approved

09/26/19

03/26/20

12/21/18

02/28/19

12/26/18

08/27/19

Est Comp

 6%

 19%

 100%

 65%

 100%

 0%

%Time

 23%

 50%

 100%

 96%

 100%

 0%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

12-0N2704

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0N3004

Contract 

  

ACNH-P133-(015)E

  

NHP-X059-(064)E

ACST-P142-(016)E

HSST-P241-(006)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

6 CUSHING SUITE 200

933 N. BATAVIA ST.

8051 MAIN STREET

PO BOX 620

26320 LESTER CIRCLE

3251 1/4 UNIVERSITY

DRIVE T#2

15700 TUSTIN VILLAGE

WAY T4

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

6521 MARINE WAY, #1

15700 TUSTIN VILLAGE

WAY #3

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

12/21/18

12/26/18

Location
Storm Water
Plan
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12District

 $2,994,873 $193,326,327 $281,344,084

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Fed Aid

HB4

HB1

Pgm Code

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN IRVINE AND COSTA MESA FROM

JAMBOREE ROAD OVERCROSSING TO ROUTE

73/405 SEPERATION

Description 

CONSTRUCT AUX. LANES.

REPLACE K-RAIL & EXTEND SB AUX

GAP CLOSURE, REPLACE TEMPORARY

Type Of Work

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(626)960-9502

(626)960-9502

(626)960-9502

ZOKAI, FARID

Resident
Engineer

 

(949)279-8435

 

 $3,977,383

 $18,133,289

 $2,537,886

Bid + CCOs

 $0

 $17,070,530

 $0

Comp To  date

 $0

 $130,291

 $0

This Month

09/19/18

11/29/16

12/19/18

Awarded

10/09/18

12/21/16

01/18/19

Approved

12/13/19

Est Comp

 0%

 64%

 0%

%Time

 0%

 93%

 0%

% Work 

 

 

 

Message

12-0H0454

12-0M3504

12-0P2204

Contract 

  

ACHS-IM40-(298)2

SIMG-405 -(001) 

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

15700 TUSTINE VILLAGE

WAY, #2

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0C4704

01-0J0804

01-0G9204

01-0J1704

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0C7104

01-0C4404

01-0B4204

01-0G5204

01-0H1004

01-0J4404

01-0H0104

01-0F1504

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-199-33.4/33.8

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-77.0/77.5

01-HUM-101-102.9/105.2

01-HUM-101-110.6/0

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0G9504

01-427804

01-0C8104

01-0C7504

01-0A0404

01-0G5004

01-0J1404

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0H9404

01-0G0704

01-0E4704

01-0H3604

01-0B5004

01-0G5604

01-0H7604

01-262054

01-262064

01-262034

Contract

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

01-LAK-20-31.1/31.8

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-262044

01-0H1104

01-0G3404

01-0H0904

01-0G6504

01-0J4004

01-0J1604

01-0H7104

01-415504

01-0J1004

01-0F0204

01-0B5504

01-0H9804

01-0G7804

01-0H2104

01-0G6804

01-0A8404

01-0H1204

01-0J3704

02-4F9904

02-1H4404

02-2H6104

Contract

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-210.0/22

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-271-17.7/18

01-VAR-101-84.0/85.5

01-VAR--/0

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

12
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02-0H6304

02-4H9704

02-4F2104

02-4F77U4

02-1H3304

02-0H4504

02-1C7504

02-2C0904

02-3H1004

02-4E6404

02-0E0904

02-4H1504

02-4H3904

02-4C40V4

02-4G5204

02-378904

02-4F5104

02-4G5704

02-4F2004

02-368414

02-4H2004

02-3H2004

Contract

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

02-MOD-299-.5/0

02-MOD-299-23.1/33.5

02-MOD-299-51.9/52.5

02-PLU-70-11.5/11.9

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-3.8/11.7

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-/67

02-SHA-5-/0

02-SHA-44-59.4/59.8

02-SHA-44-4.6/6.4

02-SHA-89-26.3/29.2

02-SHA-299-24.6/30.3

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-4E0204

02-3E7404

02-4G4204

02-1H8804

02-4G5504

02-4H8204

02-2E8004

02-4F5404

02-4G2404

02-4H2504

02-4F58U4

02-4H1904

02-4H5004

02-4E6504

02-2E4804

02-3H2604

02-4E6804

02-3H1904

02-3H1204

02-4G03U4

02-0H0904

02-4F8604

Contract

02-SHA-299-77.8/79.7

02-SHA-299-7.6/18.3

02-SHA-910-/0

02-SHA-910-/.1

02-SIS-5-2.7/11.4

02-SIS-5-583.0/67.7

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-37.4/51.2

02-SIS-5-57.8/58.5

02-SIS-5-66.0/69.3

02-SIS-96-602.0/60.2

02-SIS-96-52.5/88.4

02-SIS-96-/0

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-TEH-5-/22.4

02-TEH-36-75.1/78.4

02-TRI-3-11.0/27

02-TRI-36-26.7/27.1

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-3H8804

02-0J0904

02-3H7204

02-4E6704

02-4F7804

02-4H9204

02-4H8704

03-4H8304

03-3F7604

03-2F9804

03-4F6304

03-0G8704

03-1H6904

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-2H4404

03-3H3604

03-2F7204

03-2H6804

Contract

02-TRI-299-9.5/10.5

02-TRI-299-408.0/41.2

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-/37.7

03-BUT-191-6.8/8.6

03-COL-20-31.8/32.8

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

Cnty Rt Pm

19

19

19

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-0G7604

03-0G6204

03-3F9204

03-2H4704

03-0G9504

03-2H6504

03-2H6604

03-0H26U4

03-3H9404

03-1G2704

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-2H9704

03-4H8104

03-4F4004

03-3F5704

03-0G7704

03-4F4604

03-4F6104

03-4H7004

Contract

03-GLE-162-37.6/54

03-GLE-162-82.0/81.6

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-/0

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/5.3

03-SAC-50-/23.1

03-SAC-50-/24.6

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-0H2504

03-4H3804

03-1H3804

03-0F3514

03-4H9004

03-2H9904

03-2H6704

03-4H6904

03-4H7104

03-3H2904

03-0G8004

03-1F2304

03-4H0904

03-0C4724

03-2H7704

03-0G9904

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-3F5504

03-0G8104

Contract

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-70.0/7

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/0

03-YOL-275-13.0/13

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-2F0804

03-4H7304

03-3F1304

03-4H1504

04-4K4704

04-1J3704

04-294944

04-014114

04-3J5704

04-297624

04-2K1604

04-1J7004

04-1K3404

04-4H0804

04-2J6704

04-3K6904

04-3G59U4

04-4G1134

Contract

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-/0

04-ALA-13-4.4/4.4

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

04-ALA-238-14.5/14.5

04-ALA-238-14.5/16.7

04-ALA-260-1.1/1.6

04-ALA-580-/8

04-ALA-680-/21.9

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34

Page
Statement of Ongoing Contracts - Index



04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-2J0704

04-4G8804

04-4H5804

04-172454

04-1J0104

04-0A7104

04-0P5604

04-2J0304

04-2J0414

04-2J5904

04-2J0004

04-3K5804

04-4G9804

04-4J3404

04-4G8904

04-0P6104

04-3A87A4

04-3G4624

Contract

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-2.9/27.3

04-ALA-880-10.7/10.7

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-48.1/48.3

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-/T31.5

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-2Q9804

04-2J5604

04-1SS584

04-4H8704

04-4K8404

04-4Q2604

04-4S2204

04-4K2404

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

04-4H9804

04-4G8714

04-264H34

04-264094

04-2J4804

04-0Q5204

04-151614

04-2641A4

Contract

04-CC-680-251.0/25.5

04-MRN-1-.3/.3

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/0

04-MRN-1-10.9/10.9

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-101-/9

04-NAP-12-/3.3

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-4H6904

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

04-4G9204

04-2A3204

04-2J5704

04-3Q0404

04-1Q3704

04-4K6404

04-4K8004

04-4K9304

04-4J2814

04-1Q3804

04-2A4414

04-1G8704

04-0P6404

04-2A2514

04-1K7804

04-2J6604

04-4H8804

Contract

04-NAP-29-1.0/9.9

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

04-NAP-121-6.4/0

04-NAP-121-9.2/9.4

04-NAP-121-20.6/20.6

04-SCL-17-76.0/7.7

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/1

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-152-/6.1

04-SCL-152-/6.2

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-2G3504

04-2537C4

04-1G8604

04-2K5504

04-3G4424

04-013584

04-4H7514

04-0Q5304

04-0J2104

04-4G6504

04-0P1604

04-1K6204

04-1123H4

04-4H2104

04-4G8504

04-1K5604

04-4K5504

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

Contract

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-0P6504

04-0J1404

04-3G3054

04-3J9004

04-235654

04-4G5914

04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-4A1104

04-4G5104

04-3K6704

04-4G4504

04-1J7504

04-4G2204

04-0Q9004

04-264H64

04-2J5004

04-0J6404

04-4G4804

04-2J5504

Contract

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-15.3/15.5

04-SM-92-7.5/8

04-SM-101-1.6/2.2

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-37-.3/.3

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-33.5/33.5

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-2640N4

04-2Q8104

04-3K6104

04-3J4904

04-4K9604

04-283824

04-0J0004

05-1F0804

05-1H7804

05-1H6604

05-1J3404

05-1J3204

05-1A0004

05-1J4904

05-1C9904

05-1K1904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1C8904

05-0161H4

Contract

04-SON-101-/4.5

04-SON-116-11.0/1.1

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-VAR--/0

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-47.0/58

05-MON-1-58.3/59.8

05-MON-1-59.9/85.1

05-MON-1-72.2/81.1

05-MON-1-247.0/24.7

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-87.3/91.5

05-MON-101-91.2/99.2

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56
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05-1G9104

05-1J2804

05-0A0504

05-1F7104

05-4482U4

05-1H2904

05-1C9704

05-1J6204

05-0G0714

05-1J6304

05-1J6404

05-1J6604

05-1J6704

05-0C6414

05-1C2604

05-1F4304

05-1K2304

05-1H7904

05-1J4004

05-1C6504

05-1K1704

05-0Q6004

Contract

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-15.6/0

05-SB-1-/19.3

05-SB-101-2.2/3.3

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-/13.5

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-22.1/23.8

05-SCR-9-/0

05-SCR-17-.7/1.4

Cnty Rt Pm

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60
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05-1F7604

05-1J1204

05-1F3504

05-0T5404

05-1E0204

05-1J2704

05-1G1404

05-492824

05-1J5604

05-1K1804

05-1J2604

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1C3704

05-1J3004

05-0G0404

05-1G9004

05-1J2504

06-0U0804

06-0N9904

Contract

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SCR-152-1.3/2

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-64.0/66.9

05-SLO-1-/28.8

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

06-FRE-5-21.0/31

06-FRE-41-33.1/33.4

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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06-0V4704

06-0V9804

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0V3204

06-0U09U4

06-0Q2104

06-342534

06-394604

06-0S6104

06-0W4604

06-0Q6204

06-0T3014

06-0P9004

06-442544

06-0K4604

06-0G8514

06-0S4704

Contract

06-FRE-41-22.8/23.6

06-FRE-43-/7.3

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-168-11.7/T30

06-FRE-168-36.0/65.9

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-15.8/0

06-KER-5-54.1/0

06-KER-14-16.6/0

06-KER-43-.1/.5

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

Cnty Rt Pm

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68
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06-0Q1904

06-0R1404

06-0Q2804

06-0S4504

06-0V1804

06-0U9404

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

06-0T2904

06-0Q3204

06-487514

06-0T8004

06-332214

06-471504

06-0U9504

06-461504

06-0S3404

06-0H2004

07-330204

Contract

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

06-KER-99-49.3/57.6

06-KER-155-46.5/70

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-8.3/19.4

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-TUL-0-37.3/41.3

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-48.5/56.6

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

07-LA-1-6.5/6.5

Cnty Rt Pm

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

72
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07-331704

07-309904

07-3W3204

07-275104

07-3P7904

07-1XC204

07-299304

07-333404

07-1XK304

07-1XG104

07-3W6604

07-3W9604

07-240704

07-215934

07-215944

07-215954

07-4W0804

07-300704

07-296404

07-318404

07-258404

07-308004

Contract

07-LA-1-10.7/10.7

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-/21.9

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-1W2404

07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

07-4U0604

07-295104

07-306004

07-312504

07-1XG904

07-302904

07-252624

07-4W2404

07-2159U4

07-3W2404

07-296604

07-4W2104

07-1170U4

07-1193U4

07-301504

07-308604

Contract

07-LA-5-20.3/20.3

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

07-LA-5-33.2/39.1

07-LA-5-38.8/40.5

07-LA-5-44.2/46

07-LA-5-81.8/87.8

07-LA-5-393.0/39.3

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/88.6

07-LA-5-/1.5

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/18.4

07-LA-10-2.1/14.8

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-3W4604

07-312304

07-1XE504

07-291004

07-317004

07-3W4504

07-286604

07-1XK104

07-1XC004

07-1XJ404

07-326104

07-1XH004

07-290704

07-138204

07-291204

07-288204

07-1XJ504

07-295804

07-255104

07-279114

07-1W9804

07-307204

Contract

07-LA-14-24.3/29.9

07-LA-14-25.0/35

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-/11

07-LA-39-250.0/25.9

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-110.0/11

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-4T8904

07-286704

07-306204

07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-281504

07-291104

07-1XK004

07-300804

07-2827U4

07-4Y8504

07-297404

07-297204

07-1XH104

07-3W9704

07-304604

07-3009U4

Contract

07-LA-91-8.8/16.6

07-LA-91-6.3/8.4

07-LA-91-11.3/20.7

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-273.0/36.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-20.0/2.2

07-LA-105-12.0/15.9

07-LA-105-/18.1

07-LA-110-.7/24.1

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-4W3004

07-293704

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-305704

07-302104

07-3W8204

07-3W5904

07-287204

07-3W5804

07-307404

07-293504

07-1XF804

07-295204

07-306404

07-1XH304

07-3P6804

07-287304

07-1XH604

Contract

07-LA-110-3.7/6.8

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-110-25.5/25.5

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-378.0/38

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-3W2204

07-2881U4

07-296904

07-129974

07-3W5704

07-1XG304

07-4W0604

07-296104

07-300604

07-3X8704

07-4T8704

07-307804

07-1XG204

07-4T9504

07-290004

07-296304

07-257104

07-309804

07-307704

07-3W5604

07-1W9704

07-183124

Contract

07-LA-210-/15.8

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-210-/0

07-LA-213-3.5/9.9

07-LA-405-.7/6.7

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-35.3/37.5

07-LA-405-12.6/21.2

07-LA-405-21.5/26.3

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-4.3/14.1

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-289204

07-3W7404

07-2W9404

07-202124

07-2X0504

07-1XJ704

07-303304

07-313304

07-3W7104

07-3W4304

07-1XG504

07-4W2804

07-1XG704

07-1XG804

07-305204

07-303404

07-2750U4

07-3W6904

07-4W0204

07-295404

07-1XK204

07-1952U4

Contract

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-1-47.0/5.2

07-VEN-1-/4.4

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-6.3/11.2

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-/6.3

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-17.7/17.7

07-VEN-101-30.2/31.4

07-VEN-101-89.0/9.8

07-VEN-101-.1/4.5

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-4U0004

07-4W2304

07-4W2904

07-3W7004

07-4T8604

07-307604

07-312204

07-312404

07-301404

07-302204

07-1XG604

07-1XG004

07-3W7204

08-1G6204

08-1F9204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

Contract

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

07-VEN-118-12.6/13.7

07-VEN-118-19.1/30.5

07-VEN-126-1.0/8.2

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

08-RIV-10-52.2/62

08-RIV-10-3.2/5.3

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

101

101

101

101
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08-1C1604

08-1C6404

08-0R3104

08-1E4604

08-1K2904

08-1K2604

08-0R3014

08-0R3504

08-1K2304

08-1K3504

08-0H4704

08-1F9704

08-1J3404

08-0K2914

08-1F44U4

08-0K2934

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

08-368514

Contract

08-RIV-60-12.1/21.5

08-RIV-60-/12.2

08-RIV-74-11.7/13.3

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-111-47.2/55.3

08-RIV-111-60.5/0

08-RIV-215-359.0/35.8

08-RIV-243-156.0/0

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-10-21.6/23.6

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

Cnty Rt Pm

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105
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08-1G4604

08-1K1204

08-1E9824

08-1G8204

08-0R3404

08-1F1104

08-0R4314

08-0R1604

08-1F2804

08-347704

08-0Q1304

08-1E6104

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

08-1H3604

Contract

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-34.5/36.2

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-62-2.0/7.6

08-SBD-62-41.0/41.5

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

Page
Statement of Ongoing Contracts - Index



08-0E5514

08-1J4604

08-1E8104

08-0J0704

08-1H8004

08-388524

08-1F8304

08-0N9714

08-1H9304

08-1C6304

08-1H5104

09-364104

09-375004

09-353204

09-365904

09-356804

09-356104

09-335004

09-364704

09-350804

09-373504

10-1F6414

Contract

08-SBD-210-21.8/27.3

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-31.0/35

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

09-INY-168-16.6/17.5

09-INY-190-68.4/78

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

10-ALP-4-/0

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

111

111

111

111

111

112

112

112

112

112

113

Page
Statement of Ongoing Contracts - Index



10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

10-1G5004

10-1E3504

10-1C1804

10-1J5504

10-1E5804

10-1E5704

10-1K4704

10-1C4804

10-0G7204

10-1E8904

10-0X7204

10-1H3414

10-0G8004

10-0Q1804

10-1C0604

10-0E6144

10-1E5904

Contract

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

10-MER-5-25.9/32.1

10-MER-59-16.0/16.2

10-MER-99-35.9/37.3

10-MER-152-/40.9

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-140-370.0/51.8

10-SJ-4-.2/8.3

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

Cnty Rt Pm

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

116

116

116
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10-0L0204

10-1F2704

10-0G8204

10-1G8104

10-1C8704

10-1C2904

10-0X56Y4

10-0V1104

10-1C3004

10-0W9014

10-1H4604

10-1C5404

10-1C4404

10-3A7304

10-0Y7904

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

11-419114

Contract

10-SJ-99-/.7

10-SJ-99-/0

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-/24.8

10-STA-99-18.0/19.7

10-STA-99-18.0/21.2

10-STA-99-20.9/24.7

10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/L.4

10-TUO-108-/50

10-TUO-120-11.2/18.2

10-TUO-120-48.8/50.7

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

Cnty Rt Pm

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

120

120

120

120

120
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11-244004

11-282304

11-2E1504

11-2T3454

11-2N0284

11-410904

11-002714

11-0223U4

11-2N0294

11-2T2174

11-2T2184

11-424404

11-408704

11-414804

11-405804

11-419104

11-420804

11-2N0144

11-419504

11-292804

11-421204

11-262204

Contract

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-.3/29.5

11-SD-5-.3/5.4

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-51.2/51.5

11-SD-8-9.0/15.3

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-8.4/8.4

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

11-SD-52-3.9/6.6

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

Cnty Rt Pm

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124

124

124
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11-409304

11-299104

11-405704

11-257164

11-2N0024

11-414304

11-2N0184

11-414404

11-411104

11-416604

11-295204

11-292004

11-418004

11-415304

11-085784

11-411204

11-2N0074

11-2T2514

11-2T2604

11-430184

11-410804

11-2T3304

Contract

11-SD-75-21.0/21.6

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

Cnty Rt Pm

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127

127

128
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11-2T0414

11-419904

12-0N9104

12-0M4904

12-0Q7604

12-0F96A4

12-0F96G4

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0N7104

12-0H2704

Contract

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

12-ORA-1-18.4/18.4

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.0/8.7

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

Cnty Rt Pm

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131

131
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12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

12-0P7204

12-0Q0904

12-0F04A4

12-0F03U4

12-0M4804

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0N2704

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0N3004

Contract

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-57-16.2/21.2

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

Cnty Rt Pm

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135

135
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12-0H0454

12-0M3504

12-0P2204

Contract

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Cnty Rt Pm

135

135

136

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $364,044,491  $222,075,153

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $19,699,201

 $13,510,942

 $247,181,924

 $83,652,424

 $75,434,844

 $32,891,260

 $57,928,912

 $95,823,200

 $391,562,494

 Bid + CCO

 Bid + CCO

 $12,074,139

 $9,556,488

 $163,190,201

 $37,254,325

 $38,394,057

 $17,305,421

 $35,795,551

 $60,227,019

 $177,936,081

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



02

03

04

District

District

District

 $653,640,710

 $385,809,363

 $1,091,797,273

 $329,658,129

 $197,678,666

 $746,987,873

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $9,318,877

 $103,921,494

 $4,824,705

 $127,729,766

 $140,014,521

 $311,422,876

 $110,711,928

 $55,563,033

 $327,233,670

 $286,865,767

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $4,924,632

 $65,435,814

 $4,463,483

 $57,973,122

 $64,881,615

 $176,177,941

 $103,632,326

 $53,025,679

 $218,754,702

 $195,397,225

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



05

06

07

District

District

District

 $522,972,868

 $593,695,503

 $316,585,894

 $314,658,515

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $92,921,686

 $2,187,135

 $255,008,479

 $172,855,568

 $21,193,308

 $176,056,178

 $26,963,513

 $215,318,860

 $154,163,644

 $551,558,890

 $161,757,570

 $22,307,271

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $61,343,842

 $1,218,512

 $190,395,699

 $63,627,842

 $17,926,062

 $84,748,648

 $5,947,716

 $184,385,213

 $21,650,875

 $296,442,128

 $105,392,635

 $9,995,095

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



07

08

09

10

District

District

District

District

 $2,523,813,558

 $621,538,672

 $45,616,648

 $1,828,638,534

 $357,986,382

 $34,023,034

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STATE HIGHWAY

Category

Category

Category

 $369,195,158

 $1,418,994,669

 $37,796,389

 $184,822,593

 $9,548,206

 $126,634,095

 $262,737,389

 $15,157,854

 $30,458,794

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $295,417,390

 $1,121,391,287

 $28,165,627

 $110,270,048

 $5,024,641

 $95,695,323

 $118,830,743

 $14,636,659

 $19,386,375

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-SH-



10

11

12

District

District

District

 $243,076,071

 $1,016,010,874

 $136,136,926

 $509,512,997

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $12,157,196

 $105,116,787

 $10,450,729

 $25,738,080

 $89,613,280

 $136,701,304

 $28,875,013

 $36,167,792

 $183,775,137

 $630,491,628

 $5,911,387

 $26,108,209

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $5,250,283

 $90,076,597

 $7,963,108

 $9,040,327

 $23,806,610

 $108,985,187

 $17,025,850

 $18,384,533

 $104,285,263

 $260,832,164

 $5,163,454

 $8,013,747

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $281,344,084  $193,326,327

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $8,092,378

 $26,941,829

 $214,290,281

 Bid + CCO

 $3,963,940

 $9,347,732

 $166,837,455

 Work Comp

District Total:

-S-

-SH-

 $5,187,268,429 $8,343,360,114

 $1,161,495,069

 $3,875,700,458

 $247,544,615

 $1,042,881,918

 $2,015,738,053

Bid + CCO

 $681,429,370

 $2,271,832,595

 $155,338,747

 $675,319,067

 $1,403,348,650

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



05

12

11

02

01

09

07

04

06

03

District

 $3,917,688

 $5,413,543

 $5,590,391

 $21,910,990

 $9,961,372

 $2,210,108

 $82,285,258

 $80,660,870

 $18,823,958

 $24,987,234

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $255,761,411


	01
	02
	03
	04
	05
	06
	07
	08
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	11
	12

